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Central

721919 - CC Install Backup Chiller C26 -                              252,000                  252,000                  -                              252,000                  215,380                  11,909                    24,711                    90.19%

Sub-total -                              252,000                  252,000                  -                              252,000                  215,380                  11,909                    24,711                    90.19%

North

Sub-total -                              -                              -                              -                              -                              -                              -                              -                              -                              

South

Sub-total -                              -                              -                              -                              -                              -                              -                              -                              -                              

District

720100 - Program Management -                              9,605,947               9,605,947               (9,605,947)              -                              -                              -                              -                              -                              

726800 - Contingency 14,626,260             (14,613,260)           13,000                    -                              13,000                    -                              -                              13,000                    -                              

726907 - Wayfinding Signage 50,000                    684,347                  734,347                  10,924                    745,271                  8,672                      678,191                  58,408                    92.16%

726923 - Replace HVAC, A1 -                              776,250                  776,250                  -                              776,250                  725,208                  31,717                    19,325                    97.51%

726925 - CW Classroom Technology -                              282,137                  282,137                  -                              282,137                  135,443                  132,759                  13,935                    95.06%

Sub-total 14,676,260             (3,264,579)              11,411,681             (9,595,023)              1,816,658               869,323                  842,667                  104,668                  94.24%

2008 Contingency Supplemental Projects

Sub-total -                              -                              -                              -                              -                              -                              -                              -                              -                              

Supplemental Projects closed

Sub-total -                              4,504,567               4,504,567               -                              4,504,567               -                              4,504,567               -                              100.00%

Projects closed

Sub-total            280,323,740               (1,491,988)            278,831,752                9,595,023            288,426,775                               -            288,426,775                               - 100.00%

TOTALS 295,000,000           -                              295,000,000           -                              295,000,000           1,084,703               293,785,918           129,379                  99.96%

2008 Bond Program
 Report as of February 28, 2022
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Central

731601 - CC Petrochemical Center         52,450,000.00          (3,424,456.00)         49,025,544.00           2,154,564.00         51,180,108.00                               -              51,180,108                               - 100.00%

71601A - CC Petrochem Process Plant                             -             6,349,985.00           6,349,985.00              278,392.00           6,628,377.00                               -                6,628,377                               - 100.00%

71601B - CC Petrochem Extended Site Development                             -             6,680,911.00           6,680,911.00              306,053.00           6,986,964.00                     45,188                6,631,981                   309,795 95.57%

731602 - CC Welcome Center         16,600,000.00           1,291,796.00         17,891,796.00              578,549.00         18,470,345.00                               -              18,470,345                               - 100.00%

71602A - CC Welcome Center Site Development                             -             2,656,100.00           2,656,100.00                93,900.00           2,750,000.00                   125,583                1,350,202                1,274,215 53.66%

731603 - CC Class Room Building         47,155,000.00           7,195,219.00         54,350,219.00           1,788,440.00         56,138,659.00                6,936,187              42,582,451                6,620,021 88.21%

731604 - CC Central Data Closets           2,444,000.00          (1,294,164.00)           1,149,836.00                37,896.00           1,187,732.00                               -                1,187,732                               - 100.00%

731605 - CC Central Access Security           1,852,000.00             (404,840.00)           1,447,160.00                53,222.00           1,500,382.00                       8,804                1,256,310                   235,268 84.32%

731606 - CC Frels Renovation           1,153,000.00           2,757,810.00           3,910,810.00              130,929.00           4,041,739.00                               -                4,040,510                       1,229 99.97%

731607 - CC Davison Building Renovation         14,970,000.00          (4,787,356.00)         10,182,644.00              329,015.00         10,511,659.00                     27,259              10,424,940                     59,460 99.43%

731608 - CC McCollum Center Reno Phase I         24,685,000.00        (13,253,702.00)         11,431,298.00              369,361.00         11,800,659.00                   313,199              11,431,670                     55,790 99.53%

71608A - CC McCollum Center Reno Phase II                             -             8,483,421.00           8,483,421.00              338,733.00           8,822,154.00                   428,807                7,529,762                   863,585 90.21%

731609 - CC McCollum North Renovation           2,535,000.00             (598,971.00)           1,936,029.00                62,556.00           1,998,585.00                               -                   132,013                1,866,572 6.61%

731610 - CC Ball Demolition           1,725,000.00             (127,112.00)           1,597,888.00                51,669.00           1,649,557.00                               -                1,649,557                               - 100.00%

731611 - CC Anderson Demolition           2,654,000.00             (301,221.00)           2,352,779.00                76,021.00           2,428,800.00                               -                2,428,800                               - 100.00%

731612 - CC Stadium and Track Demolition              174,000.00             (109,420.00)                64,580.00                  2,087.00                66,667.00                               -                     66,667                               - 100.00%

731613 - CC Central DDC Network           1,160,000.00              356,233.00           1,516,233.00                48,992.00           1,565,225.00                     30,680                1,512,515                     22,030 98.59%

731614 - CC Central Plant Upgrades           1,160,000.00                64,094.00           1,224,094.00                39,576.00           1,263,670.00                               -                1,263,670                               - 100.00%

Sub-total       170,717,000.00         11,534,327.00       182,251,327.00           6,739,955.00       188,991,282.00                7,915,707            169,767,610              11,307,965 94.02%

North

732601 - NC Cosmetology & Culinary Center         22,845,000.00             (116,422.00)         22,728,578.00              736,359.00         23,464,937.00                               -              23,464,937                               - 100.00%

732602 - NC North Data Closets              915,000.00             (263,487.00)              651,513.00                21,051.00              672,564.00                               -                   672,564                               - 100.00%

732604 - NC Lehr Library Demolition              650,000.00             (434,125.00)              215,875.00                  6,979.00              222,854.00                               -                   222,854                               - 100.00%

732605 - NC North Access/Security              877,000.00             (160,040.00)              716,960.00                25,266.00              742,226.00                       2,421                   545,445                   194,360 73.81%

732606 - NC Wheeler Renovation         14,300,000.00          (2,634,938.00)         11,665,062.00              386,607.00         12,051,669.00                2,040,925                9,649,375                   361,369 97.00%

732607 - NC Brightwell Renovation           6,628,000.00           1,176,926.00           7,804,926.00              252,188.00           8,057,114.00                1,477,252                6,531,817                     48,045 99.40%

732608 - NC Spencer Renovation         13,000,000.00          (2,130,019.00)         10,869,981.00              351,392.00         11,221,373.00                1,865,264                9,333,630                     22,479 99.80%

732609 - NC North DDC Network              580,000.00              178,117.00              758,117.00                24,496.00              782,613.00                       1,490                   757,149                     23,974 96.94%

732610 - NC Underground Utility Tunnel         11,600,000.00          (7,710,815.00)           3,889,185.00              127,254.00           4,016,439.00                               -                4,016,439                               - 100.00%

732611 - NC 24 Acres Wetlands Mitigation           2,000,000.00          (2,000,000.00)                             -                               -                               -                                 -                               -                               -                               - 

732612 - NC Uvalde Expansion           5,000,000.00          (5,000,000.00)                             -                               -                               -                                 -                               -                               -                               - 

732613 - NC Burleson Renovation                             -             3,475,381.00           3,475,381.00              114,623.00           3,590,004.00                               -                3,422,008                   167,996 95.32%

Sub-total         78,395,000.00        (15,619,422.00)         62,775,578.00           2,046,215.00         64,821,793.00                5,387,352              58,616,218                   818,223 98.74%

2015 Bond Program
Report as of February 28, 2022
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South

733601 - SC Engineering & Technology Center         28,400,000.00          (7,096,179.00)         21,303,821.00              691,395.00         21,995,216.00                               -              21,995,216                               - 100.00%

733602 - SC Cosmetology Center         16,213,000.00          (1,400,208.00)         14,812,792.00              478,621.00         15,291,413.00                       1,585              15,223,744                     66,084 99.57%

733603 - SC Longenecker Renovation         22,555,000.00          (2,602,250.00)         19,952,750.00              651,162.00         20,603,912.00                   727,325              19,712,413                   164,174 99.20%

733604 - SC South Data Closets              765,000.00             (157,055.00)              607,945.00                19,704.00              627,649.00                               -                   627,649                               - 100.00%

733605 - SC South Primary Electrical Upgrade           5,800,000.00              966,625.00           6,766,625.00              218,639.00           6,985,264.00                     73,272                3,029,695                3,882,297 44.42%

733606 - SC South Access/ Security              599,000.00              128,994.00              727,994.00                24,330.00              752,324.00                       2,207                   727,317                     22,800 96.97%

733607 - SC South HW/CW Relocation         10,266,000.00          (6,914,146.00)           3,351,854.00              108,303.00           3,460,157.00                               -                3,460,157                               - 100.00%

733608 - SC Domestic Water System Rehabilitation           1,160,000.00              823,696.00           1,983,696.00                64,096.00           2,047,792.00                     69,557                1,027,341                   950,894 53.56%

733609 - SC Fire House Expansion           5,585,000.00          (5,585,000.00)                             -                               -                               -                                 -                               -                               -                               - 

733610 - SC Jones Renovation         13,803,000.00           4,348,177.00         18,151,177.00              605,876.00         18,757,053.00                3,572,710              13,043,704                2,140,639 88.59%

73610A - SC Jones Central Plant Relocation                             -           10,573,572.00         10,573,572.00              341,646.00         10,915,218.00                   342,361                8,633,857                1,939,000 82.24%

733611 - SC Bruce Student Center Renovation         10,400,000.00          (8,269,098.00)           2,130,902.00                70,275.00           2,201,177.00                          218                2,197,853                       3,106 99.86%

733612 - SC HVAC Tech              312,000.00           2,259,762.00           2,571,762.00                85,231.00           2,656,993.00                               -                2,656,993                               - 100.00%

733613 - SC South DDC Network              580,000.00              178,117.00              758,117.00                24,496.00              782,613.00                       1,510                   777,340                       3,763 99.52%

733614 - SC Academic Building Renovation (S-7&S-9)                             -             5,422,005.00           5,422,005.00              175,280.00           5,597,285.00                       2,394                5,591,291                       3,600 99.94%

Sub-total       116,438,000.00          (7,322,988.00)       109,115,012.00           3,559,054.00       112,674,066.00                4,793,139              98,704,570                9,176,357 91.86%

 Maritime 

736603 - MC Maritime Expansion         28,000,000.00        (27,031,300.00)              968,700.00                31,300.00           1,000,000.00                   287,438                   667,800                     44,762 95.52%

76603A - MC Maritime Fire Program Relocation                             -             1,916,000.00           1,916,000.00                84,000.00           2,000,000.00                               -                1,788,345                   211,655 89.42%

Sub-total         28,000,000.00        (25,115,300.00)           2,884,700.00              115,300.00           3,000,000.00                   287,438                2,456,145                   256,417 91.45%

 Generation Park  

726601 - Generation Park                             -             4,554,666.00           4,554,666.00              813,800.00           5,368,466.00                               -                3,874,614                1,493,852 72.17%

Sub-total                             -             4,554,666.00           4,554,666.00              813,800.00           5,368,466.00                               -                3,874,614                1,493,852 72.17%

Admin

736602 - College Development         30,000,000.00        (29,928,632.00)                71,368.00                             -                  71,368.00                               -                     71,368                               - 100.00%

736604 - Dist Construction Studies              283,820.00                35,776.00              319,596.00                             -                319,596.00                               -                   319,596                               - 100.00%

76605A - CW Deferred Maintenance                             -           19,786,770.00         19,786,770.00              427,385.00         20,214,155.00                4,164,273                2,665,507              13,384,375 33.79%

736606 - Generation Park Opportunities                             -           20,000,000.00         20,000,000.00                             -           20,000,000.00                               -                               -              20,000,000                               - 

720100 - Program Management - AECOM                             -           11,610,480.00         11,610,480.00        (10,878,700.00)              731,780.00                   329,780                     55,102                   346,898 52.60%

720100 - Program Management - Other                             -             2,823,009.00           2,823,009.00          (2,823,009.00)                             -                                 -                               -                               -                               - 

736601 - Contingency           1,166,180.00           7,641,314.00           8,807,494.00                             -             8,807,494.00                               -                               -                8,807,494                               - 

Sub-total         31,450,000.00         31,968,717.00         63,418,717.00        (13,274,324.00)         50,144,393.00                4,494,053                3,111,573              42,538,767 15.17%

TOTALS       425,000,000.00                             -         425,000,000.00                             -         425,000,000.00              22,877,689            336,530,730              65,591,581 84.57%

2015 Bond Program
Report as of February 28, 2022
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Generation Park  - 726601

904605 - 2015 Revenue Bond - 726601 6,787,977               -                              6,787,977               6,787,977               -                              6,787,977               -                              100.00%

929603 - Operational - 726601           8,843,556               -                              8,843,556               8,843,556               -                              8,843,556               -                              100.00%

901609 - 2015 Bond - 726601 6,368,466               (1,000,000)              5,368,466               5,368,466               -                              3,874,614               1,493,852               72.17%

901610 - Generation Park Site Infrastructure - 726601 4,000,000               -                              4,000,000               4,000,000               -                              3,991,275               8,725                      99.78%

901610 - Generation Park Parking Lot - 76601A 3,521,892               -                              3,521,892               3,521,892               276,399                  2,553,515               691,977                  80.35%

TOTALS 29,521,892             (1,000,000)              28,521,892             28,521,892             276,399                  26,050,938             2,194,555               92.31%

Generation Park 
Report as of February 28, 2022
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College Wide 

E22001 - UCRM 1 - LED Lighting 811,078                 -                             811,078                 300                        -                            810,778            0.04%

E22002 - UCRM 2.1a - A-1 HVAC 10,354                   -                             10,354                   -                            -                            10,354              -                            

E22003 - UCRM 2.1b - CC Chillers 1,526,400              -                             1,526,400              22,478                   77,423                   1,426,500         6.54%

E22004 - UCRM 2.1c -  NC Chiller 593,600                 -                             593,600                 21,250                   38,750                   533,600            10.11%

E22005 - UCRM 2.1d - Maritime HVAC  33,000                   -                             33,000                   -                            -                            33,000              -                            

E22006 - UCRM 2.6a - 35 Acre VFDs 9,946                     -                             9,946                     -                            -                            9,946                -                            

E22007 - UCRM 2.6b - S-7 & S-9 VFDs 26,452                   -                             26,452                   -                            -                            26,452              -                            

E22008 - UCRM 3 - Retro-Commissioning 280,000                 -                             280,000                 69,940                   209,819                 241                   99.91%

E22009 - UCRM 4.2c - Vending Misers 46,224                   -                             46,224                   -                            -                            46,224              -                            

E22010 - UCRM 5.1 - Water Conserving Faucets 112,669                 -                             112,669                 57,027                   -                            55,642              50.61%

E22011 - UCRM 8 - Solar PV 1,175,849              -                             1,175,849              480,508                 434,743                 260,598            77.84%

Utility Assessment Report - 720600 96,546                   -                             96,546                   -                            96,546                   -                       100.00%

E22000 - Contingency Lone Star Loan -                             -                             -                             -                            -                            -                       -                            

TOTALS 4,722,118              -                             4,722,118              651,503                 857,281                 3,213,334         31.95%

 Energy Conservation Project
Report as of February 28, 2022
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College Wide 

732614 - NC - N7-N9 Roof Replacement 2,587,830              -                             2,587,830              2,587,830              -                             -                             2,587,830              -                             

732615 - SC - S7- S8 Roof Replacement 1,737,060              -                             1,737,060              1,737,060              -                             54,050                   1,683,010              3.11%

TOTALS 4,324,890              -                             4,324,890              4,324,890              -                             54,050                   4,270,840              1.25%

Bond Interest Earnings
Report as of February 28, 2022
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 Central 

F22001 - CC - Central Misc. -                             10,000                   10,000                                       10,000 6,558                     -                             3,442                     66%

F22005 - CC - C45 Dow Classroom Tables -                             5,914                     5,914                                           5,914 -                             5,914                     -                             100%

F22009 - CC - C34 Flag Pole Remove and Reloc -                             6,443                     6,443                                           6,443 -                             6,443                     -                             100%

F22010 - CC - CPET Lab Upgrade -                             16,841                   16,841                                       16,841 16,841                   -                             -                             100%

F22017 - CC - Café Furniture Reupholstering -                             14,413                   14,413                                       14,413 -                             14,413                   -                             100%

F22033 - CC - Truck Track -                             32,612                   32,612                                       32,612 32,612                   -                             -                             100%

Sub-total -                             86,223                   86,223                   86,223                   56,011                   26,769                   3,442                     96%

North

F22002 - NC - North Misc -                             11,011                   11,011                                       11,011 4,682                     590                        5,739                     48%

F22012 - NC - N33.114 CIT Lab Move -                             32,113                   32,113                                       32,113 32,113                   -                             -                             100%

F22023 - NC - ILC Window Tint -                             9,180                     9,180                                           9,180 8,160                     -                             1,020                     89%

Sub-total -                             52,304                   52,304                   52,304                   44,955                   590                        6,759                     87%

South

F22003 - SC - South Misc. -                             10,000                   10,000                                       10,000 -                             315                        9,685                     3%

F22013 - SC - S7.118/143 Tier 1 Upgrade -                             30,303                   30,303                                       30,303 -                             30,303                   -                             100%

F22015 - SC - S8.1026 Photo Lab Upgrade -                             11,187                   11,187                                       11,187 11,187                   -                             -                             100%

F22018 - SC - Café Furniture Reupholstering -                             6,107                     6,107                                           6,107 -                             6,107                     -                             100%

F22027 - SC - S8 Podium Stools -                             16,254                   16,254                                       16,254 16,254                   -                             -                             100%

Sub-total -                             73,850                   73,850                   73,850                   27,440                   36,725                   9,685                     87%

 Generation Park  

F22008 - Gen Park Furniture -                             6,216                     6,216                                           6,216 -                             6,216                     -                             100%

Sub-total -                             6,216                     6,216                     6,216                     -                             6,216                     -                             100%

District

F22004 - DIST - Campus Misc. -                             10,000                   10,000                                       10,000 -                             5,179                     4,821                     52%

F22007 - DIST - College Wide ADA Compliance -                             150,000                 150,000                                   150,000 41,680                   -                             108,320                 28%

Sub-total -                             160,000                 160,000                 160,000                 41,680                   5,179                     113,141                 29%

Contingency (720700) -Major Repairs 150,000                 (122,960)                27,040                                       27,040 -                             -                             27,040                                                - 

Sub-total 150,000                 (122,960)                27,040                   27,040                   -                             -                             27,040                   -                             

Projects Closed 

Sub-total -                             -                             -                             -                             -                             -                             -                                                          - 

Projects Closed 

F22016 - CC - C26 Air Compressor -                             -                             -                                                          - -                             -                             -                                                          - 

 TOTALS                   150,000                   255,632                   405,632                   405,632                   170,087                     75,479                   160,066 61%

Repair and Renovation
 Report as of February 28, 2022


