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Sub-total -                              -                            -                     -                            -                              -                             -                             -                        -                              

North

722919 - NC Welcome Center Reconfiguration -                              400,000               400,000         -                            400,000                  -                             -                             400,000            -                              

Sub-total -                              400,000               400,000         -                            400,000                  -                             -                             400,000            -                              

South

723917 - SC Welcome Center Reconfiguration -                              590,574               590,574         -                            590,574                  467,233                 31,101                   92,240              84.38%

Sub-total -                              590,574               590,574         -                            590,574                  467,233                 31,101                   92,240              84.38%

District

720100 - Program Management -                              9,605,947            9,605,947      (9,605,947)           -                              -                             -                             -                        -                              

726800 - Contingency 14,626,260            (14,048,517)         577,743         -                            577,743                  -                             -                             577,743            -                              

726907 - Wayfinding Signage 50,000                    939,076               989,076         10,924                  1,000,000               242,190                 72,260                   685,550            31.45%

726811 - A.1/A.2 Building Renovations -                              1,161,000            1,161,000      -                            1,161,000               4,180                     906,010                 250,810            78.40%

726812 - Science Parks -                              490,000               490,000         -                            490,000                  1,500                     4,500                     484,000            1.22%

Sub-total 14,676,260            (1,852,494)           12,823,766    (9,595,023)           3,228,743               247,870                 982,770                 1,998,103         9.60%

2008 Contingency Supplemental Projects

726916 - Dist - College Wide Scheduling Sys -                              200,000               200,000         -                            200,000                  -                             -                             200,000            -                              

726921 - Dist - Transcripts Solution Lexmark -                              248,954               248,954         -                            248,954                  11,184                   237,770                 -                        100.00%

Sub-total -                              448,954               448,954         -                            448,954                  11,184                   237,770                 200,000            55.45%

Supplemental Projects closed

721911 - CC OR Electric Bed -                              19,146                 19,146           -                            19,146                    -                             19,146                   -                        100.00%

721912 - CC Full Body Phantom -                              -                            -                     -                            -                              -                             -                             -                        -                              

721913 - CC - GE Ultrasound Machine -                              45,633                 45,633           -                            45,633                    -                             45,633                   -                        100.00%

721914 - CC Engine Driver Welder -                              18,288                 18,288           -                            18,288                    -                             18,288                   -                        100.00%

721915 - CC Police Vehicles -                              121,623               121,623         -                            121,623                  -                             121,623                 -                        100.00%

721916 - CC FS Passenger Van -                              78,671                 78,671           -                            78,671                    -                             78,671                   -                        100.00%

721917 - CC FS Pick-Up/Mini Van -                              77,729                 77,729           -                            77,729                    -                             77,729                   -                        100.00%

722911 - NC Library Security Gates -                              -                            -                     -                            -                              -                             -                             -                        -                              

722912 - NC Cardiac Monitor -                              8,995                   8,995             -                            8,995                      -                             8,995                     -                        100.00%

722913 - NC Nursing Kelley -                              24,385                 24,385           -                            24,385                    -                             24,385                   -                        100.00%

722914 - NC Tablet/Capsule Counter -                              4,590                   4,590             -                            4,590                      -                             4,590                     -                        100.00%

722915 - NC Monument Room AV Update -                              20,818                 20,818           -                            20,818                    -                             20,818                   -                        100.00%

723915 - SC Traveler, Border, and Leg Curt -                              60,545                 60,545           -                            60,545                    -                             60,545                   -                        100.00%

723916 - SC SimMan 3G -                              90,568                 90,568           -                            90,568                    -                             90,568                   -                        100.00%

726810 - 2008 Contingency Supplemental Projects -                              -                            -                     -                            -                              -                             -                             -                        -                              

726909 - Dist Network/Wireless Equipment -                              780,871               780,871         -                            780,871                  -                             780,871                 -                        100.00%

726910 - Dist Juniper Switches -                              902,012               902,012         -                            902,012                  -                             902,012                 -                        100.00%

726911 - Dist Enterprise Applications: ILP -                              79,965                 79,965           -                            79,965                    -                             79,965                   -                        100.00%

726912 - Dist MAC Computer Refresh -                              465,934               465,934         -                            465,934                  -                             465,934                 -                        100.00%

726913 - Dist Dell Lease Refresh/Bond Comp -                              117,569               117,569         -                            117,569                  -                             117,569                 -                        100.00%

726914 - Dist - System Admin Storage Refresh -                              139,730               139,730         -                            139,730                  -                             139,730                 -                        100.00%

726915 - Dist Inv/Procure Ford Transit 250 -                              63,600                 63,600           -                            63,600                    -                             63,600                   -                        100.00%

726917 - Dist - CPD Evolve Software -                              91,600                 91,600           -                            91,600                    -                             91,600                   -                        100.00%

726918 - Dist Marketing Website Devel -                              161,500               161,500         -                            161,500                  -                             161,500                 -                        100.00%

726919 - Dist Marketing Printer -                              4,990                   4,990             -                            4,990                      -                             4,990                     -                        100.00%

726920 - Dist Marketing Computers -                              -                            -                     -                            -                              -                             -                             -                        -                              

Sub-total -                              3,378,762            3,378,762      -                            3,378,762               -                             3,378,762              -                        100.00%

Projects Closed 

Sub-total            280,323,740            (2,965,796)   277,357,944              9,595,023            286,952,967                               -           286,952,967                          - 100.00%

TOTALS 295,000,000          -                            295,000,000  -                            295,000,000          726,287                 291,583,370          2,690,343         99.09%

2008 Bond Program
 Report as of December 31, 2019
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 Generation Park   

726601 - Generation Park  -                             6,787,978            6,787,978    -                           6,787,978              6,738,829              48,915                   234                   100.00%

Contingency (726900) 2,408,355              (2,408,355)           -                  -                           -                             -                            -                            -                       -                            

Sub-total 2,408,355              4,379,623            6,787,978    -                           6,787,978              6,738,829              48,915                   234                   100.00%

Projects Closed 

722909 - North CIT 47,591,645            (6,039,719)           41,551,926  753,966               42,305,892            -                            42,305,892            -                       100.00%

722916 - NC - CIT Graphics -                             40,779                 40,779         -                           40,779                   -                            40,779                   -                       100.00%

722917 - NC - CIT Supplemental -                             25,546                 25,546         -                           25,546                   -                            25,546                   -                       100.00%

722918 - NC - CIT Acoustics -                             90,855                 90,855         -                           90,855                   -                            90,855                   -                       100.00%

726908 - Dist Campus Purchases -                             748,950               748,950       -                           748,950                 -                            748,950                 -                       100.00%

722909 - Program Manager -                             753,966               753,966       (753,966)              -                             -                            -                            -                       -                            

Sub-total 47,591,645            (4,379,623)           43,212,022  -                           43,212,022            -                            43,212,022            -                       100.00%

TOTALS 50,000,000            -                          50,000,000  -                           50,000,000            6,738,829              43,260,937            234                   100.00%

2015 Revenue Bond Program
Report as of  December 31, 2019
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Central

731601 - CC Petrochemical Center             52,450,000            (1,920,474)          50,529,526             2,258,104             52,787,630               1,432,925             50,383,630               971,075 98.16%

71601A - CC Petrochem Process Plant                             -             7,630,389            7,630,389                           -               7,630,389                  323,719               6,324,085               982,585 87.12%

71601B - CC Petrochem Extended Site Development                             -             7,946,009            7,946,009                           -               7,946,009                    52,241               5,531,325            2,362,444 70.27%

731602 - CC Welcome Center             16,600,000             4,372,067          20,972,067                528,262             21,500,329               3,136,418             16,570,052            1,793,859 91.66%

71602A - CC Welcome Center Site Development                             -             3,000,000            3,000,000                           -               3,000,000                    37,348                    99,169            2,863,484 4.55%

731603 - CC Class Room Building             47,155,000             8,483,049          55,638,049             1,500,610             57,138,659               2,896,015               1,996,798          52,245,846 8.56%

731604 - CC Central Data Closets               2,444,000                (76,497)            2,367,503                  77,777               2,445,280                  116,951                  519,418            1,808,911 26.02%

731605 - CC Central Access Security               1,852,000                300,260            2,152,260                  58,942               2,211,202                    96,212                  261,474            1,853,516 16.18%

731606 - CC Frels Renovation               1,153,000             2,774,770            3,927,770                           -               3,927,770                    86,070               3,707,414               134,285 96.58%

731607 - CC Davison Building Reno             14,970,000            (2,773,561)          12,196,439                476,390             12,672,829               1,182,792                  746,389          10,743,648 15.22%

731608 - CC McCollum Center Reno Phase I             24,685,000          (13,669,882)          11,015,118                785,541             11,800,659                  127,507                  561,759          11,111,393 5.84%

71608A - CC McCollum Center Reno Phase II                             -           10,822,154          10,822,154                           -             10,822,154                    94,618                    84,985          10,642,552 1.66%

731609 - CC McCollum North Reno               2,535,000             1,255,457            3,790,457                  80,671               3,871,128                    27,000                    77,570            3,766,558 2.70%

731610 - CC Ball Demo               1,725,000                           -            1,725,000                           -               1,725,000                    45,681                    31,465            1,647,854 4.47%

731611 - CC Anderson Demo               2,654,000                (83,070)            2,570,930                  84,456               2,655,386                    39,999                    78,935            2,536,452 4.48%

731612 - CC Stadium and Track Demo                  174,000               (112,776)                 61,224                    5,538                    66,762                             -                    66,762                          - 100.00%

731613 - CC Central DDC Network               1,160,000                (36,308)            1,123,692                  36,917               1,160,609                    30,111                  566,126               564,371 51.37%

731614 - CC Central Plant Upgrades               1,160,000                107,367            1,267,367                  36,917               1,304,284                    12,047               1,251,300                 40,937 96.86%

Sub-total           170,717,000           28,018,954        198,735,954             5,930,125           204,666,079               9,737,654             88,858,656        106,069,769 48.17%

North

732601 - NC Cosmetology & Culinary Center             22,845,000             3,439,458          26,284,458                726,989             27,011,447               5,693,804             18,961,574            2,356,069 91.28%

732602 - NC North Data Closets                  915,000                (28,640)               886,360                  29,112                  915,472                     6,970                  410,841               497,661 45.64%

732604 - NC Lehr Library Demo                  650,000               (447,884)               202,116                  20,680                  222,796                             -                  222,796                          - 100.00%

732605 - NC North Access/Security                  877,000                152,434            1,029,434                  27,907               1,057,341                    29,569                  148,880               878,892 16.88%

732606 - NC Wheeler Reno             14,300,000             1,511,410          15,811,410                455,068             16,266,478               8,840,858               1,169,243            6,256,377 61.54%

732607 - NC Brightwell Reno               6,628,000             2,449,544            9,077,544                210,929               9,288,473               6,603,876                  656,781            2,027,816 78.17%

732608 - NC Spencer Reno             13,000,000               (850,900)          12,149,100                413,693             12,562,793               7,939,159               2,900,708            1,722,926 86.29%

732609 - NC North DDC Network                  580,000                (18,154)               561,846                  18,459                  580,305                    39,147                  307,590               233,568 59.75%

732610 - NC Underground Utility Tunnel             11,600,000            (7,552,951)            4,047,049                           -               4,047,049                  105,751               3,911,874                 29,424 99.27%

732611 - NC 24 Acres Wetlands Mitigation               2,000,000            (2,000,000)                          -                           -                             -                             -                             -                          -                           - 

732612 - NC Uvalde Expansion               5,000,000            (5,000,000)                          -                           -                             -                             -                             -                          -                           - 

732613 - NC Burleson Renovation                             -             3,444,890            3,444,890                           -               3,444,890                  356,915               2,918,259               169,716 95.07%

Sub-total             78,395,000            (4,900,793)          73,494,207             1,902,837             75,397,044             29,616,050             31,608,546          14,172,448 81.20%

South

733601 - SC Engineering & Technology Center             28,400,000            (4,026,902)          24,373,098                903,770             25,276,868               6,678,832             16,639,687            1,958,350 92.25%

733602 - SC Cosmetology Center             16,213,000            (1,029,970)          15,183,030                515,950             15,698,980               4,375,481             10,927,051               396,449 97.47%

733603 - SC Longenecker Reno             22,555,000            (3,315,493)          19,239,507                717,760             19,957,267               8,313,214               9,742,867            1,901,185 90.47%

733604 - SC South Data Closets                  765,000                (23,944)               741,056                  24,340                  765,396                    58,980                  266,097               440,319 42.47%

733605 - SC South Primary Electrical Upgrade               5,800,000             1,673,272            7,473,272                184,571               7,657,843               1,209,164               1,505,480            4,943,199 35.45%

733606 - SC South Access/ Security                  599,000                109,255               708,255                  19,069                  727,324                    42,888                  161,658               522,778 28.12%

733607 - SC South HW/CW Relocation             10,266,000            (1,196,776)            9,069,224                326,687               9,395,911               2,787,148                  596,560            6,012,203 36.01%

733608 - SC South Sanitary Sewer Rehabilitation               1,160,000                (36,308)            1,123,692                  36,917               1,160,609                    43,379                  156,786               960,445 17.25%

733609 - SC Fire House Expansion               5,585,000            (5,585,000)                          -                           -                             -                             -                             -                          -                           - 

733610 - SC Jones Reno             13,803,000             1,413,397          15,216,397                439,253             15,655,650                    81,320                  447,320          15,127,010 3.38%

733611 - SC Bruce Student Center Reno             10,400,000            (8,677,938)            1,722,062                330,957               2,053,019                             -               2,053,019                          - 100.00%

733612 - SC HVAC Tech                  312,000             3,015,977            3,327,977                177,720               3,505,697                  132,638               2,610,197               762,862 78.24%

733613 - SC South DDC Network                  580,000                (18,154)               561,846                  18,459                  580,305                    37,838                  358,305               184,162 68.26%

733614 - SC Academic Building Renovation (S-7&S-9)                             -             5,359,191            5,359,191                           -               5,359,191                  720,362               3,767,539               871,290 83.74%

Sub-total           116,438,000          (12,339,393)        104,098,607             3,695,453           107,794,060             24,481,243             49,232,566          34,080,251 68.38%

 Maritime 

736603 - MC Maritime Expansion             28,000,000          (22,300,000)            5,700,000                           -               5,700,000                             -                             -            5,700,000                           - 

76603A - MC Maritime Fire Program Relocation                             -             1,800,000            1,800,000                           -               1,800,000                  343,242                  352,842            1,103,916 38.67%

Sub-total             28,000,000          (20,500,000)            7,500,000                           -               7,500,000                  343,242                  352,842            6,803,916 9.28%

 Generation Park  

726601 - Generation Park                             -             6,368,466            6,368,466                           -               6,368,466               6,046,173                  212,157               110,136 98.27%

Sub-total                             -             6,368,466            6,368,466                           -               6,368,466               6,046,173                  212,157               110,136 98.27%

Admin

736602 - College Development             30,000,000          (19,544,000)          10,456,000                           -             10,456,000                     2,866                    71,368          10,381,765 0.71%

736604 - Dist Construction Studies                  283,820                  74,028               357,848                           -                  357,848                    37,357                  319,596                      896 99.75%

720100 - Program Management - AECOM                             -           10,075,202          10,075,202            (9,118,003)                  957,199                             -                             -               957,199                           - 

720100 - Program Management - Other                             -             2,258,104            2,258,104            (2,258,104)                             -                             -                             -                          -                           - 

736601 - Contingency               1,166,180           10,489,432          11,655,612               (152,308)             11,503,304                             -                             -          11,503,304                           - 

Sub-total             31,450,000             3,352,766          34,802,766          (11,528,415)             23,274,351                    40,223                  390,964          22,843,164 1.85%

TOTALS           425,000,000                           -        425,000,000                           -           425,000,000             70,264,585           170,655,731        184,079,684 56.69%

2015 Bond  Program
Report as of December 31, 2019
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Generation Park  - 726601

904605 - 2015 Revenue Bond  6,787,977               -                             6,787,977            -                             6,787,977               6,738,829              48,915                   233                         100.00%

929603 - Operational            8,843,556               -                             8,843,556            -                             8,843,556               237,858                 8,528,251              77,448                    99.12%

901609 - 2015 Bond       6,368,466               -                             6,368,466            -                             6,368,466               5,797,291              212,097                 359,078                  94.36%

901610 - Generation Park  Site Infrastructure 4,000,000               -                             4,000,000            -                             4,000,000               -                             -                             4,000,000                                             - 

TOTALS 26,000,000             -                             26,000,000          -                             26,000,000             12,773,978            8,789,263              4,436,759               82.94%

Generation Park 
Report as of  December 31, 2019
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Central

F19067 - C11.1110 Surgical Sink Upgrade                             -                       40,000                     40,000                             -                       40,000                     33,524                             -                         6,476 83.81%

F20001 - CC Central Miscellaneous                             -                       50,000                     50,000                             -                       50,000                     14,004                       6,151                     29,845 40.31%

F20006 - C14.218 Pantry Market Relocation                             -                       23,500                     23,500                             -                       23,500                     12,750                             -                       10,750 54.26%

F20008 - CC Library Reconfiguration                             -                       20,000                     20,000                             -                       20,000                     13,253                             -                         6,747 66.26%

F20025 - C45.1429 Mag Unit Electrical                             -                         8,920                       8,920                             -                         8,920                       8,920                             -                               -   100.00%

Sub-total                             -                     142,420                   142,420                             -                     142,420                     82,450                       6,151                     53,818 62.21%

North

F20002 - NC North Miscellaneous                             -                       50,000                     50,000                             -                       50,000                             -                               -                       50,000                               - 

F20011 - N12.203/206 Call Center Renovation                             -                       97,000                     97,000                             -                       97,000                     16,938                             -                       80,062 17.46%

F20013 - N7 ECHS Dining Hall Audio Visual Upgrade                             -                       11,000                     11,000                             -                       11,000                     10,953                             -                              47 99.58%

Sub-total                             -                     158,000                   158,000                             -                     158,000                     27,891                             -                     130,109 17.65%

South

F18040 - S8 Roof Replacement Design                             -                       40,643                     40,643                             -                       40,643                     37,684                       2,959                             -   100.00%

F19080 - S7 Roof Replacement Design                             -                       10,150                     10,150                             -                       10,150                     10,150                             -                               -   100.00%

F20003 - SC South Miscellaneous                             -                       50,000                     50,000                             -                       50,000                       3,160                             -                       46,840 6.32%

F20005 - S9 HVAC Pipe Supports Design                             -                         6,300                       6,300                             -                         6,300                       1,575                       4,725                             -   100.00%

F20032 - S11 2nd Floor Carpet Replacement                             -                       28,000                     28,000                             -                       28,000                     27,353                             -                            647 97.69%

Sub-total                             -                     135,093                   135,093                             -                     135,093                     79,921                       7,684                     47,487 64.85%

District

F20004 - Admin Campus Misc.                             -                       50,000                     50,000                             -                       50,000                     13,083                       2,096                     34,821 30.36%

F20047 - Replace Recycle Receptacles District Wide                             -                       80,000                     80,000                             -                       80,000                     46,905                             -                       33,095 58.63%

Sub-total                             -                     130,000                   130,000                             -                     130,000                     59,988                       2,096                     67,916 47.76%

Contingency (720700)                1,070,684                  (589,044)                   481,640                             -                     481,640                             -                               -                     481,640                               - 

Sub-total                1,070,684                  (589,044)                   481,640                               -                   481,640                               -                               -                   481,640                               - 

Projects Closed 

F20045 - C14 Chilled Water Line                             -                               -                               -                               -                               -                               -                               -                               -                                 - 

Repair and Renovation
Report  as of December 31, 2019


