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Sub-total -                             -                           -                    -                           -                             -                            -                            -                       -                             

North

722919 - NC Welcome Center Reconfiguration -                             400,000               400,000         -                           400,000                 -                            -                            400,000            -                             

Sub-total -                             400,000               400,000         -                           400,000                 -                            -                            400,000            -                             

South

723914 - SC Softball Improvements 850,000                 33,298                 883,298         -                           883,298                 62,615                   820,618                 65                     99.99%

723917 - SC Welcome Center Reconfiguration -                             400,000               400,000         -                           400,000                 7,399                     31,101                   361,500            9.63%

Sub-total 850,000                 433,298               1,283,298      -                           1,283,298              70,014                   851,719                 361,565            71.83%

District

720100 - Program Management -                             9,605,947            9,605,947      (9,605,947)           -                             -                            -                            -                       -                             

726800 - Contingency 14,626,260            (14,438,538)         187,722         -                           187,722                 -                            -                            187,722            -                             

726907 - Wayfinding Signage 50,000                   939,076               989,076         10,924                 1,000,000              10,735                   71,529                   917,736            8.23%

726811 - A.1/A.2 Building Renovations -                             1,311,000            1,311,000      -                           1,311,000              9,587                     891,465                 409,948            68.73%

726812 - Science Parks -                             490,000               490,000         -                           490,000                 1,500                     4,500                     484,000            1.22%

Sub-total 14,676,260            (2,092,515)           12,583,745    (9,595,023)           2,988,722              21,822                   967,494                 1,999,406         7.86%

2008 Contingency Supplemental Projects

726912 - Dist MAC Computer Refresh -                             615,000               615,000         -                           615,000                 -                            465,934                 149,066            75.76%

726913 - Dist Dell Lease Refresh/Bond Comp -                             125,000               125,000         -                           125,000                 -                            117,569                 7,431                94.06%

726914 - Dist - System Admin Storage Refresh -                             167,000               167,000         -                           167,000                 -                            139,730                 27,270              83.67%

726916 - Dist - College Wide Scheduling Sys -                             200,000               200,000         -                           200,000                 -                            -                            200,000            -                             

726917 - Dist - CPD Evolve Software -                             100,000               100,000         -                           100,000                 -                            91,600                   8,400                91.60%

726918 - Dist Marketing Website Devel -                             250,000               250,000         -                           250,000                 38,500                   161,500                 50,000              80.00%

726919 - Dist Marketing Printer -                             7,500                   7,500             -                           7,500                     -                            4,990                     2,510                66.53%

726921 - Dist - Transcripts Solution Lexmark -                             248,954               248,954         -                           248,954                 11,184                   237,770                 -                       100.00%

726810 - 2008 Contingency Supplemental Projects -                             88,127                 88,127           -                           88,127                   -                            -                            88,127              -                             

Sub-total -                             1,801,581            1,801,581      -                           1,801,581              49,684                   1,219,093              532,804            70.43%

Supplemental Projects closed

721911 - CC OR Electric Bed -                             19,146                 19,146           -                           19,146                   -                            19,146                   -                       100.00%

721912 - CC Full Body Phantom -                             -                           -                    -                           -                             -                            -                            -                       -                             

721913 - CC - GE Ultrasound Machine -                             45,633                 45,633           -                           45,633                   -                            45,633                   -                       100.00%

721914 - CC Engine Driver Welder -                             18,288                 18,288           -                           18,288                   -                            18,288                   -                       100.00%

721915 - CC Police Vehicles -                             121,623               121,623         -                           121,623                 -                            121,623                 -                       100.00%

721916 - CC FS Passenger Van -                             78,671                 78,671           -                           78,671                   -                            78,671                   -                       100.00%

721917 - CC FS Pick-Up/Mini Van -                             77,729                 77,729           -                           77,729                   -                            77,729                   -                       100.00%

722911 - NC Library Security Gates -                             -                           -                    -                           -                             -                            -                            -                       -                             

722912 - NC Cardiac Monitor -                             8,995                   8,995             -                           8,995                     -                            8,995                     -                       100.00%

722913 - NC Nursing Kelley -                             24,385                 24,385           -                           24,385                   -                            24,385                   -                       100.00%

722914 - NC Tablet/Capsule Counter -                             4,590                   4,590             -                           4,590                     -                            4,590                     -                       100.00%

722915 - NC Monument Room AV Update -                             20,818                 20,818           -                           20,818                   -                            20,818                   -                       100.00%

723915 - SC Traveler, Border, and Leg Curt -                             60,545                 60,545           -                           60,545                   -                            60,545                   -                       100.00%

723916 - SC SimMan 3G -                             90,568                 90,568           -                           90,568                   -                            90,568                   -                       100.00%

726909 - Dist Network/Wireless Equipment -                             780,871               780,871         -                           780,871                 -                            780,871                 -                       100.00%

726910 - Dist Juniper Switches -                             902,012               902,012         -                           902,012                 -                            902,012                 -                       100.00%

726911 - Dist Enterprise Applications: ILP -                             79,965                 79,965           -                           79,965                   -                            79,965                   -                       100.00%

726915 - Dist Inv/Procure Ford Transit 250 -                             63,600                 63,600           -                           63,600                   -                            63,600                   -                       100.00%

726920 - Dist Marketing Computers -                             -                           -                    -                           -                             -                            -                            -                       -                             

Sub-total -                             2,397,439            2,397,439      -                           2,397,439              -                            2,397,439              -                       100.00%

Projects Closed 

Sub-total            279,473,740            (2,939,803)   276,533,937              9,595,023            286,128,960                              -            286,128,960                         - 100.00%

TOTALS 295,000,000           -                           295,000,000  -                           295,000,000           141,520                 291,564,705          3,293,775         98.88%

2008 Bond Program
Preliminary  Report as of September 30, 2019
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 Generation Park   

726601 - Generation Park  -                              6,787,978            6,787,978    -                            6,787,978              6,787,978              -                             -                        100.00%

Contingency (726900) 2,408,355              (2,408,355)           -                   -                            -                              -                             -                             -                        -                             

Sub-total 2,408,355              4,379,623            6,787,978    -                            6,787,978              6,787,978              -                             -                        100.00%

Projects Closed 

722909 - North CIT 47,591,645            (6,039,719)           41,551,926  753,966               42,305,892            -                             42,305,892            -                        100.00%

722916 - NC - CIT Graphics -                              40,779                 40,779         -                            40,779                    -                             40,779                   -                        100.00%

722917 - NC - CIT Supplemental -                              25,546                 25,546         -                            25,546                    -                             25,546                   -                        100.00%

722918 - NC - CIT Acoustics -                              90,855                 90,855         -                            90,855                    -                             90,855                   -                        100.00%

726908 - Dist Campus Purchases -                              748,950               748,950       -                            748,950                  -                             748,950                 -                        100.00%

722909 - Program Manager -                              753,966               753,966       (753,966)              -                              -                             -                             -                        -                             

Sub-total 47,591,645            (4,379,623)           43,212,022  -                            43,212,022            -                             43,212,022            -                        100.00%

TOTALS 50,000,000            -                           50,000,000  -                            50,000,000            6,787,978              43,212,022            -                        100.00%

2015 Revenue Bond Program
Preliminary Report as of  September 30, 2019
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Central

731601 - CC Petrochemical Center              52,450,000             (1,746,788)      50,703,212              2,084,418              52,787,630                1,798,230              49,599,327           1,390,073 97.37%

71601A - CC Petrochem Process Plant                               -              7,630,389        7,630,389                             -                7,630,389                   285,457                6,319,226           1,025,706 86.56%

71601B - CC Petrochem Extended Site Development                               -              7,946,009        7,946,009                             -                7,946,009                     65,765                5,516,993           2,363,251 70.26%

731602 - CC Welcome Center              16,600,000              4,372,067      20,972,067                 528,262              21,500,329                5,673,639              13,235,000           2,591,689 87.95%

71602A - CC Welcome Center Site Development                               -              3,000,000        3,000,000                             -                3,000,000                     46,614                     89,864           2,863,522 4.55%

731603 - CC Class Room Building              47,155,000              8,483,049      55,638,049              1,500,610              57,138,659                3,123,089                1,763,697         52,251,873 8.55%

731604 - CC Central Data Closets                2,444,000                  (76,497)        2,367,503                   77,777                2,445,280                     50,114                   479,510           1,915,656 21.66%

731605 - CC Central Access Security                1,852,000                 300,260        2,152,260                   58,942                2,211,202                       9,709                   259,453           1,942,039 12.17%

731606 - CC Frels Renovation                1,153,000              2,774,770        3,927,770                             -                3,927,770                   245,381                3,637,533                44,856 98.86%

731607 - CC Davison Building Reno              14,970,000             (2,773,561)      12,196,439                 476,390              12,672,829                   590,377                   638,639         11,443,813 9.70%

731608 - CC McCollum Center Reno Phase I              24,685,000           (13,669,882)      11,015,118                 785,541              11,800,659                   115,217                   556,309         11,129,133 5.69%

71608A - CC McCollum Center Reno Phase II                               -            10,822,154      10,822,154                             -              10,822,154                   118,570                     60,924         10,642,660 1.66%

731609 - CC McCollum North Reno                2,535,000              1,255,457        3,790,457                   80,671                3,871,128                     33,835                     70,704           3,766,589 2.70%

731610 - CC Ball Demo                1,725,000                             -        1,725,000                             -                1,725,000                     38,150                     26,510           1,660,340 3.75%

731611 - CC Anderson Demo                2,654,000                  (83,070)        2,570,930                   84,456                2,655,386                     27,558                     76,129           2,551,699 3.90%

731612 - CC Stadium and Track Demo                   174,000                (112,776)             61,224                     5,538                     66,762                               -                     66,762                          - 100.00%

731613 - CC Central DDC Network                1,160,000                  (36,308)        1,123,692                   36,917                1,160,609                     37,404                   558,828              564,377 51.37%

731614 - CC Central Plant Upgrades                1,160,000                 107,367        1,267,367                   36,917                1,304,284                     18,054                1,245,284                40,947 96.86%

Sub-total            170,717,000            28,192,640    198,909,640              5,756,439            204,666,079              12,277,165              84,200,691       108,188,223 47.14%

North

732601 - NC Cosmetology & Culinary Center              22,845,000              3,439,459      26,284,459                 726,989              27,011,448                8,547,597              15,806,906           2,656,945 90.16%

732602 - NC North Data Closets                   915,000                  (28,640)           886,360                   29,112                   915,472                       7,922                   407,816              499,735 45.41%

732604 - NC Lehr Library Demo                   650,000                (447,885)           202,115                   20,680                   222,795                               -                   222,795                          - 100.00%

732605 - NC North Access/Security                   877,000                 152,434        1,029,434                   27,907                1,057,341                       4,413                   147,935              904,993 14.41%

732606 - NC Wheeler Reno              14,300,000              1,511,410      15,811,410                 455,068              16,266,478                8,941,614                1,063,354           6,261,510 61.51%

732607 - NC Brightwell Reno                6,628,000              2,449,544        9,077,544                 210,929                9,288,473                6,666,182                   589,966           2,032,325 78.12%

732608 - NC Spencer Reno              13,000,000                (850,900)      12,149,100                 413,693              12,562,793                8,275,059                2,246,596           2,041,138 83.75%

732609 - NC North DDC Network                   580,000                  (18,154)           561,846                   18,459                   580,305                     43,600                   303,134              233,571 59.75%

732610 - NC Underground Utility Tunnel              11,600,000             (7,552,951)        4,047,049                             -                4,047,049                   121,501                3,896,053                29,495 99.27%

732611 - NC 24 Acres Wetlands Mitigation                2,000,000             (2,000,000)                      -                             -                               -                               -                               -                          -                             - 

732612 - NC Uvalde Expansion                5,000,000             (5,000,000)                      -                             -                               -                               -                               -                          -                             - 

732613 - NC Burleson Renovation                               -              3,444,890        3,444,890                             -                3,444,890                   518,023                2,757,192              169,675 95.07%

Sub-total              78,395,000             (4,900,793)      73,494,207              1,902,837              75,397,044              33,125,910              27,441,747         14,829,387 80.33%

South

733601 - SC Engineering & Technology Center              28,400,000             (4,026,902)      24,373,098                 903,770              25,276,868                8,764,590              13,319,686           3,192,593 87.37%

733602 - SC Cosmetology Center              16,213,000             (1,029,970)      15,183,030                 515,950              15,698,980                5,682,174                9,078,164              938,641 94.02%

733603 - SC Longenecker Reno              22,555,000             (3,315,493)      19,239,507                 717,760              19,957,267                9,853,181                7,637,943           2,466,143 87.64%

733604 - SC South Data Closets                   765,000                  (23,944)           741,056                   24,340                   765,396                     16,314                   261,402              487,680 36.28%

733605 - SC South Primary Electrical Upgrade                5,800,000              1,673,272        7,473,272                 184,571                7,657,843                1,864,050                   845,034           4,948,760 35.38%

733606 - SC South Access/ Security                   599,000                 109,255           708,255                   19,069                   727,324                     12,340                   151,847              563,136 22.57%

733607 - SC South HW/CW Relocation              10,266,000             (1,196,776)        9,069,224                 326,687                9,395,911                2,788,623                   386,288           6,221,000 33.79%

733608 - SC South Sanitary Sewer Rehabilitation                1,160,000                  (36,308)        1,123,692                   36,917                1,160,609                   104,580                   130,594              925,435 20.26%

733609 - SC Fire House Expansion                5,585,000             (5,585,000)                      -                             -                               -                               -                               -                          -                             - 

733610 - SC Jones Reno              13,803,000              1,413,397      15,216,397                 439,253              15,655,650                     98,081                   430,485         15,127,085 3.38%

733611 - SC Bruce Student Center Reno              10,400,000             (8,677,938)        1,722,062                 330,957                2,053,019                               -                2,053,019                          - 100.00%

733612 - SC HVAC Tech                   312,000              3,015,977        3,327,977                 177,720                3,505,697                   147,922                2,588,970              768,805 78.07%

733613 - SC South DDC Network                   580,000                  (18,154)           561,846                   18,459                   580,305                     41,413                   354,441              184,451 68.21%

733614 - SC Academic Building Renovation (S-7&S-9)                               -              5,359,191        5,359,191                             -                5,359,191                   743,882                3,733,385              881,924 83.54%

Sub-total            116,438,000           (12,339,393)    104,098,607              3,695,453            107,794,060              30,117,150              40,971,257         36,705,653 65.95%

 Maritime 

736603 - MC Maritime Expansion              28,000,000           (22,300,000)        5,700,000                             -                5,700,000                     17,833                               -           5,682,167 0.31%

76603A - MC Maritime Fire Program Relocation                               -              1,800,000        1,800,000                             -                1,800,000                   231,833                   110,781           1,457,386 19.03%

Sub-total              28,000,000           (20,500,000)        7,500,000                             -                7,500,000                   249,666                   110,781           7,139,553 4.81%

 Generation Park  

726601 - Generation Park                               -              6,368,466        6,368,466                             -                6,368,466                5,960,080                       1,212              407,174 93.61%

Sub-total                               -              6,368,466        6,368,466                             -                6,368,466                5,960,080                       1,212              407,174 93.61%

Admin

736602 - College Development              30,000,000           (19,544,000)      10,456,000                             -              10,456,000                       2,866                     71,368         10,381,766 0.71%

736604 - Dist Construction Studies                   283,820                   76,502           360,322                             -                   360,322                     40,726                   319,596                          - 100.00%

720100 - Program Management - AECOM                               -            10,075,202      10,075,202             (9,118,003)                   957,199                          588                               -              956,611 0.06%

720100 - Program Management - Other                               -              2,084,418        2,084,418             (2,084,418)                               -                               -                               -                          -                             - 

736601 - Contingency                1,166,180            10,486,958      11,653,138                (152,308)              11,500,830                               -                               -         11,500,830                             - 

Sub-total              31,450,000              3,179,080      34,629,080           (11,354,729)              23,274,351                     44,180                   390,964         22,839,207 1.87%

TOTALS            425,000,000                             -    425,000,000                             -            425,000,000              81,774,151            153,116,652       190,109,197 55.27%

2015 Bond  Program
Preliminary Report  as of September 30, 2019
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Generation Park  - 726601

904605 - 2015 Revenue Bond  6,787,977.00 -                            6,787,977            -                            6,787,977              6,787,977             -                            -                            100.00%

929603 - Operational            8,843,557.00 -                            8,843,557            -                            8,843,557              4,798,979             4,043,911             667                        99.99%

901609 - 2015 Bond       6,368,466.00 -                            6,368,466            -                            6,368,466              -                            -                            6,368,466                                           - 

901610 - Generation Park  Site Infrastructure 4,000,000.00 -                            4,000,000            -                            4,000,000              -                            -                            4,000,000                                           - 

TOTALS 26,000,000.00 -                            26,000,000          -                            26,000,000            11,586,956            4,043,911             10,369,133            60.12%

Generation Park 
Preliminary Report as of September 30, 2019
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Central

F20001 - CC Central Miscellaneous                             -                       50,000                     50,000                             -                       50,000                       3,375                             -                       46,625 6.75%

Sub-total                             -                       50,000                     50,000                             -                       50,000                       3,375                             -                       46,625 6.75%

North

F20002 -  NC North Miscellaneous                             -                       50,000                     50,000                             -                       50,000                             -                               -                       50,000                             -   

Sub-total                             -                       50,000                     50,000                             -                       50,000                             -                               -                       50,000 0.00%

South

F20003 - SC  South Miscellaneous                             -                       50,000                     50,000                             -                       50,000                       3,160                             -                       46,840 6.32%

F20005 - SC S9 HVAC Pipe Supports                             -                         6,300                       6,300                             -                         6,300                       6,300                             -                               -   100.00%

Sub-total                             -                       56,300                     56,300                             -                       56,300                       9,460                             -                       46,840 16.80%

District

F20004 - Admin Campus Misc.                             -                       50,000                     50,000                             -                       50,000                       3,300                             -                       46,700 6.60%

Sub-total                             -                       50,000                     50,000                             -                       50,000                       3,300                             -                       46,700 6.60%

Contingency (720700)                1,070,684                  (206,300)                   864,384                             -                     864,384                             -                               -                     864,384                             -   

Sub-total                1,070,684                  (206,300)                   864,384                             -                     864,384                             -                               -                     864,384 -                              

TOTALS                1,070,684                             -                  1,070,684                             -                  1,070,684                     16,135                             -                  1,054,549 1.51%

Repair and Renovation
Report  as of September 30, 2019


