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Central

Sub-total - - - - - - - - 
North
722919 - NC Welcome Center Reconfiguration - 400,000 400,000 - 400,000 - - 400,000 - 

Sub-total - 400,000 400,000 - 400,000 - - 400,000 - 

South
723914 - SC Softball Improvements 850,000 - 850,000 - 850,000 198,059 649,682 2,259 99.73%
723917 - SC Welcome Center Reconfiguration - 400,000 400,000 - 400,000 36,500 - 363,500 - 

Sub-total 850,000 400,000 1,250,000 - 1,250,000 234,559 649,682 365,759 70.74%

District
720100 - Program Management - - - (9,605,947)              9,605,947 - - - - 
726800 - Contingency 14,626,260             (14,405,240)            221,020 - 221,020 - - 221,020 - 
726907 - Wayfinding Signage 50,000 950,000 1,000,000 10,924 989,076 20,410 42,728 936,862 6.31%
726811 - A.1/A.2 Building Renovations - 1,311,000 1,311,000 - 1,311,000 166,231 164,820 979,949 25.25%
726812 - Science Parks - 490,000 490,000 - 490,000 - - 490,000 - 

Sub-total 14,676,260             (11,654,240)            3,022,020 (9,595,023)              12,617,043             186,641 207,548 2,627,831 13.04%

2008 Contingency Supplemental Projects
721915 - CC Police Vehicles - 127,783 127,783 - 127,783 1,038 121,623 5,122 95.99%
721916 - CC FS Passenger Van - 85,000 85,000 - 85,000 78,671 - 6,329 92.55%
721917 - CC FS Pick-Up/Mini Van - 80,000 80,000 - 80,000 77,728 - 2,272 97.16%
726912 - Dist MAC Computer Refresh - 615,000 615,000 - 615,000 - 361,679 253,321 58.81%
726913 - Dist Dell Lease Refresh/Bond Comp - 125,000 125,000 - 125,000 - 63,822 61,178 51.06%
726914 - Dist - System Admin Storage Refresh - 167,000 167,000 - 167,000 10,903 128,827 27,270 83.67%
726915 - Dist - Inv/Procure Ford Transit 250 - 64,000 64,000 - 64,000 63,600 - 400 99.38%
726916 - Dist - College Wide Scheduling Sys - 200,000 200,000 - 200,000 - - 200,000 - 
726917 - Dist - CPD Evolve Software - 100,000 100,000 - 100,000 38,988 - 61,012 38.99%
726918 - Dist Marketing Website Devel - 250,000 250,000 - 250,000 140,625 59,375 50,000 80.00%
726919 - Dist Marketing Printer - 7,500 7,500 - 7,500 851 3,773 2,876 61.65%
726921 - Dist - Transcripts Solution Lexmark - 248,954 248,954 - 248,954 57,083 191,871 - 100.00%
726810 - 2008 Contingency Supplemental Projects - 72,966 72,966 - 72,966 - - 72,966 - 

Sub-total - 2,143,203 2,143,203 - 2,143,203 469,487 930,970 742,746 65.34%

Supplemental Projects closed
721911 - CC OR Electric Bed - 19,146 19,146 - 19,146 - 19,146 - 100.00%
721912 - CC Full Body Phantom - - - - - - - - - 
721913 - CC - GE Ultrasound Machine - 45,633 45,633 - 45,633 - 45,633 - 100.00%
721914 - CC Engine Driver Welder - 18,288 18,288 - 18,288 - 18,288 - 100.00%
722911 - NC Library Security Gates - - - - - - - - - 
722912 - NC Cardiac Monitor - 8,995 8,995 - 8,995 - 8,995 - 100.00%
722913 - NC Nursing Kelley - 24,385 24,385 - 24,385 - 24,385 - 100.00%
722914 - NC Tablet/Capsule Counter - 4,590 4,590 - 4,590 - 4,590 - 100.00%
722915 - NC Monument Room AV Update - 20,818 20,818 - 20,818 - 20,818 - 100.00%
723915 - SC - Traveler, Border, and Leg Curt - 60,545 60,545 - 60,545 - 60,545 - 100.00%
723916 - SC SimMan 3G - 90,568 90,568 - 90,568 - 90,568 - 100.00%
726909 - Dist Network/Wireless Equipment - 780,871 780,871 - 780,871 - 780,871 - 100.00%
726910 - Dist Juniper Switches - 902,012 902,012 - 902,012 - 902,012 - 100.00%
726911 - Dist Enterprise Applications: ILP - 79,965 79,965 - 79,965 - 79,965 - 100.00%
726920 - Dist Marketing Computers - - - - - - - - - 

Sub-total - 2,055,816 2,055,816 - 2,055,816 - 2,055,816 - 100.00%

Projects Closed 
Sub-total 279,473,740           6,655,221 286,128,961           9,595,023 276,533,938           - 286,128,961           - 100.00%
TOTALS 295,000,000           - 295,000,000           - 295,000,000           890,687 289,972,977           4,136,336 98.60%
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North - CIT
722917 - NC - CIT Supplemental - 51,000 51,000 - 51,000 - 25,546 25,454 50.09%
Contingency (726900) 2,408,355 4,354,169 6,762,524 - 6,762,524 - - 6,762,524 - 

Sub-total 2,408,355 4,405,169 6,813,524 - 6,813,524 - 25,546 6,787,978 0.37%
Projects Closed 
722909 - North CIT 47,591,645             (6,039,719)              41,551,926             753,966 42,305,892            - 42,305,892            - 100.00%
722916 - NC - CIT Graphics - 40,779 40,779 - 40,779 - 40,779 - 100.00%
722918 - NC - CIT Acoustics - 90,855 90,855 - 90,855 - 90,855 - 100.00%
726908 - Dist Campus Purchases - 748,950 748,950 - 748,950 - 748,950 - 100.00%
722909 - Program Manager - 753,966 753,966 (753,966) - - - - - 

Sub-total 47,591,645             (4,405,169)              43,186,476             - 43,186,476            - 43,186,476            - 100.00%
TOTALS 50,000,000             - 50,000,000             - 50,000,000            - 43,212,022            6,787,978               86.42%
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Central
731601 - CC Petrochemical Center             52,450,000              (1,746,788)             50,703,212 2,084,418             52,787,630             17,454,654 29,232,963            6,100,013 88.44%
71601A - CC Petrochem Process Plant - 7,630,389 7,630,389 - 7,630,389 4,334,217 1,883,152 1,413,020 81.48%
71601B - CC Petrochem Extended Site Development - 7,946,009 7,946,009 - 7,946,009 9 6,315,232 1,630,768 79.48%
731602 - CC Welcome Center             16,600,000 6,014,205             22,614,205 528,262             23,142,467 1,551,213 1,182,203             20,409,052 11.81%
71602A - CC Welcome Center Site Development - 3,000,000 3,000,000 - 3,000,000 14,156 59,869 2,925,975 2.47%
731603 - CC Class Room Building             47,155,000 8,483,049             55,638,049 1,500,610             57,138,659 399,283 830,450             55,908,926 2.15%
731604 - CC Central Data Closets 2,444,000 (76,497) 2,367,503 77,777 2,445,280 65,745 255,655 2,123,879 13.14%
731605 - CC Central Access Security 1,852,000 (57,968) 1,794,032 58,942 1,852,974 15,603 79,054 1,758,317 5.11%
731606 - CC Frels Renovation 1,153,000 3,411,000 4,564,000 - 4,564,000 117,694 172,862 4,273,445 6.37%
731607 - CC Davison Building Reno             14,970,000              (2,773,561)             12,196,439 476,390             12,672,829 197,085 260,501             12,215,243 3.61%
731608 - CC McCollum Center Reno Phase I             24,685,000            (13,804,821)             10,880,179 785,541             11,665,720 210,689 437,518             11,017,513 5.56%
71608A - CC McCollum Center Reno Phase II -             10,879,179             10,879,179 -             10,879,179 - -             10,879,179 - 
731609 - CC McCollum North Reno 2,535,000 1,388,655 3,923,655 80,671 4,004,326 21,357 40,581 3,942,388 1.55%
731610 - CC Ball Demo 1,725,000 - 1,725,000 - 1,725,000 - 248 1,724,752 0.01%
731611 - CC Anderson Demo 2,654,000 (83,070) 2,570,930 84,456 2,655,386 22,360 42,857 2,590,169 2.46%
731612 - CC Stadium and Track Demo 174,000 (107,273) 66,727 5,538 72,265 1,916 67,032 3,317 95.41%
731613 - CC Central DDC Network 1,160,000 (36,308) 1,123,692 36,917 1,160,609 126,953 433,130 600,526 48.26%
731614 - CC Central Plant Upgrades 1,160,000 313,692 1,473,692 36,917 1,510,609 920,785 86,437 503,387 66.68%

Sub-total            170,717,000             30,379,892            201,096,892 5,756,439            206,853,331             25,453,719             41,379,745            140,019,867 32.31%
North
732601 - NC Cosmetology & Culinary Center             22,845,000 4,584,952             27,429,952 726,989             28,156,941             22,273,540 1,210,655 4,672,746 83.40%
732602 - NC North Data Closets 915,000 (28,640) 886,360 29,112 915,472 84,527 250,883 580,062 36.64%
732604 - NC Lehr Library Demo 650,000 (441,896) 208,104 20,680 228,784 - 225,165 3,619 98.42%
732605 - NC North Access/Security 877,000 (27,450) 849,550 27,907 877,457 7,425 46,591 823,441 6.16%
732606 - NC Wheeler Reno             14,300,000 1,511,410             15,811,410 455,068             16,266,478 837,949 319,802             15,108,727 7.12%
732607 - NC Brightwell Reno 6,628,000 2,449,544 9,077,544 210,929 9,288,473 451,779 153,367 8,683,327 6.52%
732608 - NC Spencer Reno             13,000,000 (850,900)             12,149,100 413,693             12,562,793 652,354 290,646             11,619,793 7.51%
732609 - NC North DDC Network 580,000 (18,154) 561,846 18,459 580,305 110,422 214,226 255,657 55.94%
732610 - NC Underground Utility Tunnel             11,600,000              (6,100,000) 5,500,000 - 5,500,000 2,847,667 982,412 1,669,921 69.64%
732611 - NC 24 Acres Wetlands Mitigation 2,000,000              (2,000,000) -                              - -                              - -                              - - 
732612 - NC Uvalde Expansion 5,000,000              (5,000,000) -                              - -                              - -                              - - 
732613 - NC - Burleson Renovation - 3,525,000 3,525,000 - 3,525,000 131,154 33,723 3,360,123 4.68%

Sub-total             78,395,000              (2,396,134)             75,998,866 1,902,837             77,901,703             27,396,817 3,727,469             46,777,417 39.95%
South
733601 - SC Engineering & Technology Center             28,400,000 1,690,080             30,090,080 903,770             30,993,850 1,125,618 1,376,594             28,491,638 8.07%
733602 - SC Cosmetology Center             16,213,000 (107,466)             16,105,534 515,950             16,621,484             13,031,645 987,454 2,602,385 84.34%
733603 - SC Longenecker Reno             22,555,000              (1,155,972)             21,399,028 717,760             22,116,788 837,356 902,620             20,376,812 7.87%
733604 - SC South Data Closets 765,000 (23,944) 741,056 24,340 765,396 60,954 197,264 507,179 33.74%
733605 - SC South Primary Electrical Upgrade 5,800,000 (181,540) 5,618,460 184,571 5,803,031 63,599 92,846 5,646,586 2.70%
733606 - SC South Access/ Security 599,000 (18,750) 580,250 19,069 599,319 5,057 43,979 550,284 8.18%
733607 - SC South HW/CW Relocation             10,266,000 (321,326) 9,944,674 326,687             10,271,361 101,225 164,334             10,005,802 2.59%
733608 - SC South Sanitary Sewer Rehabilitation 1,160,000 (36,308) 1,123,692 36,917 1,160,609 24,506 18,572 1,117,530 3.71%
733609 - SC Fire House Expansion 5,585,000              (5,585,000) -                              - -                              - -                              - - 
733610 - SC Jones Reno             13,803,000 365,966             14,168,966 439,253             14,608,219 116,291 220,964             14,270,964 2.31%
733611 - SC Bruce Student Center Reno             10,400,000              (8,415,222) 1,984,778 330,957 2,315,735 88,249 2,135,269 92,216 96.02%
733612 - SC HVAC Tech 312,000 3,500,000 3,812,000 177,720 3,989,720 1,917,196 362,658 1,709,867 57.14%
733613 - SC South DDC Network 580,000 (18,154) 561,846 18,459 580,305 112,362 264,263 203,680 64.90%
733614 - SC Academic Building Renovation (S-7&S-9) - 8,010,000 8,010,000 - 8,010,000 177,980 181,694 7,650,325 4.49%

Sub-total            116,438,000              (2,297,636)            114,140,364 3,695,453            117,835,817             17,662,038 6,948,510             93,225,269 20.89%
 Maritime 
736603 - MC Maritime Expansion             28,000,000            (20,500,000) 7,500,000 - 7,500,000 - - 7,500,000 - 

Sub-total             28,000,000            (20,500,000) 7,500,000 - 7,500,000 -                              - 7,500,000 - 
Admin
736602 - College Development             30,000,000            (19,544,000)             10,456,000 -             10,456,000 22,871 62,249             10,370,880 0.81%
736604 - Dist Construction Studies 283,820 74,028 357,848 - 357,848 38,252 319,596 - 100.00%
720100 - Program Management - AECOM - 9,118,003 9,118,003              (9,118,003) -                              - -                              - - 
720100 - Program Management - Other - 2,084,418 2,084,418              (2,084,418) -                              - -                              - - 
736601 - Contingency 1,166,180 3,081,429 4,247,609 (152,308) 4,095,301 - - 4,095,301 - 

Sub-total             31,450,000              (5,186,122)             26,263,878            (11,354,729)             14,909,149 61,123 381,845             14,466,181 2.97%
TOTALS            425,000,000 -            425,000,000 -            425,000,000             70,573,697             52,437,569            301,988,734 28.94%
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Central
F18053 - CC C26.150 Acoustics Assessment - 60,000 60,000 - 60,000 - - 60,000 - 
F18058 - CC C34.132 Heat Units - 15,000 15,000 - 15,000 - - 15,000 - 
F18070 - CC C26.100 Repair Hydraulic Lift - 10,000 10,000 - 10,000 - - 10,000 - 
F18071 - CC C6.105 AV System - 7,569 7,569 - 7,569 - - 7,569 - 
F19001 - CC  Central Misc. - 50,000 50,000 - 50,000 - - 50,000 - 
F19009 - CC C14 Café Door - 7,500 7,500 - 7,500 1,517 - 5,983 20.23%

Sub-total - 150,069 150,069 - 150,069 1,517 - 148,552 1.01%
North
F18073 - NC N12 Structural Condition Assessment - 10,000 10,000 - 10,000 10,000 - - 100.00%
F19002 - NC North Misc. - 50,000 50,000 - 50,000 - - 50,000 - 

Sub-total - 60,000 60,000 - 60,000 10,000 - 50,000 16.67%
South
F18040 - SC S8 Roof Replacement - 880,000 880,000 - 880,000 56,000 - 824,000 6.36%
F18059 - SC Softball Dugout Renovation - 60,000 60,000 - 60,000 - - 60,000 - 
F19003 - SC South Misc. - 50,000 50,000 - 50,000 - - 50,000 - 
F19007 - SC S15.121 Power and Data Add - 2,750 2,750 - 2,750 2,515 - 235 91.45%
F19008 - SC S7.266 Power Add - 3,500 3,500 - 3,500 3,292 - 208 94.06%

Sub-total - 996,250 996,250 - 996,250 61,807 - 934,443 6.20%
District
F18046 - DIST A1.200/202 Install Acoustics - 20,000 20,000 - 20,000 - - 20,000 - 
F18051 - DIST M1 MTTC Repairs - 35,000 35,000 - 35,000 - - 35,000 - 
F19004 - DIST  College Admin Misc. - 50,000 50,000 - 50,000 3,700 - 46,300 7.40%
F19005 - DIST A2.205/206 Reconfigure Office Space - 10,000 10,000 - 10,000 - - 10,000 - 

Sub-total - 115,000 115,000 - 115,000 3,700 - 111,300 3.22%
Contingency (720700) 1,493,652 (1,321,319)              172,333 - 172,333 - - 172,333 - 

Sub-total 1,493,652 (1,321,319) 172,333 - 172,333 -                               - 172,333 - 
TOTALS 1,493,652               - 1,493,652               - 1,493,652               77,024 - 1,416,628               5.16%

Repair and Renovation
 Report as of October 31, 2018
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