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Sub-total -                             -                             -                             -                             -                             -                             -                             -                             -                             
North
722919 - NC Welcome Center Reconfiguration -                             400,000                 400,000                 -                             400,000                 -                             -                             400,000                 -                             

Sub-total -                             400,000                 400,000                 -                             400,000                 -                             -                             400,000                 -                             

South
723914 - SC Softball Improvements 850,000                 -                             850,000                 -                             850,000                 123,969                 725,587                 444                        99.95%
723917 - SC Welcome Center Reconfiguration -                             400,000                 400,000                 -                             400,000                 38,500                   -                             361,500                 9.63%

Sub-total 850,000                 400,000                 1,250,000              -                             1,250,000              162,469                 725,587                 361,944                 71.04%

District
720100 - Program Management -                             9,605,947              9,605,947              (9,605,947)             -                             -                             -                             -                             -                             
726800 - Contingency 14,626,260            (14,405,240)           221,020                 -                             221,020                 -                             -                             221,020                 -                             
726907 - Wayfinding Signage 50,000                   939,076                 989,076                 10,924                   1,000,000              17,292                   47,628                   935,080                 6.49%
726811 - A.1/A.2 Building Renovations -                             1,311,000              1,311,000              -                             1,311,000              533,959                 248,832                 528,209                 59.71%
726812 - Science Parks -                             490,000                 490,000                 -                             490,000                 6,000                     -                             484,000                 1.22%

Sub-total 14,676,260            (2,059,217)             12,617,043            (9,595,023)             3,022,020              557,251                 296,460                 2,168,309              6.77%

2008 Contingency Supplemental Projects
721915 - CC Police Vehicles -                             127,783                 127,783                 -                             127,783                 1,038                     121,623                 5,122                     95.99%
726912 - Dist MAC Computer Refresh -                             615,000                 615,000                 -                             615,000                 21,603                   444,291                 149,106                 75.76%
726913 - Dist Dell Lease Refresh/Bond Comp -                             125,000                 125,000                 -                             125,000                 53,747                   63,822                   7,431                     94.06%
726914 - Dist - System Admin Storage Refresh -                             167,000                 167,000                 -                             167,000                 10,903                   128,827                 27,270                   83.67%
726915 - Dist - Inv/Procure Ford Transit 250 -                             64,000                   64,000                   -                             64,000                   63,600                   -                             400                        99.38%
726916 - Dist - College Wide Scheduling Sys -                             200,000                 200,000                 -                             200,000                 -                             -                             200,000                 0.00%
726917 - Dist - CPD Evolve Software -                             100,000                 100,000                 -                             100,000                 13,619                   25,369                   61,012                   38.99%
726918 - Dist Marketing Website Devel -                             250,000                 250,000                 -                             250,000                 140,625                 59,375                   50,000                   80.00%
726919 - Dist Marketing Printer -                             7,500                     7,500                     -                             7,500                     707                        4,536                     2,257                     69.91%
726921 - Dist - Transcripts Solution Lexmark -                             248,954                 248,954                 -                             248,954                 57,083                   191,871                 -                             100.00%
726810 - 2008 Contingency Supplemental Projects -                             81,567                   81,567                   -                             81,567                   -                             -                             81,567                   -                             

Sub-total -                             1,986,804              1,986,804              -                             1,986,804              362,925                 1,039,714              584,164                 70.60%

Supplemental Projects closed
721911 - CC OR Electric Bed -                             19,146                   19,146                   -                             19,146                   -                             19,146                   -                             100.00%
721912 - CC Full Body Phantom -                             -                             -                             -                             -                             -                             -                             -                             -                             
721913 - CC - GE Ultrasound Machine -                             45,633                   45,633                   -                             45,633                   -                             45,633                   -                             100.00%
721914 - CC Engine Driver Welder -                             18,288                   18,288                   -                             18,288                   -                             18,288                   -                             100.00%
721916 - CC FS Passenger Van -                             78,671                   78,671                   -                             78,671                   -                             78,671                   -                             100.00%
721917 - CC FS Pick-Up/Mini Van -                             77,729                   77,729                   -                             77,729                   -                             77,729                   -                             100.00%
722911 - NC Library Security Gates -                             -                             -                             -                             -                             -                             -                             -                             -                             
722912 - NC Cardiac Monitor -                             8,995                     8,995                     -                             8,995                     -                             8,995                     -                             100.00%
722913 - NC Nursing Kelley -                             24,385                   24,385                   -                             24,385                   -                             24,385                   -                             100.00%
722914 - NC Tablet/Capsule Counter -                             4,590                     4,590                     -                             4,590                     -                             4,590                     -                             100.00%
722915 - NC Monument Room AV Update -                             20,818                   20,818                   -                             20,818                   -                             20,818                   -                             100.00%
723915 - SC - Traveler, Border, and Leg Curt -                             60,545                   60,545                   -                             60,545                   -                             60,545                   -                             100.00%
723916 - SC SimMan 3G -                             90,568                   90,568                   -                             90,568                   -                             90,568                   -                             100.00%
726909 - Dist Network/Wireless Equipment -                             780,871                 780,871                 -                             780,871                 -                             780,871                 -                             100.00%
726910 - Dist Juniper Switches -                             902,012                 902,012                 -                             902,012                 -                             902,012                 -                             100.00%
726911 - Dist Enterprise Applications: ILP -                             79,965                   79,965                   -                             79,965                   -                             79,965                   -                             100.00%
726920 - Dist Marketing Computers -                             -                             -                             -                             -                             -                             -                             -                             -                             

Sub-total -                             2,212,216              2,212,216              -                             2,212,216              -                             2,212,216              -                             100.00%

Projects Closed 
Sub-total            279,473,740              (2,939,802)            276,533,938                9,595,023            286,128,961                              -            286,128,961                              - 100.00%
TOTALS 295,000,000           -                             295,000,000           -                             295,000,000           1,082,645              290,402,938           3,514,417              100.00%

2008 Bond Program
 Report as of  January 31, 2019
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 Generation Park   
726601 - Generation Park  -                              6,787,978               6,787,978               -                              6,787,978               -                             -                              6,787,978               -                              
Contingency (726900) 2,408,355               (2,408,355)              -                              -                              -                              -                             -                              -                              -                              

Sub-total 2,408,355               4,379,623               6,787,978               -                              6,787,978               -                             -                              6,787,978               -                              
Projects Closed 
722909 - North CIT 47,591,645             (6,039,719)              41,551,926             753,966                  42,305,892             -                             42,305,892             -                              100.00%
722916 - NC - CIT Graphics -                              40,779                    40,779                    -                              40,779                    -                             40,779                    -                              100.00%
722917 - NC - CIT Supplemental -                              25,546                    25,546                    -                              25,546                    -                             25,546                    -                              100.00%
722918 - NC - CIT Acoustics -                              90,855                    90,855                    -                              90,855                    -                             90,855                    -                              100.00%
726908 - Dist Campus Purchases -                              748,950                  748,950                  -                              748,950                  -                             748,950                  -                              100.00%
722909 - Program Manager -                              753,966                  753,966                  (753,966)                 -                              -                             -                              -                              -                              

Sub-total 47,591,645             (4,379,623)              43,212,022             -                              43,212,022             -                             43,212,022             -                              100.00%
TOTALS 50,000,000             -                              50,000,000             -                              50,000,000             -                             43,212,022             6,787,978               86.42%

2015 Revenue Bond Program
 Report as of  January 31, 2019
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Central
731601 - CC Petrochemical Center             52,450,000              (1,746,788)             50,703,212               2,084,418             52,787,630             11,575,134 36,528,680                          4,683,816 91.13%
71601A - CC Petrochem Process Plant                             -               7,630,389               7,630,389                             -               7,630,389               2,779,367 3,438,002                            1,413,020 81.48%
71601B - CC Petrochem Extended Site Development                             -               7,946,009               7,946,009                             -               7,946,009                            9 6,315,232                            1,630,768 79.48%
731602 - CC Welcome Center             16,600,000               6,014,205             22,614,205                  528,262             23,142,467             16,989,257 1,367,441                            4,785,769 79.32%
71602A - CC Welcome Center Site Development                             -               3,000,000               3,000,000                             -               3,000,000                    10,617 63,408                                2,925,975 2.47%
731603 - CC Class Room Building             47,155,000               8,483,049             55,638,049               1,500,610             57,138,659                  260,042 996,353                             55,882,264 2.20%
731604 - CC Central Data Closets               2,444,000                  (76,497)               2,367,503                    77,777               2,445,280                    69,251 286,935                               2,089,094 14.57%
731605 - CC Central Access Security               1,852,000                  (57,968)               1,794,032                    58,942               1,852,974                    75,239 83,911                                1,693,823 8.59%
731606 - CC Frels Renovation               1,153,000               3,411,000               4,564,000                             -               4,564,000               2,426,838 1,068,414                            1,068,748 76.58%
731607 - CC Davison Building Reno             14,970,000              (2,773,561)             12,196,439                  476,390             12,672,829                    81,919 367,410                             12,223,500 3.55%
731608 - CC McCollum Center Reno Phase I             24,685,000            (13,804,821)             10,880,179                  785,541             11,665,720                  137,798 496,793                             11,031,129 5.44%
71608A - CC McCollum Center Reno Phase II                             -             10,879,179             10,879,179                             -             10,879,179                             - -                                        10,879,179                             - 
731609 - CC McCollum North Reno               2,535,000               1,388,655               3,923,655                    80,671               4,004,326                    13,872 46,668                                3,943,786 1.51%
731610 - CC Ball Demo               1,725,000                             -               1,725,000                             -               1,725,000                             - 248                                     1,724,752 0.01%
731611 - CC Anderson Demo               2,654,000                  (83,070)               2,570,930                    84,456               2,655,386                    14,523 49,230                                2,591,633 2.40%
731612 - CC Stadium and Track Demo                  174,000                 (107,273)                    66,727                      5,538                    72,265                      1,402 66,762                                       4,101 94.32%
731613 - CC Central DDC Network               1,160,000                  (36,308)               1,123,692                    36,917               1,160,609                  128,380 435,916                                  596,313 48.62%
731614 - CC Central Plant Upgrades               1,160,000                  313,692               1,473,692                    36,917               1,510,609                  574,865 640,176                                  295,568 80.43%

Sub-total           170,717,000             30,379,892           201,096,892               5,756,439           206,853,331             35,138,515             52,251,579           119,463,237 42.25%
North
732601 - NC Cosmetology & Culinary Center             22,845,000               4,584,952             27,429,952                  726,989             28,156,941             18,889,541 4,635,723                            4,631,678 83.55%
732602 - NC North Data Closets                  915,000                  (28,640)                  886,360                    29,112                  915,472                  102,612 295,127                                  517,733 43.45%
732604 - NC Lehr Library Demo                  650,000                 (441,896)                  208,104                    20,680                  228,784                      3,557 222,795                                      2,432 98.94%
732605 - NC North Access/Security                  877,000                  (27,450)                  849,550                    27,907                  877,457                    46,698 48,697                                   782,063 10.87%
732606 - NC Wheeler Reno             14,300,000               1,511,410             15,811,410                  455,068             16,266,478                  673,732 541,381                             15,051,365 7.47%
732607 - NC Brightwell Reno               6,628,000               2,449,544               9,077,544                  210,929               9,288,473                  369,068 273,314                               8,646,091 6.92%
732608 - NC Spencer Reno             13,000,000                 (850,900)             12,149,100                  413,693             12,562,793                  522,861 464,831                             11,575,100 7.86%
732609 - NC North DDC Network                  580,000                  (18,154)                  561,846                    18,459                  580,305                  111,019 215,618                                  253,667 56.29%
732610 - NC Underground Utility Tunnel             11,600,000              (6,100,000)               5,500,000                             -               5,500,000               1,689,288 2,146,825                            1,663,888 69.75%
732611 - NC 24 Acres Wetlands Mitigation               2,000,000              (2,000,000)                             -                             -                             -                             - -                                                        -                             - 
732612 - NC Uvalde Expansion               5,000,000              (5,000,000)                             -                             -                             -                             - -                                                        -                             - 
732613 - NC - Burleson Renovation                             -               3,525,000               3,525,000                             -               3,525,000               1,548,086 134,323                               1,842,590 47.73%

Sub-total             78,395,000              (2,396,134)             75,998,866               1,902,837             77,901,703             23,956,463               8,978,634             44,966,606 42.28%
South
733601 - SC Engineering & Technology Center             28,400,000               1,690,080             30,090,080                  903,770             30,993,850             19,106,916 1,929,941                            9,956,993 67.87%
733602 - SC Cosmetology Center             16,213,000                 (107,466)             16,105,534                  515,950             16,621,484             12,183,063 1,868,834                            2,569,587 84.54%
733603 - SC Longenecker Reno             22,555,000              (1,155,972)             21,399,028                  717,760             22,116,788               3,482,799 1,263,482                          17,370,506 21.46%
733604 - SC South Data Closets                  765,000                  (23,944)                  741,056                    24,340                  765,396                    28,238 230,825                                  506,333 33.85%
733605 - SC South Primary Electrical Upgrade               5,800,000                 (181,540)               5,618,460                  184,571               5,803,031                  293,639 129,607                               5,379,785 7.29%
733606 - SC South Access/ Security                  599,000                  (18,750)                  580,250                    19,069                  599,319                    34,916 45,417                                   518,986 13.40%
733607 - SC South HW/CW Relocation             10,266,000                 (321,326)               9,944,674                  326,687             10,271,361                    56,178 203,719                             10,011,465 2.53%
733608 - SC South Sanitary Sewer Rehabilitation               1,160,000                  (36,308)               1,123,692                    36,917               1,160,609                      6,348 36,091                                1,118,170 3.66%
733609 - SC Fire House Expansion               5,585,000              (5,585,000)                             -                             -                             -                             - -                                                        -                             - 
733610 - SC Jones Reno             13,803,000                  365,966             14,168,966                  439,253             14,608,219                    75,533 254,109                             14,278,578 2.26%
733611 - SC Bruce Student Center Reno             10,400,000              (8,415,222)               1,984,778                  330,957               2,315,735                    57,540 2,053,019                               205,176 91.14%
733612 - SC HVAC Tech                  312,000               3,500,000               3,812,000                  177,720               3,989,720               1,293,596 1,517,399                            1,178,725 70.46%
733613 - SC South DDC Network                  580,000                  (18,154)                  561,846                    18,459                  580,305                  112,713 265,656                                  201,937 65.20%
733614 - SC Academic Building Renovation (S-7&S-9)                             -               8,010,000               8,010,000                             -               8,010,000               4,004,968 209,513                               3,795,519 52.62%

Sub-total           116,438,000              (2,297,636)           114,140,364               3,695,453           117,835,817             40,736,446             10,007,611             67,091,760 43.06%
 Maritime 
736603 - MC Maritime Expansion             28,000,000            (20,500,000)               7,500,000                             -               7,500,000                             - -                                          7,500,000                             - 

Sub-total             28,000,000            (20,500,000)               7,500,000                             -               7,500,000                             -                             -               7,500,000                             - 
 Generation Park  
726601 - Generation Park                             -               6,368,466               6,368,466                             -               6,368,466                             - -                                          6,368,466                             - 

Sub-total                             -               6,368,466               6,368,466                             -               6,368,466                             -                             -               6,368,466                             - 
Admin
736602 - College Development             30,000,000            (25,912,466)               4,087,534                             -               4,087,534                    12,836 62,249                                4,012,449 1.84%
736604 - Dist Construction Studies                  283,820                    74,028                  357,848                             -                  357,848                    38,252 319,596                                             - 100.00%
720100 - Program Management - AECOM                             -               9,118,003               9,118,003              (9,118,003)                             -                             - -                                                        -                             - 
720100 - Program Management - Other                             -               2,084,418               2,084,418              (2,084,418)                             -                             - -                                                        -                             - 
736601 - Contingency               1,166,180               3,081,429               4,247,609                 (152,308)               4,095,301                             - -                                          4,095,301                             - 

Sub-total             31,450,000            (11,554,588)             19,895,412            (11,354,729)               8,540,683                    51,088                  381,845               8,107,750 5.07%
TOTALS           425,000,000                             -           425,000,000                             -           425,000,000             99,882,512             71,619,669           253,497,819 40.35%

2015 Bond  Program
Report  as of January 31, 2019
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 Generation Park  - 726601 
904605 - 2015 Revenue Bond  6,787,977              -                            6,787,977              -                            6,787,977              -                            -                            6,787,977                                           - 
929603- Operational            8,843,556              -                            8,843,556              -                            8,843,556              -                            22,966                   8,820,590              0.26%
901609 - 2015 Bond       6,368,466              -                            6,368,466              -                            6,368,466              -                            -                            6,368,466                                           - 

TOTALS 22,000,000            -                            22,000,000            -                            22,000,000            -                            22,966                   21,977,034            0.10%

Generation Park 
 Report as of  January 31, 2019
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Central
F18053 - CC C26.150 Acoustics Assessment -                            60,000                   60,000                   -                            60,000                   4,000                     -                            56,000                   6.67%
F18058 - CC C34.132 Heat Units -                            15,000                   15,000                   -                            15,000                   -                            -                            15,000                   -                            
F18070 - CC C26.100 Repair Hydraulic Lift -                            10,000                   10,000                   -                            10,000                   -                            -                            10,000                   -                            
F18071 - CC C6.105 AV System -                            7,569                     7,569                     -                            7,569                     7,569                     -                            -                            100.00%
F19001 - CC Central Misc. -                            50,000                   50,000                   -                            50,000                   3,975                     -                            46,025                   7.95%
F19012 - CC C6 Retaining Wall Repair -                            14,783                   14,783                   -                            14,783                   14,783                   -                            -                            100.00%

Sub-total                              -                  157,352                  157,352                              -                  157,352                    30,327                              -                  127,025 19.27%
North
F18073 - NC N12 Structural Condition Assessment -                            10,000                   10,000                   -                            10,000                   10,000                   -                            -                            100.00%
F19002 - NC North Misc. -                            50,000                   50,000                   -                            50,000                   5,843                     -                            44,157                   11.69%

Sub-total                              -                    60,000                    60,000                              -                    60,000                    15,843                              -                    44,157 26.41%
South
F18040 - SC S8 Roof Replacement -                            56,000                   56,000                   -                            56,000                   21,155                   34,845                   -                            100.00%
F18059 - SC Softball Dugout Renovation -                            60,000                   60,000                   -                            60,000                   48,286                   -                            11,714                   80.48%
F19003 - SC South Misc. -                            50,000                   50,000                   -                            50,000                   5,293                     108                        44,599                   10.80%

Sub-total                              -                  166,000                  166,000                              -                  166,000                    74,734                    34,953                    56,313 66.08%
District
F18046 - DIST A1.200/202 Install Acoustics -                            20,000                   20,000                   -                            20,000                   -                            -                            20,000                   -                            
F18051 - DIST M1 MTTC Repairs -                            35,000                   35,000                   -                            35,000                   -                            -                            35,000                   -                            
F19004 - DIST College Admin Misc. -                            50,000                   50,000                   -                            50,000                   13,987                   -                            36,013                   27.97%
F19016 - DIST Marketing Renovation DA2-205 -                            18,500                   18,500                   -                            18,500                   17,328                   -                            1,172                     93.66%

Sub-total                              -                  123,500                  123,500                              -                  123,500                    31,315                              -                    92,185 25.36%
Contingency (720700) 1,493,652              (514,176)                979,476                 -                            979,476                 -                            -                            979,476                 -                            

Sub-total 1,493,652              (514,176)                979,476                 -                            979,476                 -                            -                            979,476                 -                            
Projects Closed 
F19007 - SC S15.121 Power and Data Add -                            2,515                     2,515                     -                            2,515                     -                            2,515                     -                            100.00%
F19008 - SC S7.266 Power Add -                            3,292                     3,292                     -                            3,292                     -                            3,292                     -                            100.00%
F19009 - CC C14 Café Door -                            1,517                     1,517                     -                            1,517                     -                            1,517                     -                            100.00%

Sub-total                              -                      7,324                      7,324                              -                      7,324                              -                      7,324                              - 100.00%
TOTALS 1,493,652              -                            1,493,652              -                            1,493,652              152,219                 42,277                   1,299,156              13.02%

Repair and Renovation
 Report as of January 31, 2019
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