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Central

Sub-total -                             -                             -                             -                             -                             -                            -                            -                       -                             

North

722919 - NC Welcome Center Reconfiguration -                             400,000                 400,000                 -                             400,000                 -                            -                            400,000           -                             

Sub-total -                             400,000                 400,000                 -                             400,000                 -                            -                            400,000           -                             

South

723914 - SC Softball Improvements 850,000                 30,389                   880,389                 -                             880,389                 81,052                  799,171                166                  99.98%

723917 - SC Welcome Center Reconfiguration -                             400,000                 400,000                 -                             400,000                 38,500                  -                            361,500           9.63%

Sub-total 850,000                 430,389                 1,280,389              -                             1,280,389              119,552                799,171                361,666           71.75%

District

720100 - Program Management -                             9,605,947              9,605,947              (9,605,947)             -                             -                            -                            -                       -                             

726800 - Contingency 14,626,260            (14,435,629)           190,631                 -                             190,631                 -                            -                            190,631           -                             

726907 - Wayfinding Signage 50,000                   939,076                 989,076                 10,924                   1,000,000              10,735                  71,529                  917,736           8.23%

726811 - A.1/A.2 Building Renovations -                             1,311,000              1,311,000              -                             1,311,000              282,440                608,583                419,977           67.97%

726812 - Science Parks -                             490,000                 490,000                 -                             490,000                 1,500                    4,500                    484,000           1.22%

Sub-total 14,676,260            (2,089,606)             12,586,654            (9,595,023)             2,991,631              294,675                684,612                2,012,344        7.78%

2008 Contingency Supplemental Projects

726912 - Dist MAC Computer Refresh -                             615,000                 615,000                 -                             615,000                 5,045                    460,849                149,106           75.76%

726913 - Dist Dell Lease Refresh/Bond Comp -                             125,000                 125,000                 -                             125,000                 26,874                  90,696                  7,430               94.06%

726914 - Dist - System Admin Storage Refresh -                             167,000                 167,000                 -                             167,000                 7,268                    132,462                27,270             83.67%

726916 - Dist - College Wide Scheduling Sys -                             200,000                 200,000                 -                             200,000                 -                            -                            200,000           -                             

726917 - Dist - CPD Evolve Software -                             100,000                 100,000                 -                             100,000                 8,400                    91,600                  -                       100.00%

726918 - Dist Marketing Website Devel -                             250,000                 250,000                 -                             250,000                 53,500                  146,500                50,000             80.00%

726919 - Dist Marketing Printer -                             7,500                     7,500                     -                             7,500                     564                       4,990                    1,946               74.05%

726921 - Dist - Transcripts Solution Lexmark -                             248,954                 248,954                 -                             248,954                 57,083                  191,871                -                       100.00%

726810 - 2008 Contingency Supplemental Projects -                             88,127                   88,127                   -                             88,127                   -                            -                            88,127             -                             

Sub-total -                             1,801,581              1,801,581              -                             1,801,581              158,734                1,118,968             523,879           70.92%

Supplemental Projects closed

721911 - CC OR Electric Bed -                             19,146                   19,146                   -                             19,146                   -                            19,146                  -                       100.00%

721912 - CC Full Body Phantom -                             -                             -                             -                             -                             -                            -                            -                       -                             

721913 - CC GE Ultrasound Machine -                             45,633                   45,633                   -                             45,633                   -                            45,633                  -                       100.00%

721914 - CC Engine Driver Welder -                             18,288                   18,288                   -                             18,288                   -                            18,288                  -                       100.00%

721915 - CC Police Vehicles -                             121,623                 121,623                 -                             121,623                 -                            121,623                -                       100.00%

721916 - CC FS Passenger Van -                             78,671                   78,671                   -                             78,671                   -                            78,671                  -                       100.00%

721917 - CC FS Pick-Up/Mini Van -                             77,729                   77,729                   -                             77,729                   -                            77,729                  -                       100.00%

722911 - NC Library Security Gates -                             -                             -                             -                             -                             -                            -                            -                       -                             

722912 - NC Cardiac Monitor -                             8,995                     8,995                     -                             8,995                     -                            8,995                    -                       100.00%

722913 - NC Nursing Kelley -                             24,385                   24,385                   -                             24,385                   -                            24,385                  -                       100.00%

722914 - NC Tablet/Capsule Counter -                             4,590                     4,590                     -                             4,590                     -                            4,590                    -                       100.00%

722915 - NC Monument Room AV Update -                             20,818                   20,818                   -                             20,818                   -                            20,818                  -                       100.00%

723915 - SC Traveler, Border, and Leg Curt -                             60,545                   60,545                   -                             60,545                   -                            60,545                  -                       100.00%

723916 - SC SimMan 3G -                             90,568                   90,568                   -                             90,568                   -                            90,568                  -                       100.00%

726909 - Dist Network/Wireless Equipment -                             780,871                 780,871                 -                             780,871                 -                            780,871                -                       100.00%

726910 - Dist Juniper Switches -                             902,012                 902,012                 -                             902,012                 -                            902,012                -                       100.00%

726911 - Dist Enterprise Applications: ILP -                             79,965                   79,965                   -                             79,965                   -                            79,965                  -                       100.00%

726915 - Dist Inv/Procure Ford Transit 250 -                             63,600                   63,600                   -                             63,600                   -                            63,600                  -                       100.00%

726920 - Dist Marketing Computers -                             -                             -                             -                             -                             -                            -                            -                       -                             

Sub-total -                             2,397,439              2,397,439              -                             2,397,439              -                            2,397,439             -                       100.00%

Projects Closed 

Sub-total           279,473,740              (2,939,803)           276,533,937               9,595,023           286,128,960                              -           286,128,960                         - 100.00%

TOTALS 295,000,000          -                             295,000,000          -                             295,000,000          572,961                291,129,150         3,297,889        100.00%

2008 Bond Program
 Report as of June 30, 2019
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Generation Park  

726601 - Generation Park  -                            6,787,978           6,787,978   -                          6,787,978              10,027                  17,223                  6,760,728        0.40%

Contingency (726900) 2,408,355              (2,408,355)          -                  -                          -                            -                            -                            -                       -                            

Sub-total 2,408,355              4,379,623           6,787,978   -                          6,787,978              10,027                  17,223                  6,760,728        0.40%

Projects Closed 

722909 - NC CIT 47,591,645            (6,039,719)          41,551,926 753,966               42,305,892            -                            42,305,892           -                       100.00%

722916 - NC CIT Graphics -                            40,779                40,779        -                          40,779                  -                            40,779                  -                       100.00%

722917 - NC CIT Supplemental -                            25,546                25,546        -                          25,546                  -                            25,546                  -                       100.00%

722918 - NC CIT Acoustics -                            90,855                90,855        -                          90,855                  -                            90,855                  -                       100.00%

726908 - Dist Campus Purchases -                            748,950              748,950      -                          748,950                 -                            748,950                -                       100.00%

722909 - Program Manager -                            753,966              753,966      (753,966)             -                            -                            -                            -                       -                            

Sub-total 47,591,645            (4,379,623)          43,212,022 -                          43,212,022            -                            43,212,022           -                       100.00%

TOTALS 50,000,000            -                          50,000,000 -                          50,000,000            10,027                  43,229,245           6,760,728        86.48%

2015 Revenue Bond Program
 Report as of  June 30, 2019
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Central
731601 - CC Petrochemical Center             52,450,000           (1,746,788)    50,703,212             2,084,418             52,787,630              6,110,591            44,349,161            2,327,878 95.59%
71601A - CC Petrochem Process Plant                             -            7,630,389      7,630,389                           -              7,630,389              1,765,949              4,570,352            1,294,088 83.04%
71601B - CC Petrochem Extended Site Development                             -            7,946,009      7,946,009                           -              7,946,009                            9              6,315,232            1,630,768 79.48%
731602 - CC Welcome Center             16,600,000            4,372,067    20,972,067               528,262             21,500,329            12,030,207              6,414,999            3,055,123 85.79%
71602A - CC Welcome Center Site Development                             -            3,000,000      3,000,000                           -              3,000,000                   15,854                   72,670            2,911,476 2.95%
731603 - CC Class Room Building             47,155,000            8,483,049    55,638,049             1,500,610             57,138,659              2,670,114              1,222,033          53,246,512 6.81%
731604 - CC Central Data Closets              2,444,000                (76,497)      2,367,503                 77,777              2,445,280                 111,645                 364,649            1,968,986 19.48%
731605 - CC Central Access Security              1,852,000               300,260      2,152,260                 58,942              2,211,202                     5,421                 256,176            1,949,605 11.83%
731606 - CC Frels Renovation              1,153,000            2,774,770      3,927,770                           -              3,927,770                 861,211              2,661,944              404,615 89.70%
731607 - CC Davison Building Reno             14,970,000           (2,773,561)    12,196,439               476,390             12,672,829                 744,456                 423,846          11,504,527 9.22%
731608 - CC McCollum Center Reno Phase I             24,685,000         (13,669,882)    11,015,118               785,541             11,800,659                     2,717                 556,309          11,241,633 4.74%
71608A - CC McCollum Center Reno Phase II                             -           10,822,154    10,822,154                           -             10,822,154                   31,830                   20,756          10,769,568 0.49%
731609 - CC McCollum North Reno              2,535,000            1,255,457      3,790,457                 80,671              3,871,128                   11,716                   59,230            3,800,182 1.83%
731610 - CC Ball Demo              1,725,000                           -      1,725,000                           -              1,725,000                   19,746                     3,539            1,701,715 1.35%
731611 - CC Anderson Demo              2,654,000                (83,070)      2,570,930                 84,456              2,655,386                   19,769                   59,449            2,576,168 2.98%
731612 - CC Stadium and Track Demo                 174,000              (112,776)           61,224                   5,538                   66,762                             -                   66,762                          - 100.00%
731613 - CC Central DDC Network              1,160,000                (36,308)      1,123,692                 36,917              1,160,609                   50,704                 515,104              594,801 48.75%
731614 - CC Central Plant Upgrades              1,160,000               107,367      1,267,367                 36,917              1,304,284                   84,744              1,182,245                37,295 97.14%
Sub-total           170,717,000           28,192,640   198,909,640             5,756,439           204,666,079            24,536,684            69,114,455        111,014,940 45.76%
North
732601 - NC Cosmetology & Culinary Center             22,845,000            3,439,459    26,284,459               726,989             27,011,448            13,753,629              9,884,400            3,373,418 87.51%
732602 - NC North Data Closets                 915,000                (28,640)         886,360                 29,112                 915,472                   32,095                 378,745              504,632 44.88%
732604 - NC Lehr Library Demo                 650,000              (447,885)         202,115                 20,680                 222,795                             -                 222,795                          - 100.00%
732605 - NC North Access/Security                 877,000               152,434      1,029,434                 27,907              1,057,341                     2,604                 146,424              908,313 14.09%
732606 - NC Wheeler Reno             14,300,000            1,511,410    15,811,410               455,068             16,266,478                 551,638                 973,048          14,741,792 9.37%
732607 - NC Brightwell Reno              6,628,000            2,449,544      9,077,544               210,929              9,288,473                 379,269                 533,076            8,376,128 9.82%
732608 - NC Spencer Reno             13,000,000              (850,900)    12,149,100               413,693             12,562,793                 480,891                 855,071          11,226,831 10.63%
732609 - NC North DDC Network                 580,000                (18,154)         561,846                 18,459                 580,305                   34,993                 292,402              252,910 56.42%
732610 - NC Underground Utility Tunnel             11,600,000           (7,552,951)      4,047,049                           -              4,047,049                 386,676              3,543,418              116,954 97.11%
732611 - NC 24 Acres Wetlands Mitigation              2,000,000           (2,000,000)                     -                           -                             -                             -                             -                          -                           - 
732612 - NC Uvalde Expansion              5,000,000           (5,000,000)                     -                           -                             -                             -                             -                          -                           - 
732613 - NC Burleson Renovation                             -            3,444,890      3,444,890                           -              3,444,890              1,737,793              1,480,060              227,037 93.41%
Sub-total             78,395,000           (4,900,793)    73,494,207             1,902,837             75,397,044            17,359,588            18,309,440          39,728,016 47.31%
South
733601 - SC Engineering & Technology Center             28,400,000           (4,026,902)    24,373,098               903,770             25,276,868            15,023,621              6,155,335            4,097,912 83.79%
733602 - SC Cosmetology Center             16,213,000           (1,029,970)    15,183,030               515,950             15,698,980              8,147,643              6,113,710            1,437,627 90.84%
733603 - SC Longenecker Reno             22,555,000           (3,315,493)    19,239,507               717,760             19,957,267            13,888,602              3,442,796            2,625,869 86.84%
733604 - SC South Data Closets                 765,000                (23,944)         741,056                 24,340                 765,396                     8,092                 254,381              502,924 34.29%
733605 - SC South Primary Electrical Upgrade              5,800,000            1,673,272      7,473,272               184,571              7,657,843              2,319,471                 360,601            4,977,771 35.00%
733606 - SC South Access/ Security                 599,000               109,255         708,255                 19,069                 727,324                     1,763                 147,824              577,737 20.57%
733607 - SC South HW/CW Relocation             10,266,000           (1,196,776)      9,069,224               326,687              9,395,911                   73,985                 350,812            8,971,114 4.52%
733608 - SC South Sanitary Sewer Rehabilitation              1,160,000                (36,308)      1,123,692                 36,917              1,160,609                 155,104                   40,556              964,949 16.86%
733609 - SC Fire House Expansion              5,585,000           (5,585,000)                     -                           -                             -                             -                             -                          -                           - 
733610 - SC Jones Reno             13,803,000            1,413,397    15,216,397               439,253             15,655,650                 151,216                 309,011          15,195,423 2.94%
733611 - SC Bruce Student Center Reno             10,400,000           (8,677,938)      1,722,062               330,957              2,053,019                             -              2,053,019                          - 100.00%
733612 - SC HVAC Tech                 312,000            3,015,977      3,327,977               177,720              3,505,697                 246,788              2,571,370              687,539 80.39%
733613 - SC South DDC Network                 580,000                (18,154)         561,846                 18,459                 580,305                   33,534                 345,592              201,180 65.33%
733614 - SC Academic Building Renovation (S-7&S-9)                             -            5,359,191      5,359,191                           -              5,359,191              2,915,925              1,419,918            1,023,348 80.90%
Sub-total           116,438,000         (12,339,393)   104,098,607             3,695,453           107,794,060            42,965,744            23,564,924          41,263,392 61.72%
 Maritime 
736603 - MC Maritime Expansion             28,000,000         (22,300,000)      5,700,000                           -              5,700,000                   17,833                             -            5,682,167                           - 
76603A - MC Maritime Fire Program Relocation                             -            1,800,000      1,800,000                           -              1,800,000                   57,570                             -            1,742,430                           - 
Sub-total             28,000,000         (20,500,000)      7,500,000                           -              7,500,000                   75,403                             -            7,424,597                           - 
 Generation Park  
726601 - Generation Park                             -            6,368,466      6,368,466                           -              6,368,466                             -                             -            6,368,466                           - 
Sub-total                             -            6,368,466      6,368,466                           -              6,368,466                             -                             -            6,368,466                           - 
Admin
736602 - College Development             30,000,000         (19,544,000)    10,456,000                           -             10,456,000                   12,836                   62,249          10,380,915 0.72%
736604 - Dist Construction Studies                 283,820                 75,758         359,578                           -                 359,578                   39,299                 320,279                          - 100.00%
720100 - Program Management - AECOM                             -           10,075,202    10,075,202           (9,118,003)                 957,199                   64,364                             -              892,835 6.72%
720100 - Program Management - Other                             -            2,084,418      2,084,418           (2,084,418)                             -                             -                             -                          -                           - 
736601 - Contingency              1,166,180           10,487,702    11,653,882              (152,308)             11,501,574                             -                             -          11,501,574                           - 
Sub-total             31,450,000            3,179,080    34,629,080         (11,354,729)             23,274,351                 116,499                 382,528          22,775,324 2.14%
TOTALS           425,000,000                           -   425,000,000                           -           425,000,000            85,053,917           111,371,348        228,574,735 46.22%

2015 Bond  Program
Report  as of June 30, 2019
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Generation Park  - 726601

904605 - 2015 Revenue Bond  6,787,977             -                            6,787,977           -                            6,787,977             10,027                 17,223                 6,760,727             0.40%

929603 - Operational            8,843,556             -                            8,843,556           -                            8,843,556             4,535,052            1,114,770            3,193,734             63.89%

901609 - 2015 Bond       6,368,466             -                            6,368,466           -                            6,368,466             -                           -                           6,368,466                                         - 

901610 - Generation Park  Site Infrastructure 4,000,000             -                            4,000,000           -                            4,000,000             -                           -                           4,000,000                                         - 

TOTALS 26,000,000           -                            26,000,000         -                            26,000,000           4,545,079            1,131,993            20,322,928           21.83%

Generation Park 
 Report as of  June 30, 2019
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Central

F18053 - CC C26.150 Acoustics Assessment                               -                     37,000                     37,000                               -                     37,000                     35,093                               -                       1,907 94.85%

F19001 - CC Central Misc.                               -                     22,500                     22,500                               -                     22,500                     12,196                       7,161                       3,143 86.03%

F19024 - CC C11.1110 Installation of Surgical Lights                               -                     26,750                     26,750                               -                     26,750                               -                       3,375                     23,375 12.62%

F19035 - CC C1.208 Office of AA CPD                               -                     14,000                     14,000                               -                     14,000                       1,990                     11,010                       1,000 92.86%

F19023 - CC C11 EMT Tier 1 Classroom                               -                     30,037                     30,037                               -                     30,037                     27,968                       2,069                               - 100.00%

F19027 - CC C11 EAST & WES Stairwell Improvement                               -                     18,640                     18,640                               -                     18,640                               -                     18,640                               - 100.00%

F19028 - CC C19.313 Ventilated Cabinets                               -                     26,125                     26,125                               -                     26,125                     15,775                               -                     10,350 60.38%

F19040 - CC Courtyard Drains                               -                     29,500                     29,500                               -                     29,500                     29,500                               -                               - 100.00%

F19047 - CC C14 New Fire Alarm Panel & System                               -                   140,371                   140,371                               -                   140,371                   140,371                               -                               - 100.00%

F19052 - CC IDH Max Life Cycle                               -                     21,160                     21,160                               -                     21,160                     21,160                               -                               - 100.00%

F19053 - CC C14 East & West Window Glazing                               -                     18,066                     18,066                               -                     18,066                     18,066                               -                               - 100.00%

F19054 - CC C11.2090 Data Closet Relocation                               -                       7,693                       7,693                               -                       7,693                       7,693                               -                               - 100.00%

F19063 - CC C26.145 Replace FFE                               -                     20,060                     20,060                               -                     20,060                     20,060                               -                               - 100.00%

F19064 - CC C11.1051 Conference Room AV                               -                       8,400                       8,400                               -                       8,400                       8,382                               -                            18 99.79%

Sub-total                               -                   420,302                   420,302                               -                   420,302                   338,254                     42,255                     39,793 90.53%

North

F19002 - NC North Misc.                               -                     22,000                     22,000                               -                     22,000                     15,838                       6,089                            73 99.67%

F19018 - NC N16 North Gym Repainting                               -                               -                               -                               -                               -                               -                               -                               -                               - 

F19032 - NC N12 Fire Alarm Wiring                               -                     22,708                     22,708                               -                     22,708                     22,708                               -                               - 100.00%

F19037 - NC Underground Utility Tunnel                               -                     22,127                     22,127                               -                     22,127                     22,127                               -                               - 100.00%

F19044 - NC N2.112 Install AV System                               -                       8,446                       8,446                               -                       8,446                       8,446                               -                               - 100.00%

F19082 - NC N2.124 Replace Tables                               -                     17,500                     17,500                               -                     17,500                     17,498                               -                              2 99.99%

Sub-total                               -                     92,781                     92,781                               -                     92,781                     86,617                       6,089                            75 99.92%

South

F18040 - SC S8 Roof Replacement                               -                     94,000                     94,000                               -                     94,000                     37,125                     56,875                               - 100.00%

F19003 - SC South Misc.                               -                     27,500                     27,500                               -                     27,500                     11,479                     15,384                          637 97.68%

F19022 - SC S.21.105 Tier Upgrade                               -                     20,476                     20,476                               -                     20,476                     20,476                               -                               - 100.00%

F19025 - SC S11 New Porch Tile N&S Entrance                               -                     33,876                     33,876                               -                     33,876                     33,876                               -                               - 100.00%

F19057 - SC S11 Fire Alarm System                               -                     70,000                     70,000                               -                     70,000                     70,000                               -                               - 100.00%

F19060 - SC S.13 Classroom Renovations                               -                     35,789                     35,789                               -                     35,789                     35,789                               -                               - 100.00%

F19070 - SC S8.1001e Sit to Stand Workstation                               -                          766                          766                               -                          766                          766                               -                               - 100.00%

F19071 - SC S7.227 and S8.2049 Furniture Move                               -                          280                          280                               -                          280                          280                               -                               - 100.00%

F19072 - SC P25 ADA Parking                               -                       9,303                       9,303                               -                       9,303                       9,303                               -                               - 100.00%

F19080 - SC S7 Roof Replacement                               -                     42,600                     42,600                               -                     42,600                     40,600                               -                       2,000 95.31%

F19081 - SC Courtyard Sidewalk Repair                               -                     22,055                     22,055                               -                     22,055                     22,055                               -                               - 100.00%

Sub-total                               -                   356,645                   356,645                               -                   356,645                   281,749                     72,259                       2,637 99.26%

District

F18046 - DIST A1.200/202 Install Acoustics                               -                               -                               -                               -                               -                               -                               -                               -                               - 

F18051 - DIST M1 MTTC Repairs                               -                     21,600                     21,600                               -                     21,600                     16,719                               -                       4,881 77.40%

F19004 - DIST College Admin Misc.                               -                     23,920                     23,920                               -                     23,920                     11,604                     12,316                               - 100.00%

F19016 - DIST Marketing Renovation DA2-205                               -                     18,500                     18,500                               -                     18,500                          536                     17,056                          908 95.09%

F19045 - DIST 225 Maritime Decomm & Remodel                               -                     58,000                     58,000                               -                     58,000                     24,588                     32,283                       1,129 98.05%

F19048 - DIST A1.114 Remodel                               -                       7,582                       7,582                               -                       7,582                       7,582                               -                               - 100.00%

F19050 - DIST College Wide Parking Lot Survey                               -                     19,200                     19,200                               -                     19,200                               -                     19,200                               - 100.00%

F19051 - DIST A2 Window Tinting                               -                     12,240                     12,240                               -                     12,240                     12,240                               -                               - 100.00%

F19056 - DIST ADA Accessibility Study                               -                   115,000                   115,000                               -                   115,000                   115,000                               -                               - 100.00%

F19059 - DIST Installation 106 Light Poles                               -                       7,302                       7,302                               -                       7,302                       7,302                               -                               - 100.00%

F19074 - DIST LED Parking Lot Light Project                               -                   197,734                   197,734                               -                   197,734                   196,247                               -                       1,487 99.25%

F19076 - DIST Aerospace Workforce Train Center                               -                     50,000                     50,000                               -                     50,000                     41,390                               -                       8,610 82.78%

F19079 - DIST M1 Lobby Window Tinting                               -                     11,763                     11,763                               -                     11,763                     11,763                               -                               - 100.00%

Sub-total                               -                   542,841                   542,841                               -                   542,841                   444,971                     80,855                     17,015 96.87%

Contingency (720700)                1,625,229              (1,542,444)                     82,785                               -                     82,785                               -                               -                     82,785                               - 

Sub-total                1,625,229              (1,542,444)                     82,785                               -                     82,785                               -                               -                     82,785                               - 

Projects Closed 

F18058 - CC C34.132 Heat Units                               -                               -                               -                               -                               -                               -                               -                               -                               - 

F18070 - CC C26.100 Repair Hydraulic Lift                               -                               -                               -                               -                               -                               -                               -                               -                               - 

F18071 - CC C6.105 AV System                               -                       7,569                       7,569                               -                       7,569                               -                       7,569                               - 100.00%

F19009 - CC C14 Café Door                               -                       1,517                       1,517                               -                       1,517                               -                       1,517                               - 100.00%

F19012 - CC C6 Retaining Wall Repair                               -                     14,783                     14,783                               -                     14,783                               -                     14,783                               - 100.00%

F18073 - NC N12 Structural Condition Assessment                               -                     10,000                     10,000                               -                     10,000                               -                     10,000                               - 100.00%

F19034 - NC N12.210 New Carpeting                               -                     10,608                     10,608                               -                     10,608                               -                     10,608                               - 100.00%

F18059 - SC Softball Dugout Renovation                               -                     48,286                     48,286                               -                     48,286                               -                     48,286                               - 100.00%

F19007 - SC S15.121 Power and Data Addition                               -                       2,515                       2,515                               -                       2,515                               -                       2,515                               - 100.00%

F19008 - SC S7.266 Power Addition                               -                       3,292                       3,292                               -                       3,292                               -                       3,292                               - 100.00%

F19030 - SC S8.2117 & S8.2118 Tier 1                               -                     23,540                     23,540                               -                     23,540                               -                     23,540                               - 100.00%

F19033 - SC S1-13 Window Tint                               -                       7,765                       7,765                               -                       7,765                               -                       7,765                               - 100.00%

Sub-total                               -                   129,875                   129,875                               -                   129,875                               -                   129,875                               - 100.00%

TOTALS                1,625,229                               -                1,625,229                               -                1,625,229                1,151,591                   331,333                   142,305 91.24%

Projects Transferred out 

F19018 - NC N16 North Gym Repainting                               -                     30,000                     30,000                               -                     30,000                               -                               -                     30,000                               - 

720726 - NC NCIT Filters for Welding                               -                     32,200                     32,200                               -                     32,200                               -                               -                     32,200                               - 

F19024 - CC C11.1110 Installation of Surgical Lights                               -                     16,600                     16,600                               -                     16,600                               -                               -                     16,600                               - 

Sub-total                               -                     78,800                     78,800                               -                     78,800                               -                               -                     78,800                               - 

Repair and Renovation
 Report as of June 30, 2019




