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Central

731603 - CC Classroom Building              47,155,000                  (804,781)              46,350,219                1,788,440              48,138,659                   165,811              47,235,122                   737,726 98.47%

Sub-total              47,155,000                  (804,781)              46,350,219                1,788,440              48,138,659                   165,811              47,235,122                   737,726 98.47%

North

Sub-total                               -                               -                               -                               -                               -                               -                               -                               -                               - 

South

733616 - SC BioManufacturing Program                               -                   750,000                   750,000                               -                   750,000                     16,617                   605,490                   127,893 82.95%

Sub-total                               -                   750,000                   750,000                               -                   750,000                     16,617                   605,490                   127,893 82.95%

 Maritime 

736603 - MC Maritime Expansion              28,000,000             (26,631,300)                1,368,700                     31,300                1,400,000                     13,848                   961,557                   424,595 69.67%

Sub-total              28,000,000             (26,631,300)                1,368,700                     31,300                1,400,000                     13,848                   961,557                   424,595 69.67%

 Generation Park  

736606 - Generation Park Opportunities                               -              18,400,000              18,400,000                               -              18,400,000                   271,929                   660,102              17,467,969 5.07%

736616 - Generation Park BioManufacturing Program                               -                1,600,000                1,600,000                               -                1,600,000                               -                               -                1,600,000                             -   

Sub-total                               -              20,000,000              20,000,000                               -              20,000,000                   271,929                   660,102              19,067,969 4.66%

Admin

76605A - CW Deferred Maintenance Phase I                               -              31,184,038              31,184,038                   427,385              31,611,423                3,565,337              24,474,838                3,571,248 88.70%

736610 - CW Deferred Maintenance Phase II                               -                4,938,284                4,938,284                               -                4,938,284                1,261,521                2,204,082                1,472,681 70.18%

720100 - Program Management - AECOM                               -              11,431,567              11,431,567             (11,404,113)                     27,454                     26,986                               -                          468 98.30%

736601 - Contingency                1,166,180              17,833,392              18,999,572                               -              18,999,572                               -                               -              18,999,572                             -   

Sub-total                1,166,180              65,387,281              66,553,461             (10,976,728)              55,576,733                4,853,844              26,678,920              24,043,969 56.74%

Previously Completed and Closed Projects

Sub-total            348,678,820             (58,701,200)            289,977,620                9,156,988            299,134,608                               -            299,134,608                               - 100.00%

TOTALS            425,000,000                               -            425,000,000                               -            425,000,000                5,322,049            375,275,799              44,402,152 89.55%

2015 Bond Program
Report as of July 31, 2024
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 Generation Park   

736616 GP - BioManufacturing Program (Revenue Bond) 4,000,000              -                             4,000,000              4,000,000              4,000,000              -                             -                             100.00%

736616 GP - BioManufacturing Program (Bond Earnings) 1,900,000              -                             1,900,000              1,900,000              1,900,000              -                             -                             100.00%

736616 GP - BioManufacturing Program (2015 Bond) 1,600,000              -                             1,600,000              1,600,000              -                             1,600,000              -                             

Sub-total 7,500,000              -                             7,500,000              7,500,000              5,900,000              -                             1,600,000              78.67%

TOTALS 7,500,000              -                             7,500,000              7,500,000              5,900,000              -                             1,600,000              78.67%

Center for Biotechnology at Generation Park
Report as of July 31, 2024



Bond Issue  

 Prior years 
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of 08.31.23 
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2004-2011 Bond Issue Earnings 4,468,926               18,145                    (4,478,750)              8,321                      -                              

2016 & 2019 Bond Issue Earnings 8,480,054               23,881                    (8,430,920)              73,015                    -                              

2021 Bond Issue Earnings 1,736,826               980,488                  (2,474,311)              243,003                  -                              

2022 Bond Issue Earnings 2,117,715               2,187,587               (3,482,864)              822,438                  -                              

TOTALS 16,803,521             3,210,100               (18,866,845)            1,146,776               

Projects 
 Allocated 
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 Encumbered 
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 Total 
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 Percent of 
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Central

731615 - CC - C3 Low Roof Replacement 563,932                  515,587                  32,583                    15,762                    97.21%

731616 - CC - C5  Roof Upgrade 1,008,201               33,450                    279                         974,472                  3.35%

Sub-total 1,572,134               549,037                  32,863                    990,234                  37.01%

North

732614 - NC - N7, N8 & N9 Roof Replacement 2,115,545               8,400                      1,988,004               119,141                  94.37%

732615 - NC - N2 Roof Replacement 1,703,274               -                              -                              1,703,274               -                              

Sub-total 3,818,819               8,400                      1,988,004               1,822,415               52.28%

South

733615 - SC - S7 & S9 Roof Replacement 2,319,532               3,681                      2,230,041               85,810                    96.30%

733617 - SC - S11 Roof Replacement 680,990                  645,055                  289                         35,646                    94.77%

733618 - SC - S14 Roof Replacement 580,523                  -                              -                              580,523                  -                              

Sub-total 3,581,045               648,736                  2,230,330               701,979                  80.40%

Gen Park 

736616 - GP - BioManufacturing Prg 1,900,000               1,900,000               -                              -                              100.00%

Sub-total 1,900,000               1,900,000               -                              -                              100.00%

Closed Projects 

Multiple Projects, Salaries & benefits 7,994,847               -                              7,994,847               -                              100.00%

Sub-total 7,994,847               -                              7,994,847               -                              100.00%

TOTALS 18,866,845             3,106,173               12,246,044             3,514,628               81.37%

Interest Earnings per Bond Issue 
 Report as of July 31, 2024

Projects Funded with Bond Interest Earnings
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College Wide 

Sportsfields Upgrades                              - 2,400,000              2,400,000              2,400,000              19,078                   -                             2,380,922              0.79%

Future Capital Projects (929602)                              - 9,160,569              9,160,569              9,160,569              -                             -                             9,160,569              -                             

TOTALS                              - 11,560,569             11,560,569             11,560,569             19,078                   -                             11,541,492             -                             

Future Capital Projects 
 Report as of July 31, 2024 
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Central

F24016 CC - Exterior Wayfinding -                     54,347                   54,347                   54,347                   54,347                   -                             -                             100.00%

F24052 CC - C12.100 Slocomb Lighting -                     27,863                   27,863                   27,863                   25,489                   -                             2,374                     91.48%

F24066 CC - C19.265 STEM Center -                     35,952                   35,952                   35,952                   35,952                   -                             -                             100.00%

Sub-total -                             118,162                 118,162                 118,162                 115,788                 -                             2,374                     97.99%

North

F24039 NC - N17.2112a & 2112b Add Wall -                     33,555                   33,555                   33,555                   5,358                     28,197                   -                             100.00%

F24053 NC - N1.106 Gallery Lighting -                     34,330                   34,330                   34,330                   34,330                   -                             -                             100.00%

F24068 NC - Bezos Academy Audio -                     12,883                   12,883                   12,883                   12,883                   -                             -                             100.00%

F24070 NC - N8.129 Data -                     1,118                     1,118                     1,118                     1,118                     -                             -                             100.00%

Sub-total -                             81,886                   81,886                   81,886                   53,689                   28,197                   -                             100.00%

South

F24003 SC - South Misc. -                     14,449                   14,449                   14,449                   13,855                   594                        -                             100.00%

F24017 SC - S6.110 Cashier Overhead Light -                     -                             -                             -                             -                             -                             -                             -                             

F24021 SC - S6.121G & S6.121H Room Reno -                     26,689                   26,689                   26,689                   1,046                     25,644                   -                             100.00%

F24046 SC - S2.237 Security Ops Buildout -                     67,193                   67,193                   67,193                   1,222                     65,971                   -                             100.00%

F24057 SC - S15.115/143 Glass Doors -                     4,887                     4,887                     4,887                     4,887                     -                             -                             100.00%

F24064 SC - S24.101 Reception Furniture -                     3,153                     3,153                     3,153                     3,153                     -                             -                             100.00%

F24069 SC - S7.160 Furniture Replacement -                     4,009                     4,009                     4,009                     4,009                     -                             -                             100.00%

Sub-total -                             120,381                 120,381                 120,381                 28,172                   92,209                   -                             100.00%

 Maritime 
Sub-total -                             -                             -                             -                             -                             -                             -                             -                             

Generation Park 

F24037 GP - G2.221 A&P Lab -                     30,201                   30,201                   30,201                   27,526                   -                             2,675                     91.14%

Sub-total -                             30,201                   30,201                   30,201                   27,526                   -                             2,675                     91.14%

District

F24004 DIST - Campus Misc. -                     5,000                     5,000                     5,000                     -                             2,876                     2,124                     57.52%

F24019 DIST - A1.101b Office Conversion -                     108,164                 108,164                 108,164                 108,164                 -                             -                             100.00%

F24056 DIST - A1.102 Sound Masking -                     5,893                     5,893                     5,893                     -                             5,893                     -                             100.00%

F24073 DIST - A1/A2 Pressure Washing -                     14,060                   14,060                   14,060                   -                             -                             14,060                   -                             

Sub-total -                             133,118                 133,118                 133,118                 108,164                 8,769                     16,184                   87.84%

Contingency (720700) - Major Repairs 600,000                 (593,567)                6,433                     6,433                     -                             -                             6,433                     -                             
Sub-total 600,000                 (593,567)                6,433                     6,433                     -                             -                             6,433                     -                             

Repair and Renovation
 Report as of July 31, 2024
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 Projects Closed  
F24001 CC - Central Misc. -                     1,005                     1,005                     1,005                     -                             1,005                     -                             100.00%

F24007 CC - C45.1322 CPET Worktables -                     -                             -                             -                             -                             -                             -                             -                             

F24014 CC - C45 RO Cover -                     -                             -                             -                             -                             -                             -                             -                             

F24020 CC - C1.129 IT Service Desk -                     42,911                   42,911                   42,911                   -                             42,911                   -                             100.00%

F24030 CC - C3 Conference Center Renovation -                     -                             -                             -                             -                             -                             -                             -                             

F24031 CC - C3 Level 3 - Demo Lockers -                     12,673                   12,673                   12,673                   -                             12,673                   -                             100.00%

F24032 CC - C3.142h Renovation -                     62,665                   62,665                   62,665                   -                             62,665                   -                             100.00%

F24033 CC - C19.365 Science Lab Renovation -                     11,594                   11,594                   11,594                   -                             11,594                   -                             100.00%

F24034 CC - C45.1001 Event Stage Reno -                     24,382                   24,382                   24,382                   -                             24,382                   -                             100.00%

F24055 CC - C15.217H TouchDown Stations -                     10,425                   10,425                   10,425                   -                             10,425                   -                             100.00%

F24002 NC - North Misc. -                     9,070                     9,070                     9,070                     -                             9,070                     -                             100.00%

F24009 NC - N17 Wallpaper Removal & Paint -                     111,319                 111,319                 111,319                 -                             111,319                 -                             100.00%

F24010 NC - N12.100 Sensory Room Ph II -                     -                             -                             -                             -                             -                             -                             -                             

F24012 NC - N24.103 & N24.105 Esthetics Lab -                     114,834                 114,834                 114,834                 -                             114,834                 -                             100.00%

F24015 NC - N14.112b Legal Resource Center -                     9,621                     9,621                     9,621                     -                             9,621                     -                             100.00%

F24018 NC - N7.2112j & N7.2118a Private Door -                     -                             -                             -                             -                             -                             -                             -                             

F24023 NC - N8.112 IT Service Desk -                     64,446                   64,446                   64,446                   -                             64,446                   -                             100.00%

F24025 NC - N24.121 Replacement Facial Beds -                     15,715                   15,715                   15,715                   -                             15,715                   -                             100.00%

F24040 NC - N17.1059-59a&1061 Wall Removal -                     33,015                   33,015                   33,015                   -                             33,015                   -                             100.00%

F24043 NC - Baseball Rebrand and Painting -                     45,337                   45,337                   45,337                   -                             45,337                   -                             100.00%

F24044 NC - Furniture for N1, N6, and N9 -                     25,387                   25,387                   25,387                   -                             25,387                   -                             100.00%

F24045 NC - N12.205 Card Access Repair -                     4,825                     4,825                     4,825                     -                             4,825                     -                             100.00%

F24051 NC - Baseball Batting Cage Netting -                     19,500                   19,500                   19,500                   -                             19,500                   -                             100.00%

F24058 NC - N8.219 Furniture -                     10,858                   10,858                   10,858                   -                             10,858                   -                             100.00%

F24065 NC - N17.3055 STEM Center -                     14,718                   14,718                   14,718                   -                             14,718                   -                             100.00%

F24008 SC - S1.377 BioManufacturing Lab -                     115,133                 115,133                 115,133                 -                             115,133                 -                             100.00%

F24011 SC - S24.103 Esthetics Lab -                     95,173                   95,173                   95,173                   -                             95,173                   -                             100.00%

F24022 SC - S12.118 IT Service Desk -                     65,760                   65,760                   65,760                   -                             65,760                   -                             100.00%

F24028 SC - S1.170 Undergraduate Research -                     -                             -                             -                             -                             -                             -                             -                             

F24042 SC - Softball Field Rebrand -                     45,109                   45,109                   45,109                   -                             45,109                   -                             100.00%

F24067 SC - S8 Data and Electric -                     18,564                   18,564                   18,564                   -                             18,564                   -                             100.00%

F24005 GP - GEN P Misc. -                     569                        569                        569                        -                             569                        -                             100.00%

F24013 MT - Maritime Gate -                     33,940                   33,940                   33,940                   -                             33,940                   -                             100.00%

F24024 MT -  Parking Lot Expansion -                     -                             -                             -                             -                             -                             -                             -                             

F24035 MT - Maritime Handrail Phase II -                     5,000                     5,000                     5,000                     -                             5,000                     -                             100.00%

F24038 MT - Maritime Access Control Modification -                     8,728                     8,728                     8,728                     -                             8,728                     -                             100.00%

F24006 EDGE - E-1 Lab Furniture -                     -                             -                             -                             -                             -                             -                             -                             

F24029 EDGE - E1.232 Conference Room -                     9,749                     9,749                     9,749                     -                             9,749                     -                             100.00%

F24026 DIST - CW Roof Safety -                     79,644                   79,644                   79,644                   -                             79,644                   -                             100.00%

F24036 DIST - CW Stopper Stations -                     22,955                   22,955                   22,955                   -                             22,955                   -                             100.00%

F24041 DIST - CW Chair Reupholster -                     19,547                   19,547                   19,547                   -                             19,547                   -                             100.00%

Sub-total -                             1,164,170              1,164,170              1,164,170              -                             1,164,170              -                             100.00%

 TOTALS 600,000                 1,054,350              1,654,350              1,654,350              333,339                 1,293,345              27,665                   98.33%

Repair and Renovation
 Report as of July 31, 2024


