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Central

North

2612 - NC Plant Chiller 14,225                   1,721,732            1,735,957           -                                    123,440                 1,590,008                      22,509              98.70%

Sub-total 14,225                   1,721,732            1,735,957           -                                    123,440                 1,590,008                      22,509              98.70%

South

3914 - SC Softball Improvements 850,000                 -                           850,000              -                                    207,813                 37,440                           604,747            28.85%

Sub-total 850,000                 -                           850,000              -                                    207,813                 37,440                           604,747            28.85%

District

720100 - Program Management -                             552,501               552,501              -                                    18,845                   16,418                           517,238            6.38%

726800 - Contingency 14,626,260            (11,525,610)         3,100,650           -                                    -                            -                                    3,100,650         -                            

726907 - Graphics Phase II 50,000                   -                           50,000                -                                    -                            41,618                           8,382                83.24%

Sub-total 14,676,260            (10,973,109)         3,703,151           -                                    18,845                   58,036                           3,626,270         2.08%

2008 Contingency Supplemental Projects

721911 - CC OR Electric Bed -                             19,146                 19,146                -                                    19,146                   -                                    -                       100.00%

721914 - CC Engine Driver Welder -                             18,288                 18,288                -                                    120                        18,168                           -                       100.00%

721915 - CC Police Vehicles -                             110,000               110,000              -                                    99,672                   -                                    10,328              90.61%

721916 - CC FS Passenger Van -                             85,000                 85,000                -                                    -                            -                                    85,000              -                            

721917 - CC FS Pick-Up/Mini Van -                             80,000                 80,000                -                                    77,729                   -                                    2,271                97.16%

722912 - NC Cardiac Monitor -                             20,312                 20,312                -                                    -                            8,995                             11,317              44.28%

722913 - NC Nursing Kelley -                             25,914                 25,914                -                                    4,563                     19,822                           1,529                94.10%

722915 - NC Monument Room AV Update -                             20,818                 20,818                -                                    20,818                   -                                    -                       100.00%

723916 - SC SimMan 3G -                             91,378                 91,378                -                                    -                            90,568                           810                   99.11%

726909 - Dist Network/Wireless Equipment -                             784,920               784,920              -                                    209,731                 571,139                         4,050                99.48%

726910 - Dist Juniper Switches -                             902,012               902,012              -                                    -                            902,012                         -                       100.00%

726911 - Dist Enterprise Applications: ILP -                             81,034                 81,034                -                                    30,240                   49,725                           1,069                98.68%

726912 - Dist MAC Computer Refresh -                             615,000               615,000              -                                    301,232                 -                                    313,768            48.98%

726913 - Dist Dell Lease Refresh/Bond Comp -                             125,000               125,000              -                                    9,840                     -                                    115,160            7.87%

726918 - Dist Marketing Website Devel -                             250,000               250,000              -                                    200,000                 -                                    50,000              80.00%

726919 - Dist Marketing Printer -                             7,500                   7,500                  -                                    2,500                     -                                    5,000                33.33%

726810- 2008 Contingency Supplemental Projects -                             962,697               962,697              -                                    -                            -                                    962,697            -                            

Sub-total -                             4,199,019            4,199,019           -                                    975,591                 1,660,429                      1,562,999         62.78%

Projects Closed 

Sub-total 279,459,515           5,052,357            284,511,872       (245,084)                       -                            284,511,872                  -                       100.00%

TOTALS 295,000,000           -                           295,000,000       (245,084)                       1,325,689              287,857,785                  5,816,526         98.03%

2008 Bond Program
Report As of December 31, 2017
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North - CIT
722909 -  North CIT 47,591,645             -                           47,591,645  182,215                             302,890                 42,128,811            5,159,944         89.16%
726908 - Dist Campus Purchases -                             748,950               748,950       -                                         -                             748,950                 -                        100.00%
Contingency (726900) 2,408,355               (748,950)              1,659,405    -                                         -                             -                             1,659,405         -                                                    

Sub-total 50,000,000             -                           50,000,000  182,215                             302,890                 42,877,761            6,819,349         86.36%

2015 Revenue Bond Program
Final As of  December 31, 2017
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Central

1601 - CC Petrochemical Center 52,450,000            337,630               52,787,630    -                   40,677,520          3,263,364              8,846,746         83.24%

1601A - CC Petrochem Process Plant -                             7,630,389            7,630,389      -                   44,338                 672,922                 6,913,129         9.40%

1601B - CC Petrochem Extended Site Development -                             7,946,009            7,946,009      -                   3,259,299            3,055,942              1,630,768         79.48%

1602 - CC Welcome Center 16,600,000            2,938,463            19,538,463    -                   870,779               282,138                 18,385,546       5.90%

1602A - CC Welcome Center Site Development -                             3,000,000            3,000,000      -                   72,963                 1,062                     2,925,975         2.47%

1603 - CC Class Room Building 47,155,000            (1,113,647)           46,041,353    -                   18,029                 421,855                 45,601,469       0.96%

1604 - CC Central Data Closets 2,444,000              (57,718)                2,386,282      -                   204,833               39,351                   2,142,098         10.23%

1605 - CC Central Access Security 1,852,000              (564,532)              1,287,468      -                   -                           44,402                   1,243,066         3.45%

1606 - CC Frels Demo 1,153,000              -                           1,153,000      -                   50,824                 -                            1,102,176         4.41%

1607 - CC Davison Building Reno 14,970,000            (353,542)              14,616,458    -                   9,500                   115,088                 14,491,870       0.85%

1608 - CC McCollum Center Reno 24,685,000            (582,987)              24,102,013    -                   45,078                 189,654                 23,867,281       0.97%

1609 - CC McCollum North Reno 2,535,000              (59,868)                2,475,132      -                   -                           19,477                   2,455,655         0.79%

1610 - CC Ball Demo 1,725,000              -                           1,725,000      -                   248                      -                            1,724,752         0.01%

1611 - CC Anderson Demo 2,654,000              (62,680)                2,591,320      -                   373                      20,390                   2,570,557         0.80%

1612 - CC Stadium and Track Demo 174,000                 (4,109)                  169,891         -                   43,665                 9,337                     116,889            31.20%

1613 - CC Central DDC Network 1,160,000              (27,393)                1,132,607      -                   112,859               134,872                 884,876            21.87%

1614 - CC Central Plant Upgrades 1,160,000              (27,393)                1,132,607      -                   70,388                 17,958                   1,044,261         7.80%

Sub-total 170,717,000          18,998,622          189,715,622  -                   45,480,696          8,287,812              135,947,114     28.34%

North

2601 - NC Cosmetology & Culinary Center 22,845,000            (539,529)              22,305,471    -                   930,503               284,732                 21,090,236       5.45%

2602 - NC North Data Closets 915,000                 (21,616)                893,384         -                   214,415               35,480                   643,489            27.97%

2604 - NC Lehr Library Demo 650,000                 (15,356)                634,644         -                   35,694                 183,124                 415,826            34.48%

2605 - NC North Access/Security 877,000                 100,687               977,687         -                   37                        29,373                   948,277            3.01%

2606 - NC Wheeler Reno 14,300,000            (337,719)              13,962,281    -                   19,330                 110,371                 13,832,580       0.93%

2607 - NC Brightwell Reno 6,628,000              (156,525)              6,471,475      -                   4,300                   50,931                   6,416,244         0.85%

2608 - NC Spencer Reno 13,000,000            (307,023)              12,692,977    -                   8,170                   99,877                   12,584,930       0.85%

2609 - NC North DDC Network 580,000                 (13,696)                566,304         -                   60,045                 56,368                   449,891            20.56%

2610 - NC Underground Utility Tunnel 11,600,000            (6,100,000)           5,500,000      -                   274,296               176,836                 5,048,868         8.20%

2612 - NC Uvalde Expansion 5,000,000              -                           5,000,000      -                   -                           -                            5,000,000         -                           

Sub-total 76,395,000            (7,390,777)           69,004,223    -                   1,546,790            1,027,092              66,430,341       3.73%

South

3601 - SC Engineering & Technology Center 28,400,000            (670,716)              27,729,284    -                   1,132,664            329,332                 26,267,288       5.27%

3602 - SC Cosmetology Center 16,213,000            (382,892)              15,830,108    -                   737,335               203,546                 14,889,227       5.94%

3603 - SC Longenecker Reno 22,555,000            (532,682)              22,022,318    -                   69,173                 211,234                 21,741,911       1.27%

3604 - SC South Data Closets 765,000                 (18,070)                746,930         -                   178,101               22,257                   546,572            26.82%

3605 - SC South Primary Electrical Upgrade 5,800,000              (136,979)              5,663,021      -                   -                           44,561                   5,618,460         0.79%

3606 - SC South Access/ Security 599,000                 218,859               817,859         -                   10                        23,524                   794,325            2.88%

3607 - SC South HW/CW Relocation 10,266,000            (242,456)              10,023,544    -                   -                           78,869                   9,944,675         0.79%

3608 - SC South Sanitary Sewer Rehabilitation 1,160,000              (27,393)                1,132,607      -                   -                           8,915                     1,123,692         0.79%

3610 - SC Jones Reno 13,803,000            (325,980)              13,477,020    -                   -                           106,054                 13,370,966       0.79%

3611 - SC Bruce Student Center Reno 10,400,000            (245,615)              10,154,385    227,250        9,786                   2,039,025              8,105,574         20.18%

3612 - SC HVAC Tech 312,000                 2,042,899            2,354,899      -                   21,231                 76,706                   2,256,962         4.16%

3613 - SC South DDC Network 580,000                 (13,697)                566,303         -                   81,751                 70,023                   414,529            26.80%

Sub-total 110,853,000          (334,722)              110,518,278  227,250        2,230,051            3,214,046              105,074,181     4.93%

Maritime

6603 - MC Maritime Expansion 28,000,000            (13,000,000)         15,000,000    -                   -                           -                            15,000,000       -                           

Sub-total 28,000,000            (13,000,000)         15,000,000    -                   -                           -                            15,000,000       -                           

Admin

6602 - College Development 30,000,000            -                           30,000,000    -                   -                           -                            30,000,000       -                           

6604 - Dist Construction Studies -                             366,510               366,510         -                   55,136                 302,713                 8,661                97.64%

6605 - Dist Access/Security -                             166,400               166,400         -                   -                           3,747                     162,653            2.25%

720100 - Program Management -                             7,032,123            7,032,123      -                   2,015,352            429,573                 4,587,198         34.77%

736601 - Contingency -                             3,196,844            3,196,844      -                   -                           -                            3,196,844         -                           

Sub-total 30,000,000            10,761,877          40,761,877    -                   2,070,488            736,033                 37,955,356       6.89%

Projects Closed 

2603 - NC Chiller Plant Replacement 1,450,000              (1,450,000)           -                    -                   -                           -                            -                        -                           

2611 - NC 24 Acres Wetlands Mitigation 2,000,000              (2,000,000)           -                    -                   -                           -                            -                        -                           

3609 - SC Fire House Expansion 5,585,000              (5,585,000)           -                    -                   -                           -                            -                        -                           

Sub-total 9,035,000              (9,035,000)           -                    -                   -                           -                            -                        -                           

TOTALS 425,000,000          -                           425,000,000  227,250        51,328,025          13,264,983            360,406,992     15.20%

2015 Bond  Program
 Report  as of December 31, 2017
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College Wide 
E17001 - Energy Project -                 1,061,790            1,061,790  -                     292,908                 768,598                 284                   99.97%

Contingency 1,400,000  (1,061,790)           338,210     -                     -                             -                             338,210            -                           
Sub-total 1,400,000  -                           1,400,000  -                     292,908                 768,598                 338,494            75.82%

 Energy Conservation and Air Monitoring Project
 As of December 31, 2017
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Central
F18001 CC - Central Misc. -                 20,000                 20,000        -                   2,864                    -                               -                              17,136                    14.32%

Sub-total -                 20,000                 20,000        -                   2,864                    -                               -                              17,136                    14.32%
North
F18002 NC - North Misc. -                 20,000                 20,000        -                   3,489                    -                               -                              16,511                    17.45%

Sub-total -                 20,000                 20,000        -                   3,489                    -                               -                              16,511                    17.45%
South
F18003 SC - South Misc. -                 20,000                 20,000        -                   1,847                    -                               -                              18,153                    9.24%

Sub-total -                 20,000                 20,000        -                   1,847                    -                               -                              18,153                    9.24%
District
F18004 Dist - College Administration Misc. -                 10,000                 10,000        -                   4,096                    -                               -                              5,904                      40.96%
F18008 Dist - A..1 Restroom ADA Renovation -                 49,700                 49,700        -                   16,400                  -                               -                              33,300                    33.00%

Sub-total -                 59,700                 59,700        -                   20,496                  -                               -                              39,204                    34.33%
Contingency (720700) 1,070,684  (119,700)              950,984      -                   -                           -                               -                              950,984                  -                           

Sub-total 1,070,684  (119,700)              950,984      -                   -                           -                               -                              950,984                  -                           
TOTALS 1,070,684  -                           1,070,684   -                   28,696                  -                               -                              1,041,988               2.68%

Repair and Renovation
  Report As of December 31, 2017




