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Central

-                            

Sub-total -                            -                            -                            -                            -                            -                            -                            -                            

North

Sub-total -                            -                            -                            -                            -                            -                            -                            -                            -                            

South

723914 - SC Softball Improvements 850,000                 -                            850,000                 -                            850,000                 169,743                 648,952                 31,305                   96.32%

Sub-total 850,000                 -                            850,000                 -                            850,000                 169,743                 648,952                 31,305                   96.32%

District

720100 - Program Management -                            -                            -                            (9,605,947)             9,605,947              -                            -                            -                            -                            

726800 - Contingency 14,626,260            (14,405,240)           221,020                 -                            221,020                 -                            -                            221,020                 -                            

726907 - Wayfinding Signage 50,000                   950,000                 1,000,000              10,924                   989,076                 20,410                   42,728                   936,862                 6.31%

726811 - A.1/A.2 Building Renovations -                            1,311,000              1,311,000              -                            1,311,000              212,673                 162,746                 935,581                 28.64%

726812 - Science Parks -                            490,000                 490,000                 -                            490,000                 -                            -                            490,000                 -                            

722919 - NC Welcome Center Reconfiguration -                            400,000                 400,000                 -                            400,000                 -                            -                            400,000                 -                            

723917 - SC Welcome Center Reconfiguration -                            400,000                 400,000                 -                            400,000                 -                            -                            400,000                 -                            

Sub-total 14,676,260            (10,854,240)           3,822,020              (9,595,023)             13,417,043            233,083                 205,474                 3,383,463              11.47%

2008 Contingency Supplemental Projects

721915 - CC Police Vehicles -                            127,783                 127,783                 -                            127,783                 1,038                     121,624                 5,121                     95.99%

721916 - CC FS Passenger Van -                            85,000                   85,000                   -                            85,000                   78,671                   -                            6,329                     92.55%

721917 - CC FS Pick-Up/Mini Van -                            80,000                   80,000                   -                            80,000                   77,729                   -                            2,271                     97.16%

726912 - Dist MAC Computer Refresh -                            615,000                 615,000                 -                            615,000                 -                            361,679                 253,321                 58.81%

726913 - Dist Dell Lease Refresh/Bond Comp -                            125,000                 125,000                 -                            125,000                 -                            63,822                   61,178                   51.06%

726914 - Dist - System Admin Storage Refresh -                            167,000                 167,000                 -                            167,000                 14,537                   125,193                 27,270                   83.67%

726915 - Dist - Inv/Procure Ford Transit 250 -                            64,000                   64,000                   -                            64,000                   63,600                   -                            400                        99.38%

726916 - Dist - College Wide Scheduling Sys -                            200,000                 200,000                 -                            200,000                 -                            -                            200,000                 -                            

726917 - Dist - CPD Evolve Software -                            100,000                 100,000                 -                            100,000                 -                            -                            100,000                 -                            

726918 - Dist Marketing Website Devel -                            250,000                 250,000                 -                            250,000                 140,625                 59,375                   50,000                   80.00%

726919 - Dist Marketing Printer -                            7,500                     7,500                     -                            7,500                     1,138                     3,175                     3,187                     57.51%

726921 - Dist - Transcripts Solution Lexmark -                            248,954                 248,954                 -                            248,954                 80,033                   168,921                 -                            100.00%

726810 - 2008 Contingency Supplemental Projects -                            72,966                   72,966                   -                            72,966                   -                            -                            72,966                   -                            

Sub-total -                            2,143,203              2,143,203              -                            2,143,203              457,371                 903,789                 782,043                 63.51%

Supplemental Projects closed

721911 - CC OR Electric Bed -                            19,146                   19,146                   -                            19,146                   -                            19,146                   -                            100.00%

721912 - CC Full Body Phantom -                            -                            -                            -                            -                            -                            -                            -                            -                            

721913 - CC - GE Ultrasound Machine -                            45,633                   45,633                   -                            45,633                   -                            45,633                   -                            100.00%

721914 - CC Engine Driver Welder -                            18,288                   18,288                   -                            18,288                   -                            18,288                   -                            100.00%

722911 - NC Library Security Gates -                            -                            -                            -                            -                            -                            -                            -                            -                            

722912 - NC Cardiac Monitor -                            8,995                     8,995                     -                            8,995                     -                            8,995                     -                            100.00%

722913 - NC Nursing Kelley -                            24,385                   24,385                   -                            24,385                   -                            24,385                   -                            100.00%

722914 - NC Tablet/Capsule Counter -                            4,590                     4,590                     -                            4,590                     -                            4,590                     -                            100.00%

722915 - NC Monument Room AV Update -                            20,818                   20,818                   -                            20,818                   -                            20,818                   -                            100.00%

723915 - SC - Traveler, Border, and Leg Curt -                            60,545                   60,545                   -                            60,545                   -                            60,545                   -                            100.00%

723916 - SC SimMan 3G -                            90,568                   90,568                   -                            90,568                   -                            90,568                   -                            100.00%

726909 - Dist Network/Wireless Equipment -                            780,871                 780,871                 -                            780,871                 -                            780,871                 -                            100.00%

726910 - Dist Juniper Switches -                            902,012                 902,012                 -                            902,012                 -                            902,012                 -                            100.00%

726911 - Dist Enterprise Applications: ILP -                            79,965                   79,965                   -                            79,965                   -                            79,965                   -                            100.00%

726920 - Dist Marketing Computers -                            -                            -                            -                            -                            -                            -                            -                            -                            

Sub-total -                            2,055,816              2,055,816              -                            2,055,816              -                            2,055,816              -                            100.00%

Projects Closed 

Sub-total 279,473,740          6,655,221              286,128,961          9,595,023              276,533,938          -                            286,128,961          -                            100.00%

TOTALS 295,000,000          -                            295,000,000          -                            295,000,000          860,197                 289,942,992          4,196,811              98.58%

2008 Bond Program
Preliminary Report as of  September 30, 2018 
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North - CIT
722916 NC - CIT Graphics -                            62,000                   62,000                   -                            62,000                  -                           40,779                   21,221                   65.77%
722917 NC - CIT Supplemental -                            51,000                   51,000                   -                            51,000                  -                           25,546                   25,454                   50.09%
722918 NC - CIT Acoustics -                            200,000                 200,000                 -                            200,000                -                           90,855                   109,145                 45.43%
Contingency (726900) 2,408,355              4,223,803              6,632,158              -                            6,632,158             -                           -                            6,632,158              -                        

Sub-total 2,408,355              4,536,803              6,945,158              -                            6,945,158             -                           157,180                 6,787,978              2.26%
Projects Closed 
722909 -  North CIT 47,591,645            (6,039,719)             41,551,926            753,966                 42,305,892            -                           42,305,892            -                            100.00%
722909 - Program Manager -                            753,966                 753,966                 (753,966)               -                            -                           -                            -                            -                            
726908 - Dist Campus Purchases -                            748,950                 748,950                 -                            748,950                -                           748,950                 -                            100.00%

Sub-total 47,591,645            (4,536,803)             43,054,842            -                            43,054,842            -                           43,054,842            -                            100.00%
TOTALS 50,000,000            -                            50,000,000            -                            50,000,000            -                           43,212,022            6,787,978              86.42%

2015 Revenue Bond Program
Preliminary Report  as of  September 30, 2018
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Central
731601 - CC Petrochemical Center           52,450,000              (914,610)           51,535,390             1,252,240    52,787,630          19,773,494 26,912,952                       6,101,183 88.44%
71601A - CC Petrochem Process Plant                            -             7,630,389             7,630,389                            -      7,630,389            4,252,677 1,883,152                         1,494,560 80.41%
71601B - CC Petrochem Extended Site Development                            -             7,946,009             7,946,009                            -      7,946,009                          9 6,315,232                         1,630,768 79.48%
731602 - CC Welcome Center           16,600,000             6,014,205           22,614,205                528,262    23,142,467            1,538,815 1,180,997                       20,422,656 11.75%
71602A - CC Welcome Center Site Development                            -             3,000,000             3,000,000                            -      3,000,000                 14,156 59,869                              2,925,975 2.47%
731603 - CC Class Room Building           47,155,000             8,483,049           55,638,049             1,500,610    57,138,659               364,064 827,025                          55,947,570 2.08%
731604 - CC Central Data Closets             2,444,000                (76,497)             2,367,503                  77,777      2,445,280                 47,336 255,478                            2,142,467 12.38%
731605 - CC Central Access Security             1,852,000                (57,968)             1,794,032                  58,942      1,852,974                 14,220 78,919                              1,759,835 5.03%
731606 - CC Frels Renovation             1,153,000             3,411,000             4,564,000                            -      4,564,000               118,554 172,002                            4,273,445 6.37%
731607 - CC Davison Building Reno           14,970,000           (2,773,561)           12,196,439                476,390    12,672,829               185,905 259,413                          12,227,511 3.51%
731608 - CC McCollum Center Reno Phase I           24,685,000         (13,804,821)           10,880,179                785,541    11,665,720               192,252 435,725                          11,037,742 5.38%
71608A - CC McCollum Center Reno Phase II                            -           10,879,179           10,879,179                            -    10,879,179                           - -                                     10,879,179                            - 
731609 - CC McCollum North Reno             2,535,000             1,388,655             3,923,655                  80,671      4,004,326                 19,464 40,396                              3,944,465 1.49%
731610 - CC Ball Demo             1,725,000                            -             1,725,000                            -      1,725,000                           - 248                                   1,724,752 0.01%
731611 - CC Anderson Demo             2,654,000                (83,070)             2,570,930                  84,456      2,655,386                 20,378 42,664                              2,592,344 2.37%
731612 - CC Stadium and Track Demo                174,000              (107,273)                  66,727                    5,538           72,265                   4,058 67,020                                     1,187 98.36%
731613 - CC Central DDC Network             1,160,000                (36,308)             1,123,692                  36,917      1,160,609               164,961 394,172                               601,476 48.18%
731614 - CC Central Plant Upgrades             1,160,000                313,692             1,473,692                  36,917      1,510,609               248,890 86,353                              1,175,366 22.19%

Sub-total         170,717,000           31,212,070         201,929,070             4,924,261  206,853,331          26,959,231            39,011,618         140,882,482 31.89%
North
732601 - NC Cosmetology & Culinary Center           22,845,000             4,584,952           27,429,952                726,989    28,156,941            4,013,598 1,206,783                       22,936,560 18.54%
732602 - NC North Data Closets                915,000                (28,640)                886,360                  29,112         915,472                 83,844 250,816                               580,812 36.56%
732604 - NC Lehr Library Demo                650,000              (441,896)                208,104                  20,680         228,784                           - 225,117                                   3,667 98.40%
732605 - NC North Access/Security                877,000                (27,450)                849,550                  27,907         877,457                   6,770 46,527                                 824,160 6.07%
732606 - NC Wheeler Reno           14,300,000             1,511,410           15,811,410                455,068    16,266,478               811,913 318,764                          15,135,801 6.95%
732607 - NC Brightwell Reno             6,628,000             2,449,544             9,077,544                210,929      9,288,473               438,384 152,885                            8,697,204 6.37%
732608 - NC Spencer Reno           13,000,000              (850,900)           12,149,100                413,693    12,562,793               631,128 289,702                          11,641,963 7.33%
732609 - NC North DDC Network                580,000                (18,154)                561,846                  18,459         580,305               125,536 198,636                               256,133 55.86%
732610 - NC Underground Utility Tunnel           11,600,000           (6,100,000)             5,500,000                            -      5,500,000            2,847,526 973,076                            1,679,398 69.47%
732611 - NC 24 Acres Wetlands Mitigation             2,000,000           (2,000,000)                            -                            -                     -                           - -                                                      -                            - 
732612 - NC Uvalde Expansion             5,000,000           (5,000,000)                            -                            -                     -                           - -                                                      -                            - 
732613 - NC - Burleson Renovation                            -             3,525,000             3,525,000                            -      3,525,000                 80,933 33,723                              3,410,344 3.25%

Sub-total           78,395,000           (2,396,134)           75,998,866             1,902,837    77,901,703            9,039,633              3,696,029           65,166,041 16.35%
South
733601 - SC Engineering & Technology Center           28,400,000             1,690,080           30,090,080                903,770    30,993,850               645,997 1,374,531                       28,973,322 6.52%
733602 - SC Cosmetology Center           16,213,000              (107,466)           16,105,534                515,950    16,621,484            1,604,679 986,276                          14,030,529 15.59%
733603 - SC Longenecker Reno           22,555,000           (1,155,972)           21,399,028                717,760    22,116,788               805,510 900,981                          20,410,297 7.72%
733604 - SC South Data Closets                765,000                (23,944)                741,056                  24,340         765,396                 44,072 197,208                               524,116 31.52%
733605 - SC South Primary Electrical Upgrade             5,800,000              (181,540)             5,618,460                184,571      5,803,031                 59,267 92,425                              5,651,339 2.61%
733606 - SC South Access/ Security                599,000                (18,750)                580,250                  19,069         599,319                   4,609 43,935                                 550,774 8.10%
733607 - SC South HW/CW Relocation           10,266,000              (321,326)             9,944,674                326,687    10,271,361                 93,557 163,588                          10,014,215 2.50%
733608 - SC South Sanitary Sewer Rehabilitation             1,160,000                (36,308)             1,123,692                  36,917      1,160,609                 23,640 18,488                              1,118,481 3.63%
733609 - SC Fire House Expansion             5,585,000           (5,585,000)                            -                            -                     -                           - -                                                      -                            - 
733610 - SC Jones Reno           13,803,000                365,966           14,168,966                439,253    14,608,219               105,982 219,961                          14,282,276 2.23%
733611 - SC Bruce Student Center Reno           10,400,000           (8,415,222)             1,984,778                330,957      2,315,735                 80,482 2,134,514                            100,739 95.65%
733612 - SC HVAC Tech                312,000             3,500,000             3,812,000                177,720      3,989,720            1,867,956 362,252                            1,759,512 55.90%
733613 - SC South DDC Network                580,000                (18,154)                561,846                  18,459         580,305               130,506 245,643                               204,156 64.82%
733614 - SC Academic Building Renovation (S-7&S-9)                            -             8,010,000             8,010,000                            -      8,010,000               132,800 132,743                            7,744,457 3.32%

Sub-total         116,438,000           (2,297,636)         114,140,364             3,695,453  117,835,817            5,599,058              6,872,546         105,364,213 10.58%
 Maritime 
736603 - MC Maritime Expansion           28,000,000         (20,500,000)             7,500,000                            -      7,500,000                           - -                                       7,500,000                            - 

Sub-total           28,000,000         (20,500,000)             7,500,000                            -      7,500,000                           -                             -             7,500,000                            - 
Admin
736602 - College Development           30,000,000         (19,544,000)           10,456,000                            -    10,456,000                 19,871 62,249                            10,373,880 0.79%
736604 - Dist Construction Studies                283,820                  74,028                357,848                            -         357,848                 38,252 319,596                                           - 100.00%
720100 - Program Management - AECOM                            -             9,118,003             9,118,003           (9,118,003)                     -                           -                             -                            -                            - 
720100 - Program Management - Other                            -             1,252,240             1,252,240           (1,252,240)                     -                           -                             -                            -                            - 
736601 - Contingency             1,166,180             3,081,429             4,247,609              (152,308)      4,095,301                           - -                                       4,095,301                            - 

Sub-total           31,450,000           (6,018,300)           25,431,700         (10,522,551)    14,909,149                 58,123                 381,845           14,469,181 2.95%
TOTALS         425,000,000                            -         425,000,000                            -  425,000,000          41,656,045            49,962,038         333,381,917 21.56%

2015 Bond  Program
Preliminary Report  as of September 30, 2018
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Central
F18053 - CC C26.150 Acoustics Assessment -                              60,000                    60,000                    -                              60,000                    -                              -                              60,000                    -                              
F18058 - CC C34.132 Heat Units -                              15,000                    15,000                    -                              15,000                    -                              -                              15,000                    -                              
F18070 - CC C26.100 Repair Hydraulic Lift -                              10,000                    10,000                    -                              10,000                    -                              -                              10,000                    -                              
F18071 - CC C6.105 AV System -                              7,500                      7,500                      -                              7,500                      -                              -                              7,500                      -                              
F19001 - CC  Central Misc. -                              50,000                    50,000                    -                              50,000                    -                              -                              50,000                    -                              
F19009 - CC C14 Café Door -                              7,500                      7,500                      -                              7,500                      -                              -                              7,500                      -                              

Sub-total                                -                    150,000                    150,000                                -                    150,000                                -                                -                    150,000 -                              
North
F18073 - NC N12 Structural Condition Assessment -                              10,000                    10,000                    -                              10,000                    -                              -                              10,000                    -                              
F19002 - NC North Misc. -                              50,000                    50,000                    50,000                    -                              -                              50,000                    

Sub-total                                -                      60,000                      60,000                                -                      60,000                                -                                -                      60,000 -                              
South
F18040 - SC S8 Roof Replacement -                              880,000                  880,000                  -                              880,000                  -                              -                              880,000                  
F18059 - SC Softball Dugout Renovation -                              60,000                    60,000                    -                              60,000                    -                              -                              60,000                    -                              
F19003 - SC South Misc. -                              50,000                    50,000                    -                              50,000                    -                              -                              50,000                    -                              
F19007 - SC S15.121 Power and Data Add -                              2,750                      2,750                      -                              2,750                      -                              -                              2,750                      -                              
F19008 - SC S7.266 Power Add -                              3,500                      3,500                      -                              3,500                      -                              -                              3,500                      -                              

Sub-total                                -                    996,250                    996,250                                -                    996,250                                -                                -                    996,250 -                              
District
F18046 - DIST A1.200/202 Install Acoustics -                              20,000                    20,000                    -                              20,000                    -                              -                              20,000                    -                              
F18051 - DIST M1 MTTC Repairs -                              35,000                    35,000                    -                              35,000                    -                              -                              35,000                    -                              
F19004 - DIST  College Admin Misc. -                              50,000                    50,000                    -                              50,000                    -                              -                              50,000                    -                              
F19005 - DIST A2.205/206 Reconfigure Office Space -                              10,000                    10,000                    -                              10,000                    -                              -                              10,000                    -                              

Sub-total                                -                    115,000                    115,000                                -                    115,000                                -                                -                    115,000 -                              
Contingency (720700) 1,475,624               (1,321,250)              154,374                  -                              154,374                  -                              -                              154,374                  -                              

Sub-total                1,475,624               (1,321,250)                    154,374                                -                    154,374                                -                                -                    154,374 -                              
TOTALS 1,475,624               -                              1,475,624               -                              1,475,624               -                              -                              1,475,624               -                              

Repair and Renovation
 Report as of  September 30, 2018




