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Central

Sub-total -                            -                          

North

722612 - NC Plant Chiller 14,225                   1,721,732            1,735,957           154,346                        103,584                1,628,246                      4,127                 99.76%

Sub-total 14,225                   1,721,732            1,735,957           154,346                        103,584                1,628,246                      4,127                 99.76%

South

723914 - SC Softball Improvements 850,000                 -                          850,000              -                                    704,059                110,668                        35,273               95.85%

Sub-total 850,000                 -                          850,000              -                                    704,059                110,668                        35,273               95.85%

District

720100 - Program Management -                            -                          -                         (9,605,947)                    -                            -                                    -                        -                            

726800 - Contingency 14,626,260            (14,524,108)         102,152              -                                    -                            -                                    102,152             -                            

726907 - Wayfinding Signage 50,000                   950,000               1,000,000           10,924                          -                            42,728                          957,272             4.27%

726811 - A.1/A.2 Building Renovations -                            1,311,000            1,311,000           -                                    -                            -                                    1,311,000          -                            

726812 - Science Parks -                            490,000               490,000              -                                    -                            -                                    490,000             -                            

722919 - NC Welcome Center Reconfiguration -                            400,000               400,000              -                                    -                            -                                    400,000             -                            

723917 - SC Welcome Center Reconfiguration -                            400,000               400,000              -                                    -                            -                                    400,000             -                            

Sub-total 14,676,260            (10,973,108)         3,703,152           (9,595,023)                    -                            42,728                          3,660,424          1.15%

2008 Contingency Supplemental Projects

721913 - CC - GE Ultrasound Machine -                            45,633                 45,633                -                                    45,633                  -                                    -                        -                            

721915 - CC Police Vehicles -                            127,783               127,783              -                                    57,246                  65,664                          4,873                 96.19%

721916 - CC FS Passenger Van -                            85,000                 85,000                -                                    78,671                  -                                    6,329                 92.55%

721917 - CC FS Pick-Up/Mini Van -                            80,000                 80,000                -                                    77,729                  -                                    2,271                 97.16%

722912 - NC Cardiac Monitor -                            20,312                 20,312                -                                    -                            8,995                            11,317               44.28%

723915 - SC - Traveler, Border, and Leg Curt -                            61,000                 61,000                -                                    60,545                  -                                    455                    99.25%

726909 - Dist Network/Wireless Equipment -                            784,920               784,920              -                                    -                            780,871                        4,049                 99.48%

726911 - Dist Enterprise Applications: ILP -                            81,034                 81,034                -                                    -                            79,965                          1,069                 98.68%

726912 - Dist MAC Computer Refresh -                            615,000               615,000              -                                    -                            301,232                        313,768             48.98%

726913 - Dist Dell Lease Refresh/Bond Comp -                            125,000               125,000              -                                    58,902                  4,920                            61,178               51.06%

726914 - Dist - System Admin Storage Refresh -                            167,000               167,000              -                                    -                            -                                    167,000             -                            

726915 - Dist - Inv/Procure Ford Transit 250 -                            64,000                 64,000                -                                    -                            -                                    64,000               -                            

726916 - Dist - College Wide Scheduling Sys -                            200,000               200,000              -                                    -                            -                                    200,000             -                            

726917 - Dist - CPD Evolve Software -                            100,000               100,000              -                                    -                            -                                    100,000             -                            

726918 - Dist Marketing Website Devel -                            250,000               250,000              -                                    185,250                14,750                          50,000               80.00%

726919 - Dist Marketing Printer -                            7,500                   7,500                  -                                    1,856                    597                               5,047                 32.71%

726921 - Dist - Transcripts Solution Lexmark -                            248,954               248,954              -                                    248,954                -                                    -                        -                            

726810 - 2008 Contingency Supplemental Projects -                            56,076                 56,076                -                                    -                            -                                    56,076               -                            

Sub-total -                            3,119,212            3,119,212           -                                    814,786                1,256,994                      1,047,432          66.42%

Supplemental Projects closed

721911 - CC OR Electric Bed -                            19,146                 19,146                -                                    -                            19,146                          -                        100.00%

721912 - CC Full Body Phantom -                            -                          -                         -                                    -                            -                                    -                        -                            

721914 - CC Engine Driver Welder -                            18,288                 18,288                -                                    -                            18,288                          -                        100.00%

722911 - NC Library Security Gates -                            -                          -                         -                                    -                            -                                    -                        -                            

722913 - NC Nursing Kelley -                            24,385                 24,385                -                                    -                            24,385                          -                        100.00%

722914 - NC Tablet/Capsule Counter -                            4,590                   4,590                  -                                    -                            4,590                            -                        100.00%

722915 - NC Monument Room AV Update -                            20,818                 20,818                -                                    -                            20,818                          -                        100.00%

723916 - SC SimMan 3G -                            90,568                 90,568                -                                    -                            90,568                          -                        100.00%

726910 - Dist Juniper Switches -                            902,012               902,012              -                                    -                            902,012                        -                        100.00%

726920 - Dist Marketing Computers -                            -                          -                         -                                    -                            -                                    -                        -                            

Sub-total -                            1,079,807            1,079,807           -                                    -                            1,079,807                      -                        100.00%

Projects Closed 

Sub-total 279,459,515          5,052,357            284,511,872       9,440,677                     -                            284,511,872                  -                        100.00%

TOTALS 295,000,000          -                          295,000,000       -                                    1,622,429             288,630,315                  4,747,256          98.39%

2008 Bond Program
Report As of April 30, 2018 
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North - CIT
722916 NC - CIT Graphics -                             62,000                 62,000              -                  62,000         37,282                   -                             24,718              60.13%
722918 NC - CIT Acoustics -                             200,000               200,000            -                  200,000       82,892                   -                             117,108            41.45%
Contingency (726900) 2,408,355              4,274,803            6,683,158         -                  6,683,158    -                            -                             6,683,158         -                                               

Sub-total 2,408,355              4,536,803            6,945,158         -                  6,945,158    120,174                 -                             6,824,984         1.73%
Projects Closed 
722909 -  North CIT 47,591,645            (6,039,719)           41,551,926       753,966       42,305,892  -                            42,305,892.00 -                        101.81%
722909 - Program Manager -                             753,966               753,966            (753,966)     -                  -                            -                             -                        -                                                   
726908 - Dist Campus Purchases -                             748,950               748,950            -                  748,950       -                            748,950.00 -                        100.00%

Sub-total 47,591,645            (4,536,803)           43,054,842       -                  43,054,842  -                            43,054,842            -                        100.00%
TOTALS 50,000,000            -                           50,000,000       -                  50,000,000  120,174                 43,054,842            6,824,984         86.35%

2015 Revenue Bond Program
 As of  April 30, 2018
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Central
731601 - CC Petrochemical Center 52,450,000            (914,610)              51,535,390    1,252,240            52,787,630    32,842,639          11,146,886            8,798,105         85.36%
71601A - CC Petrochem Process Plant -                             7,630,389            7,630,389      -                           7,630,389      46,498                 672,922                 6,910,969         9.43%
71601B - CC Petrochem Extended Site Development -                             7,946,009            7,946,009      -                           7,946,009      9                          6,315,232              1,630,768         79.48%
731602 - CC Welcome Center 16,600,000            6,014,205            22,614,205    528,262               23,142,467    874,325               441,032                 21,827,110       5.82%
71602A - CC Welcome Center Site Development -                             3,000,000            3,000,000      -                           3,000,000      51,316                 22,709                   2,925,975         2.47%
731603 - CC Class Room Building 47,155,000            8,483,049            55,638,049    1,500,610            57,138,659    198,851               636,378                 56,303,430       1.50%
731604 - CC Central Data Closets 2,444,000              (76,497)                2,367,503      77,777                 2,445,280      212,305               61,609                   2,171,366         11.57%
731605 - CC Central Access Security 1,852,000              (57,968)                1,794,032      58,942                 1,852,974      7,731                   55,946                   1,789,297         3.55%
731606 - CC Frels Renovation 1,153,000              3,411,000            4,564,000      -                           4,564,000      256,859               51,653                   4,255,488         6.76%
731607 - CC Davison Building Reno 14,970,000            (2,773,561)           12,196,439    476,390               12,672,829    137,743               187,603                 12,347,483       2.67%
731608 - CC McCollum Center Reno Phase I 24,685,000            (13,804,821)         10,880,179    785,541               11,665,720    105,766               335,924                 11,224,030       4.06%
71608A - CC McCollum Center Reno Phase II -                             10,879,179          10,879,179    -                           10,879,179    -                           -                            10,879,179       0.00%
731609 - CC McCollum North Reno 2,535,000              1,388,655            3,923,655      80,671                 4,004,326      10,582                 30,148                   3,963,596         1.04%
731610 - CC Ball Demo 1,725,000              -                           1,725,000      -                           1,725,000      -                           248                        1,724,752         0.01%
731611 - CC Anderson Demo 2,654,000              (83,070)                2,570,930      84,456                 2,655,386      11,079                 31,935                   2,612,372         1.67%
731612 - CC Stadium and Track Demo 174,000                 (70,446)                103,554         5,538                   109,092         3,461                   66,303                   39,328              67.37%
731613 - CC Central DDC Network 1,160,000              (36,308)                1,123,692      36,917                 1,160,609      27,223                 256,470                 876,916            25.25%
731614 - CC Central Plant Upgrades 1,160,000              (36,308)                1,123,692      36,917                 1,160,609      23,433                 74,639                   1,062,537         8.73%

Sub-total 170,717,000          30,898,897          201,615,897  4,924,261            206,540,158  34,809,820          20,387,637            151,342,701     27.38%
North -                    
732601 - NC Cosmetology & Culinary Center 22,845,000            4,584,952            27,429,952    726,989               28,156,941    896,758               595,702                 26,664,481       5.44%
732602 - NC North Data Closets 915,000                 (28,640)                886,360         29,112                 915,472         203,798               62,919                   648,755            30.09%
732604 - NC Lehr Library Demo 650,000                 (235,345)              414,655         20,680                 435,335         6,560                   222,427                 206,348            55.22%
732605 - NC North Access/Security 877,000                 (27,450)                849,550         27,907                 877,457         3,698                   33,065                   840,694            4.33%
732606 - NC Wheeler Reno 14,300,000            1,511,410            15,811,410    455,068               16,266,478    142,408               179,665                 15,944,405       2.04%
732607 - NC Brightwell Reno 6,628,000              2,449,544            9,077,544      210,929               9,288,473      62,980                 82,564                   9,142,929         1.60%
732608 - NC Spencer Reno 13,000,000            (850,900)              12,149,100    413,693               12,562,793    119,833               162,769                 12,280,191       2.33%
732609 - NC North DDC Network 580,000                 (18,154)                561,846         18,459                 580,305         13,794                 121,064                 445,447            24.00%
732610 - NC Underground Utility Tunnel 11,600,000            (6,100,000)           5,500,000      -                           5,500,000      65,067                 396,670                 5,038,263         8.40%
732611 - NC 24 Acres Wetlands Mitigation 2,000,000              (2,000,000)           -                    -                           -                    -                           -                            -                       -                           
732612 - NC Uvalde Expansion 5,000,000              (5,000,000)           -                    -                           -                    -                           -                            -                       -                           
732613 - NC - Burleson Renovation -                             3,525,000            3,525,000      -                           3,525,000      -                           -                            3,525,000         -                           

Sub-total 78,395,000            (2,189,583)           76,205,417    1,902,837            78,108,254    1,514,896            1,856,845              74,736,513       4.42%
South
733601 - SC Engineering & Technology Center 28,400,000            1,690,080            30,090,080    903,770               30,993,850    1,109,675            685,829                 29,198,346       5.97%
733602 - SC Cosmetology Center 16,213,000            (107,466)              16,105,534    515,950               16,621,484    671,281               478,070                 15,472,133       7.14%
733603 - SC Longenecker Reno 22,555,000            (1,155,972)           21,399,028    717,760               22,116,788    1,170,137            354,151                 20,592,500       7.12%
733604 - SC South Data Closets 765,000                 (23,944)                741,056         24,340                 765,396         178,975               36,447                   549,974            29.07%
733605 - SC South Primary Electrical Upgrade 5,800,000              (181,540)              5,618,460      184,571               5,803,031      24,212                 68,975                   5,709,844         1.66%
733606 - SC South Access/ Security 599,000                 (18,750)                580,250         19,069                 599,319         2,511                   26,045                   570,763            4.92%
733607 - SC South HW/CW Relocation 10,266,000            (321,326)              9,944,674      326,687               10,271,361    42,856                 122,083                 10,106,422       1.66%
733608 - SC South Sanitary Sewer Rehabilitation 1,160,000              (36,308)                1,123,692      36,917                 1,160,609      4,843                   13,798                   1,141,968         1.66%
733609 - SC Fire House Expansion 5,585,000              (5,585,000)           -                    -                           -                    -                           -                            -                       -                           
733610 - SC Jones Reno 13,803,000            365,966               14,168,966    439,253               14,608,219    57,621                 164,156                 14,386,442       1.57%
733611 - SC Bruce Student Center Reno 10,400,000            (7,215,520)           3,184,480      330,957               3,515,437      44,171                 2,092,467              1,378,799         67.10%
733612 - SC HVAC Tech 312,000                 3,500,000            3,812,000      177,720               3,989,720      106,533               133,952                 3,749,235         6.31%
733613 - SC South DDC Network 580,000                 (18,154)                561,846         18,459                 580,305         14,778                 158,305                 407,222            30.81%
733614 - SC Academic Building Renovation (S-7&S-9) -                             8,010,000            8,010,000      -                           8,010,000      -                           -                            8,010,000         -                           

Sub-total 116,438,000          (1,097,934)           115,340,066  3,695,453            119,035,519  3,427,593            4,334,278              111,273,648     6.73%
Maritime -                    

6603 - MC Maritime Expansion 28,000,000            (20,500,000)         7,500,000      -                           7,500,000      -                           -                            7,500,000         -                           
Sub-total 28,000,000            (20,500,000)         7,500,000      7,500,000      -                           -                            7,500,000         -                           

Admin -                    
736602 - College Development 30,000,000            (19,544,000)         10,456,000    -                           10,456,000    55,500                 -                            10,400,500       0.53%
736604 - Dist Construction Studies 283,820                 -                           283,820         -                           283,820         38,252                 319,596                 (74,028)            126.08%
720100 - Program Management -                             9,118,003            9,118,003      (9,118,003)           -                    -                           -                            -                       -                           
720100 - Program Management - Other (Rizzo,R Boeding, Walter P Moore) -                             1,252,240            1,252,240      (1,252,240)           -                    -                           -                            -                       -                           
736601 - Contingency 1,166,180              2,062,377            3,228,557      (152,308)              3,076,249      -                           -                            3,076,249         -                           

Sub-total 31,450,000            (7,111,380)           24,338,620    (10,522,551)         13,816,069    93,752                 319,596                 13,402,721       1.70%
TOTALS 425,000,000 -                           425,000,000 -                           425,000,000 39,846,061 26,898,356            358,255,583     15.70%

Fiscal Year 2016 CIP Expenditure                  654,917 
Fiscal Year 2017 CIP Expenditure               7,894,496 
Fiscal Year 2018 CIP Expenditure             18,348,943 

Total CIP Expenditure 26,898,356            

2015 Bond  Program
 Report  as of April 30, 2018
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Central
F18001 CC - Central Misc. -                23,027                 23,027 -                   1,342                   12,089                   12,089                    -                             9,596                     58.33%
F18005 CC - Central Lifecycle Furniture -                100,000               100,000 -                   61,675                 38,182                   38,182                    -                             143                        99.86%
F18013 CC - C14.200 Conference Room Renova -                5,220                   5,220 -                   1,280                   3,888                     3,888                      -                             52                          99.00%
F18021 CC - C11 Hallways -                48,980                 48,980 -                   48,980                 -                            -                              -                             -                             100.00%
F18022 CC - C32 Eye Wash -                6,953                   6,953 -                   6,953                   -                            -                              -                             -                             100.00%
F18023 CC - C16.114b Administrative/AA Off -                5,337                   5,337 -                   5,337                   -                            -                              -                             -                             100.00%
F18026 CC - C11.1051c Renovation -                5,635                   5,635 -                   5,635                   -                            -                              -                             -                             100.00%
F18033 CC - C1 Help Desk -                9,993                   9,993 -                   9,993                   -                            -                              -                             -                             100.00%
F18034 CC - C3.302 Conference Rm Renovaton -                8,638                   8,638 -                   8,638                   -                            -                              -                             -                             100.00%

Sub-total -                213,783               213,783     -                   149,833               54,159                   54,159                    -                             9,791                     95.42%
North
F18002 NC - North Misc. -                20,000                 20,000 -                   4,847                   4,464                     4,464                      -                             10,689                   46.56%
F18006 NC - North Lifecycle Furniture -                50,000                 50,000 -                   16,056                 33,349                   33,349                    -                             595                        98.81%
F18011 NC - N6 Acoustical Improvements -                40,000                 40,000 -                   5,500                   -                            -                              -                             34,500                   13.75%
F18039 NC - NCIT Acoustics -                8,600                   8,600 -                   8,600                   -                            -                              -                             -                             100.00%

Sub-total -                118,600               118,600     -                   35,003                 37,813                   37,813                    -                             45,784                   61.40%
South
F18003 SC - South Misc. -                20,000                 20,000 -                   -                           10,892                   10,892                    -                             9,108                     54.46%
F18007 SC - South Lifecycle Furniture -                50,000                 50,000 -                   49,998                 -                            -                              -                             2                            100.00%
F18028 SC - S6.160 Acoustical Improvements -                40,000                 40,000 -                   5,500                   -                            -                              -                             34,500                   13.75%
F18030 SC - S1.255 Lab Conversion -                15,190                 15,190 -                   15,190                 -                            -                              -                             -                             100.00%

Sub-total -                125,190               125,190     -                   70,688                 10,892                   10,892                    -                             43,610                   65.16%
District
F18004 Dist - College Administration Misc. -                10,000                 10,000 -                   646                      4,096                     4,096                      -                             5,258                     47.42%
F18008 Dist - A..1 Restroom ADA Renovation -                49,700                 49,700 -                   -                           16,400                   16,400                    -                             33,300                   33.00%
F18017 Dist - A1.101b -                7,905                   7,905 -                   7,905                   -                            -                              -                             -                             100.00%
F18024 DIST - A2 Landscaping -                12,633                 12,633 -                   12,633                 -                            -                              -                             100.00%

Sub-total -                80,238                 80,238       -                   21,184                 20,496                   20,496                    -                             38,558                   51.95%
Contingency (720700) 1,469,127  (546,827)              922,300 -                   -                           -                            -                              -                             922,300                 -                           

Sub-total 1,469,127  (546,827)              922,300     -                   -                           -                            -                              -                             922,300                 -                           

Projects Closed 
F17073 SC - S12 ILC Window Tint -                9,016                   9,016 -                   -                           9,016                     9,016                      -                             -                             100.00%

Sub-total -                9,016                   9,016 -                   -                           9,016                     9,016                      -                             -                             100.00%
TOTALS 1,469,127  -                           1,469,127  -                   276,708               132,376                 132,376                  -                             1,060,043              27.85%

Repair and Renovation
  Report As of April 30, 2018




