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Central

-                             

Sub-total -                             -                             -                             -                             -                             -                             -                             -                             

North

Sub-total -                             -                             -                             -                             -                             -                             -                             -                             -                             

South

723914 - SC Softball Improvements 850,000                  -                             850,000                  -                             850,000                  273,919                  544,047                  32,034                   96.23%

Sub-total 850,000                  -                             850,000                  -                             850,000                  273,919                  544,047                  32,034                   96.23%

District

720100 - Program Management -                             -                             -                             (9,605,947)             9,605,947               -                             -                             -                             -                             

726800 - Contingency 14,626,260             (14,405,240)           221,020                  -                             221,020                  -                             -                             221,020                  -                             

726907 - Wayfinding Signage 50,000                   950,000                  1,000,000               10,924                   989,076                  -                             42,727                   957,273                  4.27%

726811 - A.1/A.2 Building Renovations -                             1,311,000               1,311,000               -                             1,311,000               276,806                  98,576                   935,618                  28.63%

726812 - Science Parks -                             490,000                  490,000                  -                             490,000                  -                             -                             490,000                  -                             

722919 - NC Welcome Center Reconfiguration -                             400,000                  400,000                  -                             400,000                  -                             -                             400,000                  -                             

723917 - SC Welcome Center Reconfiguration -                             400,000                  400,000                  -                             400,000                  -                             -                             400,000                  -                             

Sub-total 14,676,260             (10,854,240)           3,822,020               (9,595,023)             13,417,043             276,806                  141,303                  3,403,911               10.94%

2008 Contingency Supplemental Projects

721915 - CC Police Vehicles -                             127,783                  127,783                  -                             127,783                  11,845                   111,065                  4,873                     96.19%

721916 - CC FS Passenger Van -                             85,000                   85,000                   -                             85,000                   78,671                   -                             6,329                     92.55%

721917 - CC FS Pick-Up/Mini Van -                             80,000                   80,000                   -                             80,000                   77,729                   -                             2,271                     97.16%

726912 - Dist MAC Computer Refresh -                             615,000                  615,000                  -                             615,000                  -                             361,679                  253,321                  58.81%

726913 - Dist Dell Lease Refresh/Bond Comp -                             125,000                  125,000                  -                             125,000                  -                             63,822                   61,178                   51.06%

726914 - Dist - System Admin Storage Refresh -                             167,000                  167,000                  -                             167,000                  14,537                   125,193                  27,270                   83.67%

726915 - Dist - Inv/Procure Ford Transit 250 -                             64,000                   64,000                   -                             64,000                   63,600                   -                             400                        99.38%

726916 - Dist - College Wide Scheduling Sys -                             200,000                  200,000                  -                             200,000                  -                             -                             200,000                  -                             

726917 - Dist - CPD Evolve Software -                             100,000                  100,000                  -                             100,000                  -                             -                             100,000                  -                             

726918 - Dist Marketing Website Devel -                             250,000                  250,000                  -                             250,000                  168,375                  31,625                   50,000                   80.00%

726919 - Dist Marketing Printer -                             7,500                     7,500                     -                             7,500                     1,138                     2,865                     3,497                     53.37%

726921 - Dist - Transcripts Solution Lexmark -                             248,954                  248,954                  -                             248,954                  80,033                   168,921                  -                             100.00%

726810 - 2008 Contingency Supplemental Projects -                             72,966                   72,966                   -                             72,966                   -                             -                             72,966                   -                             

Sub-total -                             2,143,203               2,143,203               -                             2,143,203               495,928                  865,170                  782,105                  63.51%

Supplemental Projects closed

721911 - CC OR Electric Bed -                             19,146                   19,146                   -                             19,146                   -                             19,146                   -                             100.00%

721912 - CC Full Body Phantom -                             -                             -                             -                             -                             -                             -                             -                             -                             

721913 - CC - GE Ultrasound Machine -                             45,633                   45,633                   -                             45,633                   -                             45,633                   -                             100.00%

721914 - CC Engine Driver Welder -                             18,288                   18,288                   -                             18,288                   -                             18,288                   -                             100.00%

722911 - NC Library Security Gates -                             -                             -                             -                             -                             -                             -                             -                             -                             

722912 - NC Cardiac Monitor -                             8,995                     8,995                     -                             8,995                     -                             8,995                     -                             100.00%

722913 - NC Nursing Kelley -                             24,385                   24,385                   -                             24,385                   -                             24,385                   -                             100.00%

722914 - NC Tablet/Capsule Counter -                             4,590                     4,590                     -                             4,590                     -                             4,590                     -                             100.00%

722915 - NC Monument Room AV Update -                             20,818                   20,818                   -                             20,818                   -                             20,818                   -                             100.00%

723915 - SC - Traveler, Border, and Leg Curt -                             60,545                   60,545                   -                             60,545                   -                             60,545                   -                             100.00%

723916 - SC SimMan 3G -                             90,568                   90,568                   -                             90,568                   -                             90,568                   -                             100.00%

726909 - Dist Network/Wireless Equipment -                             780,871                  780,871                  -                             780,871                  -                             780,871                  -                             100.00%

726910 - Dist Juniper Switches -                             902,012                  902,012                  -                             902,012                  -                             902,012                  -                             100.00%

726911 - Dist Enterprise Applications: ILP -                             79,965                   79,965                   -                             79,965                   -                             79,965                   -                             100.00%

726920 - Dist Marketing Computers -                             -                             -                             -                             -                             -                             -                             -                             -                             

Sub-total -                             2,055,816               2,055,816               -                             2,055,816               -                             2,055,816               -                             100.00%

Projects Closed 

Sub-total 279,473,740           6,655,221               286,128,961           9,595,023               276,533,938           -                             286,128,961           -                             100.00%

TOTALS 295,000,000           -                             295,000,000           -                             295,000,000           1,046,653               289,735,297           4,218,050               98.57%

2008 Bond Program
Preliminary Report as of  August 31, 2018 
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North - CIT
722916 NC - CIT Graphics -                            62,000                   62,000                   -                            62,000                  -                           40,779                   21,221                   65.77%
722917 NC - CIT Supplemental -                            51,000                   51,000                   -                            51,000                  -                           25,546                   25,454                   50.09%
722918 NC - CIT Acoustics -                            200,000                 200,000                 -                            200,000                -                           90,855                   109,145                 45.43%
Contingency (726900) 2,408,355              4,223,803              6,632,158              -                            6,632,158             -                           -                            6,632,158              -                        

Sub-total 2,408,355              4,536,803              6,945,158              -                            6,945,158             -                           157,180                 6,787,978              2.26%
Projects Closed 
722909 -  North CIT 47,591,645            (6,039,719)             41,551,926            753,966                 42,305,892            -                           42,305,892            -                            100.00%
722909 - Program Manager -                            753,966                 753,966                 (753,966)               -                            -                           -                            -                            -                            
726908 - Dist Campus Purchases -                            748,950                 748,950                 -                            748,950                -                           748,950                 -                            100.00%

Sub-total 47,591,645            (4,536,803)             43,054,842            -                            43,054,842            -                           43,054,842            -                            100.00%
TOTALS 50,000,000            -                            50,000,000            -                            50,000,000            -                           43,212,022            6,787,978              86.42%

2015 Revenue Bond Program
Preliminary Report  as of  August 31, 2018
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Central
731601 - CC Petrochemical Center             52,450,000                 (914,610)             51,535,390               1,252,240             52,787,630            20,778,061 24,013,440                    7,996,130 84.85%
71601A - CC Petrochem Process Plant                             -               7,630,389               7,630,389                             -               7,630,389              4,835,370 1,300,955                      1,494,064 80.42%
71601B - CC Petrochem Extended Site Development                             -               7,946,009               7,946,009                             -               7,946,009                            9 6,315,232                      1,630,768 79.48%
731602 - CC Welcome Center             16,600,000               6,014,205             22,614,205                  528,262             23,142,467                 560,314 1,118,595                    21,463,558 7.25%
71602A - CC Welcome Center Site Development                             -               3,000,000               3,000,000                             -               3,000,000                   28,312 45,713                           2,925,975 2.47%
731603 - CC Class Room Building             47,155,000               8,483,049             55,638,049               1,500,610             57,138,659                   75,233 765,392                       56,298,034 1.47%
731604 - CC Central Data Closets               2,444,000                   (76,497)               2,367,503                    77,777               2,445,280                   43,316 241,333                         2,160,631 11.64%
731605 - CC Central Access Security               1,852,000                   (57,968)               1,794,032                    58,942               1,852,974                     5,722 73,653                           1,773,599 4.28%
731606 - CC Frels Renovation               1,153,000               3,411,000               4,564,000                             -               4,564,000                 239,458 45,237                           4,279,305 6.24%
731607 - CC Davison Building Reno             14,970,000              (2,773,561)             12,196,439                  476,390             12,672,829                 100,984 233,075                       12,338,770 2.64%
731608 - CC McCollum Center Reno Phase I             24,685,000            (13,804,821)             10,880,179                  785,541             11,665,720                   41,053 403,461                       11,221,206 3.81%
71608A - CC McCollum Center Reno Phase II                             -             10,879,179             10,879,179                             -             10,879,179                             - -                                  10,879,179                             - 
731609 - CC McCollum North Reno               2,535,000               1,388,655               3,923,655                    80,671               4,004,326                     3,937 37,083                           3,963,306 1.02%
731610 - CC Ball Demo               1,725,000                             -               1,725,000                             -               1,725,000                             - 248                                1,724,752 0.01%
731611 - CC Anderson Demo               2,654,000                   (83,070)               2,570,930                    84,456               2,655,386                     4,122 39,196                           2,612,069 1.63%
731612 - CC Stadium and Track Demo                  174,000                   (70,446)                  103,554                      5,538                  109,092                     2,992 66,792                               39,307 63.97%
731613 - CC Central DDC Network               1,160,000                   (36,308)               1,123,692                    36,917               1,160,609                 273,268 277,243                            610,098 47.43%
731614 - CC Central Plant Upgrades               1,160,000                   (36,308)               1,123,692                    36,917               1,160,609                 241,785 84,836                              833,988 28.14%

Sub-total           170,717,000             30,898,897           201,615,897               4,924,261           206,540,158            27,233,935            35,061,486      144,244,737 30.16%
North
732601 - NC Cosmetology & Culinary Center             22,845,000               4,584,952             27,429,952                  726,989             28,156,941                 876,809 1,073,784                    26,206,348 6.93%
732602 - NC North Data Closets                  915,000                   (28,640)                  886,360                    29,112                  915,472                   87,822 240,037                            587,613 35.81%
732604 - NC Lehr Library Demo                  650,000                 (235,345)                  414,655                    20,680                  435,335                     1,072 224,206                            210,058 51.75%
732605 - NC North Access/Security                  877,000                   (27,450)                  849,550                    27,907                  877,457                   11,316 35,464                              830,678 5.33%
732606 - NC Wheeler Reno             14,300,000               1,511,410             15,811,410                  455,068             16,266,478                 102,175 230,536                       15,933,767 2.05%
732607 - NC Brightwell Reno               6,628,000               2,449,544               9,077,544                  210,929               9,288,473                   49,011 106,291                         9,133,170 1.67%
732608 - NC Spencer Reno             13,000,000                 (850,900)             12,149,100                  413,693             12,562,793                   84,083 209,008                       12,269,703 2.33%
732609 - NC North DDC Network                  580,000                   (18,154)                  561,846                    18,459                  580,305                 188,471 131,390                            260,443 55.12%
732610 - NC Underground Utility Tunnel             11,600,000              (6,100,000)               5,500,000                             -               5,500,000              3,196,812 623,111                         1,680,078 69.45%
732611 - NC 24 Acres Wetlands Mitigation               2,000,000              (2,000,000)                             -                             -                             -                             - -                                                  -                             - 
732612 - NC Uvalde Expansion               5,000,000              (5,000,000)                             -                             -                             -                             - -                                                  -                             - 
732613 - NC - Burleson Renovation                             -               3,525,000               3,525,000                             -               3,525,000                   35,504 24,470                           3,465,026 1.70%

Sub-total             78,395,000              (2,189,583)             76,205,417               1,902,837             78,108,254              4,633,074              2,898,297        70,576,883 9.64%
South
733601 - SC Engineering & Technology Center             28,400,000               1,690,080             30,090,080                  903,770             30,993,850                 532,173 1,277,281                    29,184,396 5.84%
733602 - SC Cosmetology Center             16,213,000                 (107,466)             16,105,534                  515,950             16,621,484                 441,718 948,758                       15,231,008 8.37%
733603 - SC Longenecker Reno             22,555,000              (1,155,972)             21,399,028                  717,760             22,116,788                 807,728 730,761                       20,578,300 6.96%
733604 - SC South Data Closets                  765,000                   (23,944)                  741,056                    24,340                  765,396                 124,988 110,606                            529,802 30.78%
733605 - SC South Primary Electrical Upgrade               5,800,000                 (181,540)               5,618,460                  184,571               5,803,031                     9,008 84,844                           5,709,179 1.62%
733606 - SC South Access/ Security                  599,000                   (18,750)                  580,250                    19,069                  599,319                     4,039 40,189                              555,091 7.38%
733607 - SC South HW/CW Relocation             10,266,000                 (321,326)               9,944,674                  326,687             10,271,361                   15,943 150,171                       10,105,247 1.62%
733608 - SC South Sanitary Sewer Rehabilitation               1,160,000                   (36,308)               1,123,692                    36,917               1,160,609                     1,802 16,972                           1,141,836 1.62%
733609 - SC Fire House Expansion               5,585,000              (5,585,000)                             -                             -                             -                             - -                                                  -                             - 
733610 - SC Jones Reno             13,803,000                  365,966             14,168,966                  439,253             14,608,219                   21,436 201,921                       14,384,862 1.53%
733611 - SC Bruce Student Center Reno             10,400,000              (7,215,520)               3,184,480                  330,957               3,515,437                   16,907 2,120,921                      1,377,609 60.81%
733612 - SC HVAC Tech                  312,000               3,500,000               3,812,000                  177,720               3,989,720              1,888,185 254,932                         1,846,603 53.72%
733613 - SC South DDC Network                  580,000                   (18,154)                  561,846                    18,459                  580,305                 202,669 169,170                            208,466 64.08%
733614 - SC Academic Building Renovation (S-7&S-9)                             -               8,010,000               8,010,000                             -               8,010,000                 191,106 74,085                           7,744,810 3.31%

Sub-total           116,438,000              (1,097,934)           115,340,066               3,695,453           119,035,519              4,257,701              6,180,609      108,597,209 8.77%
 Maritime 
736603 - MC Maritime Expansion             28,000,000            (20,500,000)               7,500,000                             -               7,500,000                             - -                                    7,500,000                             - 

Sub-total             28,000,000            (20,500,000)               7,500,000                             -               7,500,000                             -                             -          7,500,000                             - 
Admin
736602 - College Development             30,000,000            (19,544,000)             10,456,000                             -             10,456,000                        776 62,124                         10,393,100 0.60%
736604 - Dist Construction Studies                  283,820                    74,028                  357,848                             -                  357,848                   38,252 319,596                                       - 100.00%
720100 - Program Management - AECOM                             -               9,118,003               9,118,003              (9,118,003)                             -                             - -                                                  -                             - 
720100 - Program Management - Other                             -               1,252,240               1,252,240              (1,252,240)                             -                             - -                                                  -                             - 
736601 - Contingency               1,166,180               1,988,349               3,154,529                 (152,308)               3,002,221                             - -                                    3,002,221                             - 

Sub-total             31,450,000              (7,111,380)             24,338,620            (10,522,551)             13,816,069                   39,028                 381,720        13,395,321 3.05%
TOTALS           425,000,000                             -           425,000,000                             -           425,000,000            36,163,738            44,522,112      344,314,150 18.98%

2015 Bond  Program
Preliminary Report  as of August 31, 2018



Project  Base       
Budget 

 Budget 
Adjustments 

 Current 
Budget 

 Program 
Management 

Fees 
 Total Budget   Encumbered 

Funds 
 Total 

Expenditures 
 Remaining 

Balance 

 Percent of 
Budget 

Encumbered/
Expensed 

Central
F18060 CC - Smart Start Lab -                             169,982                 169,982                 -                             169,982                 400                        169,582                 -                             100.00%

Sub-total -                             169,982                 169,982                 -                             169,982                 400                        169,582                 -                             100.00%
North

Sub-total -                             -                             -                             -                             -                             -                             -                             -                             -                             
South
F18007 SC - South Lifecycle Furniture -                             51,566                   51,566                   -                             51,566                   1,568                     49,998                   -                             100.00%

Sub-total -                             51,566                   51,566                   -                             51,566                   1,568                     49,998                   -                             100.00%
District

Sub-total -                             -                             -                             -                             -                             -                             -                             -                             -                             
Contingency (720700) 1,473,204              (1,352,610)             120,594                 -                             120,594                 -                             -                             120,594                 -                             

Sub-total 1,473,204              (1,352,610)             120,594                 -                             120,594                 -                             -                             120,594                 -                             

Projects Closed 
F18001 CC - Central Misc. -                             17,940                   17,940                   -                             17,940                   -                             17,940                   -                             100.00%
F18005 CC - Central Lifecycle Furniture -                             99,857                   99,857                   -                             99,857                   -                             99,857                   -                             100.00%
F18013 CC - C14.200 Conference Room Renova -                             5,168                     5,168                     -                             5,168                     -                             5,168                     -                             100.00%
F18020 CC - C32 Welding fume extractions -                             116,769                 116,769                 -                             116,769                 -                             116,769                 -                             100.00%
F18021 CC - C11 Hallways -                             49,600                   49,600                   -                             49,600                   -                             49,600                   -                             100.00%
F18022 CC - C32 Eye Wash -                             7,500                     7,500                     -                             7,500                     -                             7,500                     -                             100.00%
F18023 CC - C16.114b Administrative/AA Off -                             5,337                     5,337                     -                             5,337                     -                             5,337                     -                             100.00%
F18026 CC - C11.1051c Renovation -                             5,635                     5,635                     -                             5,635                     -                             5,635                     -                             100.00%
F18033 CC - C1 Help Desk -                             9,993                     9,993                     -                             9,993                     -                             9,993                     -                             100.00%
F18034 CC - C3.302 Conference Rm Renovaton -                             8,638                     8,638                     -                             8,638                     -                             8,638                     -                             100.00%
F18038 CC - C14 Handrail replacement -                             16,760                   16,760                   -                             16,760                   -                             16,760                   -                             100.00%
F18041 CC - C6 Playground Wall -                             5,500                     5,500                     -                             5,500                     -                             5,500                     -                             100.00%
F18064 CC - C.11.2095 Tier 1 -                             13,702                   13,702                   -                             13,702                   -                             13,702                   -                             100.00%
F18065 CC - C.11.1116 Tier 1 -                             8,895                     8,895                     -                             8,895                     -                             8,895                     -                             100.00%
F18066 CC - C.11.2020 Tier 1 -                             13,159                   13,159                   -                             13,159                   -                             13,159                   -                             100.00%
F18067 CC - C.11.2022 Tier 1 -                             13,294                   13,294                   -                             13,294                   -                             13,294                   -                             100.00%
F18068 CC - C.11.2043 Tier 1 -                             13,530                   13,530                   -                             13,530                   -                             13,530                   -                             100.00%
F18002 NC - North Misc. -                             20,840                   20,840                   -                             20,840                   -                             20,840                   -                             100.00%
F18006 NC - North Lifecycle Furniture -                             49,406                   49,406                   -                             49,406                   -                             49,406                   -                             100.00%
F18011 NC - N6 Acoustical Improvements -                             3,750                     3,750                     -                             3,750                     -                             3,750                     -                             100.00%
F18054 NC - N12.100 Renovation -                             4,077                     4,077                     -                             4,077                     -                             4,077                     -                             100.00%
F18061 NC - Smart Start Lab -                             142,719                 142,719                 -                             142,719                 -                             142,719                 -                             100.00%
F17073 SC - S12 ILC Window Tint -                             9,016                     9,016                     -                             9,016                     -                             9,016                     -                             100.00%
F18003 SC - South Misc. -                             19,855                   19,855                   -                             19,855                   -                             19,855                   -                             100.00%
F18027 SC - Welcome Center Condition -                             9,000                     9,000                     -                             9,000                     -                             9,000                     -                             100.00%
F18030 SC - S1.255 Lab Conversion -                             15,190                   15,190                   -                             15,190                   -                             15,190                   -                             100.00%
F18028 SC - S6.160 Acoustical Improvements -                             5,000                     5,000                     -                             5,000                     -                             5,000                     -                             100.00%
F18004 Dist - College Administration Misc. -                             6,967                     6,967                     -                             6,967                     -                             6,967                     -                             100.00%
F18008 Dist - A..1 Restroom ADA Renovation -                             16,400                   16,400                   -                             16,400                   -                             16,400                   -                             100.00%
F18017 Dist - A1.101b -                             7,905                     7,905                     -                             7,905                     -                             7,905                     -                             100.00%
F18024 DIST - A2 Landscaping -                             12,633                   12,633                   -                             12,633                   -                             12,633                   -                             100.00%
F18044 DIST - Lighting system modification -                             7,690                     7,690                     -                             7,690                     -                             7,690                     -                             100.00%
F18050 DIST - Modify Classroom Locks -                             389,340                 389,340                 -                             389,340                 -                             389,340                 -                             100.00%

Sub-total -                             1,131,063              1,131,063              -                             1,131,063              -                             1,131,063              -                             100.00%
TOTALS 1,473,204              -                             1,473,204              -                             1,473,204              1,968                     1,350,643              120,594                 91.81%

Repair and Renovation
Preliminary Report as of August 31, 2018




