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Central

731603 - CC Class Room Building              47,155,000                2,195,219              49,350,219                1,788,440              51,138,659                   209,178              46,872,920                4,056,561 92%

71608A - CC McCollum Center Reno Phase II                               -                8,483,421                8,483,421                   338,733                8,822,154                   165,057                8,136,661                   520,436 94%

Sub-total              47,155,000              10,678,640              57,833,640                2,127,173              59,960,813                   374,235              55,009,581                4,576,997 92%

North

732606 - NC Wheeler Renovation              14,300,000               (2,644,106)              11,655,894                   391,191              12,047,085                       6,231                9,981,209                2,059,645 83%

732607 - NC Brightwell Renovation                6,628,000                  (314,641)                6,313,359                   258,531                6,571,890                     28,270                6,542,129                       1,491 100%

Sub-total              20,928,000               (2,958,747)              17,969,253                   649,722              18,618,975                     34,501              16,523,338                2,061,136 89%

South

733605 - SC South Primary Electrical Upgrade                5,800,000                   966,625                6,766,625                   218,639                6,985,264                   557,564                4,812,056                1,615,644 77%

733608 - SC Domestic Water System Rehabilitation                1,160,000                   823,696                1,983,696                     64,096                2,047,792                     38,054                1,086,253                   923,485 55%

733610 - SC Jones Renovation              13,803,000                4,348,177              18,151,177                   605,876              18,757,053                   658,851              16,109,373                1,988,829 89%

73610A - SC Jones Central Plant Relocation                               -              10,570,357              10,570,357                   344,861              10,915,218                               -                8,861,490                2,053,728 81%

Sub-total              20,763,000              16,708,855              37,471,855                1,233,472              38,705,327                1,254,469              30,869,172                6,581,686 83%

 Maritime 

736603 - MC Maritime Expansion              28,000,000             (27,031,300)                   968,700                     31,300                1,000,000                     19,850                   927,274                     52,876 95%

Sub-total              28,000,000             (27,031,300)                   968,700                     31,300                1,000,000                     19,850                   927,274                     52,876 95%

 Generation Park  

726601 - Generation Park                               -                2,916,497                2,916,497                   995,152                3,911,649                               -                3,911,649                               - 100%

76601B - North Access Road                               -                1,030,629                1,030,629                               -                1,030,629                       5,900                1,024,729                               - 100%

Sub-total                               -                3,947,126                3,947,126                   995,152                4,942,278                       5,900                4,936,378                               - 100%

Admin

76605A - CW Deferred Maintenance                               -              30,829,038              30,829,038                   427,385              31,256,423              12,099,920              10,428,206                8,728,297 72%

736606 - Generation Park Opportunities                               -              20,000,000              20,000,000                               -              20,000,000                               -                               -              20,000,000                               - 

720100 - Program Management - AECOM                               -              11,431,567              11,431,567             (11,404,113)                     27,454                     27,454                               -                               - 100%

736601 - Contingency                1,166,180              11,559,900              12,726,080                               -              12,726,080                               -                               -              12,726,080                               - 

Sub-total                1,166,180              73,820,505              74,986,685             (10,976,728)              64,009,957              12,127,374              10,428,206              41,454,377 35%

Previously Completed and Closed Projects

Sub-total            306,987,820             (75,165,079)            231,822,741                5,939,909            237,762,650                               -            237,762,650                               - 100%

TOTALS            425,000,000                               -            425,000,000                               -            425,000,000              13,816,329            356,456,599              54,727,072 87%

2015 Bond Program
  Report as of April 30, 2023
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Generation Park  - 726601

904605 - 2015 Revenue Bond - 726601 6,787,977              -                             6,787,977              6,787,977              -                             6,787,977              -                             100%

929603 - Operational - 726601           8,843,556              -                             8,843,556              8,843,556              -                             8,843,556              -                             100%

901609 - 2015 Bond - 726601 6,368,466              (2,456,817)             3,911,649              3,911,649              -                             3,911,649              -                             100%

901610 - Generation Park Site Infrastructure - 726601 4,000,000              (8,725)                    3,991,275              3,991,275              -                             3,991,275              -                             100%

901610 - Generation Park Parking Lot - 76601A 3,521,892              (691,977)                2,829,915              2,829,915              577                        2,720,676              108,662                 96%

901609/10 - North Access Road - 76601B -                             1,816,525              1,816,525              1,816,525              6,271                     1,725,353              84,901                   95%

TOTALS 29,521,892             (1,340,994)             28,180,898             28,180,898             6,849                     27,980,487             193,562                 99%

Generation Park 
Report as of April 30, 2023
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E22001 - UCRM 1 - LED Lighting 811,078                 (231,152)                579,926                 100,548                479,378                -                             100%

E22002 - UCRM 2.1a - A-1 HVAC 10,354                   (5,782)                    4,572                     -                            4,572                    -                             100%

E22003 - UCRM 2.1b - CC Chillers 1,526,400              156,744                 1,683,144              196,518                1,464,382             22,244                   99%

E22004 - UCRM 2.1c -  NC Chiller 593,600                 82,278                   675,878                 111,170                553,830                10,878                   98%

E22005 - UCRM 2.1d - Maritime HVAC  33,000                   (33,000)                  -                            -                            -                             -                             

E22006 - UCRM 2.6a - 35 Acre VFDs 9,946                     20,905                   30,851                   -                            30,851                  -                             100%

E22007 - UCRM 2.6b - S-7 & S-9 VFDs 26,452                   56,684                   83,136                   -                            83,136                  -                             100%

E22008 - UCRM 3 - Retro-Commissioning 280,000                 74,010                   354,010                 81,856                  272,154                -                             100%

E22009 - UCRM 4.2c - Vending Misers 46,224                   (46,224)                  -                            -                            -                            -                             -                             

E22010 - UCRM 5.1 - Water Conserving Faucets 112,669                 (63,192)                  49,477                   -                            49,477                  -                             100%

E22011 - UCRM 8 - Solar PV 1,175,849              (260,598)                915,251                 480,508                434,743                -                             100%

Utility Assessment Report - 720600 96,546                   -                             96,546                   -                            96,546                  -                             100%

E22000 - Contingency Lone Star Loan -                             249,326                 249,326                 -                            -                            249,326                 -                             

TOTALS 4,722,118              -                             4,722,118              970,600                3,469,070             282,448                 94%

 Energy Conservation Project
 Report as of April 30, 2023
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732614 - NC - N7, N8 & N9 Roof Replacement (2008 Bond) -                             133,554                 133,554                 133,554                 -                             133,554                 -                             100%

732614 - NC - N7, N8 & N9 Roof Replacement 2,587,830              (473,203)                2,114,627              2,114,627              1,194,876              919,751                 -                             100%

733615 - SC - S7 & S9 Roof Replacement 1,737,060              473,203                 2,210,263              2,210,263              344,446                 1,865,817              -                             100%

TOTALS 4,324,890              133,554                 4,458,444              4,458,444              1,539,322              2,919,122              -                             100%

Bond Interest Earnings
 Report as of April 30, 2023
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Central

F23001 CC - Central Misc. -                             10,000                   10,000                   10,000                   600                        9,395                     5                            100%

F23016 CC - C34.116 Furniture -                             6,644                     6,644                     6,644                     670                        5,974                     -                             100%

F23027 CC - C45.1328 CPET Furniture -                             22,288                   22,288                   22,288                   12,941                   -                             9,346                     58%

F23037 CC - C3 Office Relocation -                             73,325                   73,325                   73,325                   27,993                   45,332                   -                             100%

F23040 CC - Lifecycle Furniture -                             123,168                 123,168                 123,168                 101,701                 21,465                   2                            100%

F23054 CC - C11 and C19 Electrical -                             3,378                     3,378                     3,378                     3,378                     -                             -                             100%

F23056 CC - C3 & C11 Access Control -                             14,582                   14,582                   14,582                   13,849                   -                             733                        95%

F23057 CC - CPET Worktables -                             6,642                     6,642                     6,642                     6,642                     -                             -                             100%

Sub-total -                             260,025                 260,025                 260,025                 167,774                 82,165                   10,086                   96%

North

F23002 NC - North Misc. -                             10,000                   10,000                   10,000                   -                             -                             10,000                   -                             

F23018 NC - Lab Conversion ECHS -                             18,956                   18,956                   18,956                   6,487                     12,468                   -                             100%

F23025 NC - N17 EMT Doors -                             18,159                   18,159                   18,159                   -                             18,159                   -                             100%

F23028 NC - Primary Electric Repair Design -                             199,826                 199,826                 199,826                 34,840                   162,816                 2,171                     99%

F23041 NC - Lifecycle Furniture -                             33,853                   33,853                   33,853                   -                             33,853                   -                             100%

Sub-total -                             280,793                 280,793                 280,793                 41,327                   227,295                 12,171                   96%

South

F23003 SC - South Misc. -                             9,107                     9,107                     9,107                     -                             9,107                     -                             100%

F23007 SC - S1.257 Digital Anatomy Lab Ph2 -                             4,332                     4,332                     4,332                     -                             4,332                     -                             100%

F23008 SC - S6.122 Career Svc Office Ph2 -                             6,092                     6,092                     6,092                     -                             6,074                     18                          100%

F23009 SC - S1.253 Computational Research -                             3,502                     3,502                     3,502                     1,901                     1,601                     -                             100%

F23042 SC - Lifecycle Furniture -                             28,173                   28,173                   28,173                   28,173                   -                             -                             100%

F23068 SC - Picnic Tables -                             2,975                     2,975                     2,975                     2,975                     -                             -                             100%

Sub-total -                             54,182                   54,182                   54,182                   33,050                   21,114                   18                          100%

Generation Park 

Sub-total -                             -                             -                             -                             -                             -                             -                             -                             

District -                             

F23004 DIST - Campus Misc. -                             5,000                     5,000                     5,000                     -                             2,057                     2,943                     41%

F23010 DIST - CW ADA Compliance -                             50,000                   50,000                   50,000                   11,450                   33,517                   5,033                     90%

F23017 DIST - A1.210/212 Cubicles Ext Ph2 -                             2,652                     2,652                     2,652                     -                             2,652                     -                             100%

F23029 DIST - Wayfinding -                             1,675                     1,675                     1,675                     -                             1,675                     -                             100%

F23030 DIST - CW Ping Pong Tables -                             13,780                   13,780                   13,780                   -                             5,512                     8,268                     40%

F23046 DIST - A1.210c Furniture Replacement -                             4,572                     4,572                     4,572                     -                             4,572                     -                             100%

F23053 Dist -  CW Medical Privacy Rooms -                             15,339                   15,339                   15,339                   14,807                   -                             532                        97%

F23061 DIST - A2.102 & 112 Noise Canceling Devices -                             7,615                     7,615                     7,615                     7,615                     -                             -                             -                             

F23062 DIST - A2.208 Workroom Conversion -                             25,000                   25,000                   25,000                   11,041                   -                             13,959                   

Sub-total -                             125,633                 125,633                 125,633                 44,912                   49,985                   30,735                   76%

Contingency (720700) - Major Repairs 200,000                 (195,060)                4,940                     4,940                     -                             -                             4,940                     -                             

Sub-total 200,000                 (195,060)                4,940                     4,940                     -                             -                             4,940                     -                             

 Projects Closed  
F23011 CC - C34.112 Police Furniture and Move -                             14,522                   14,522                   14,522                   -                             14,522                   -                             100%

F23015 CC - C1.151 Corbin Lighting -                             29,568                   29,568                   29,568                   -                             29,568                   -                             100%

F23024 CC - C26.145 Mirrors -                             7,913                     7,913                     7,913                     -                             7,913                     -                             100%

F23038 CC - C31 Welding Lab Demolition -                             10,108                   10,108                   10,108                   -                             10,108                   -                             100%

F23012 NC - N17 Wallpaper -                             54,365                   54,365                   54,365                   -                             54,365                   -                             100%

F23000 SC - S9 Foundation Repair -                             19,898                   19,898                   19,898                   -                             19,898                   -                             100%

F23013 SC - S1.255 Lab Furniture -                             5,398                     5,398                     5,398                     -                             5,398                     -                             100%

F23045 MT - Lifecycle Furniture -                             -                             -                             -                             -                             -                             -                             -                             
F23026 GP - G2 Roller Shades -                                 9,564                     9,564                     9,564                     -                             9,564                     -                             100%
F23044 GP - Lifecycle Furniture -                                 -                             -                             -                             -                             -                             -                             -                             

F23032 DIST - A1.212 Ext Relations Furniture -                             6,817                     6,817                     6,817                     -                             6,817                     -                             100%

F23033 DIST - A2.213c Conference to Office -                             4,546                     4,546                     4,546                     -                             4,546                     -                             100%

F23043 DIST - Lifecycle Furniture -                             -                             -                             -                             -                             -                             -                             -                             
Sub-total -                             162,699                 162,699                 162,699                 -                             162,699                 -                             -                             

 TOTALS                  200,000                  688,273                  888,273                  888,273                  287,063                  543,259                    57,950 93%

Repair and Renovation
Report as of April 30, 2023


